



Pinellas County

Legislation Details

File #: 23-2061A **Version:** 1
Type: Contract/Agreement **Status:** Passed
File created: 8/23/2023 **In control:** Construction Services
On agenda: 1/30/2024 **Final action:** 1/30/2024
Title: Change Order No.1 with Erickson & Lindstrom Construction Co. to the Bayside Health Clinic expansion project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. FE_AATF - CO1 22-0607, 2. AATF - CO1 22-0607.pdf, 3. FE_13_1124A_Agreement 22-0607, 4. Cost_Escalations.pdf, 5. Change_Order_1_dates.pdf, 6. 22285_PCO_2_-_Escalation_Costs_05.11.23, 7. 004100A_FY24_GovtFacilitiesRenovation, 8. 001475E_G_Custom_CIPDetail, 9. OMB.REVIEW_23-1067D_BaysideClinicALLPHASES_Amendmenttoagreement_22-DEC-23

Date	Ver.	Action By	Action	Result
1/30/2024	1	Board of County Commissioners	approved	Pass