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ADDENDA CONFIRMATION 

Addendum #1 
Confirmed Sep 3, 2025 3:40 PM by Eric Macek 

Addendum #2 
Confirmed Sep 3, 2025 3:40 PM by Eric Macek 

QUESTIONNAIRE 

1. Please Upload your COMPLETE STEP 2 Bid here.* 
1. W-9 

2. SBE FORM 

3. Florida Trench Safety 

4. Addendum (acknowledge if applicable in OpenGov) 

5. E-Verify Affidavit 

6. Bid Bond 

7. OpenGov Fillable- Final 

8. Affidavit of Release and Guarantee 

9. Entity information from SAM.GOV  

Final_Proposal_TLC.pdf 

2. Did you read through and confirm that you met all the Bid requirements and attached all required documents? 
Yes 
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PRICE TABLES 

Pay Item Description Quantity Unit Unit Price Amount 

01 Mobilization/Demobilization 1 LS $416,000.00 $416,000.00 

02 Maintenance of Traffic 1 LS $49,600.00 $49,600.00 

03 Bypass Pumping 1 LS $114,100.00 $114,100.00 

04 Demolition 1 LS $174,400.00 $174,400.00 

05 Site Work 1 LS $371,013.00 $371,013.00 

06 Electrical Improvements (Control Panels, Materials, Installation, Start Up) 1 LS $385,700.00 $385,700.00 

07 New Generator and ATS 1 LS $226,300.00 $226,300.00 

08 Fiberglass Wetwell Liner 1 LS $172,500.00 $172,500.00 

09 Wetwell Top Slab 1 LS $14,700.00 $14,700.00 

10 Aluminum Access Hatches 2 EA $5,800.00 $11,600.00 

11 Flygt Pump NP3171 - 25 HP 3 EA $173,000.00 $519,000.00 

12 Pump Station Discharge and Manfiold Piping 1 LS $179,600.00 $179,600.00 

13 12" PVC Gravity Sewer Line 20 LF $2,000.00 $40,000.00 

14 Header Pipe Pressure Transducer 1 LS $8,200.00 $8,200.00 

15 Flow Meter 1 LS $10,500.00 $10,500.00 

16 Odor Control Unit 1 LS $168,900.00 $168,900.00 
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Pay Item Description Quantity Unit Unit Price Amount 

TOTAL $2,862,113.00 

 

UNSPECIFIED WORK 

Pay Item Description Quantity Unit Unit Price Amount 

17 Unspecified Work (Allowance) 327,887 EA $1.00 $327,887.00 

TOTAL $327,887.00 

 

















































 

INVITATION TO BID - CONSTRUCTION (ITB-C) 

25-0422-ITB-C 

PUMP STATION 182 REHABILITATION (PID 005221A) 

 

Pinellas County 

Pinellas County Courthouse Annex Bldg., Sixth Floor 

Clearwater, FL 33765 

 

THE MISSION OF PINELLAS COUNTY 

"Pinellas County Government is committed to progressive public policy, superior public service, 
courteous public contact, judicious exercise of authority and sound management of public 
resources to meet the needs and concerns of our citizens today and tomorrow." 

ISSUE/RELEASE DATE: July 29, 2025 

QUESTION SUBMISSION DEADLINE: August 6, 2025 

PROPOSAL SUBMISSION DEADLINE: August 12, 2025, 3:00 pm 

 

RESPONSES MUST BE SUBMITTED ELECTRONICALLY VIA OPENGOV TO: 

https://procurement.opengov.com/portal/pinellasfl 

https://procurement.opengov.com/portal/%7bproject.government.code%7d


Pinellas County 

INVITATION TO BID - CONSTRUCTION (ITB-C) 

Pump Station 182 Rehabilitation (PID 005221A) 

Table of Contents 
No table of contents entries found. 

 

Attachments: 

A - OpenGov Fillable- Final 

B - E-Verify_Affidavit 

C - Final Plans S&S  

D - Technical Specifications  

E - Performance and Payment Bonds 

F - Sample Change Order 

G - Sample Application for Payment 

H - Sample Agreement-0422 

I - QUALIFICATION SUBMITTAL FORM 

J - SBE Compliance Form 

K - Affdavit of Release and Guarantee0422 

W - Florida Trench Safety Form 
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1. Notice 

INVITATION TO BID 

SUBMITTALS ARE OPENED PUBLICLY AND ARE ACCEPTED VIA OPENGOV 

ITB - Construction 2-Step 

25-0422-ITB-C 

Pump Station 182 Rehabilitation (PID 005221A) 

  

ALL QUESTIONS MUST BE SUBMITTED IN OPENGOV WITHIN THE QUESTION & ANSWER SECTION. 

SOLICITATION MEETINGS: Site Visit: None; Pre-Conference: None 

SUBMITTALS MAY NOT BE WITHDRAWN FOR120 DAYS AFTER OPENING DATE. 

PUBLIC MICROSOFT TEAMS MEETING -Join the meeting now @ 3:30 on the Bid 2 Submittal Date. 

Meeting ID: 280 743 770 014 5  

Passcode: ur9MW9jK 

Or call in (audio only) 

+1 813-644-3116 

Phone Conference ID: 171010815# 

The Purchasing and Risk Management Division for the Pinellas County Board of County Commissioners 

has transitioned to OpenGov Procurement for contractor/vendor registration, and for posting, 

submitting and receiving bids, quotes and proposals for active solicitations. Contractors/Vendors must 

register with OpenGov Procurement (https://procurement.opengov.com/signup) to participate in 

active County solicitations. 

Should you need technical assistance with OpenGov, the following options are available: 

Phone: (855) 680-4747, 8 a.m. to 8 p.m., Monday - Friday 

Email:procurement-support@opengov.com 

Chat is available in the OpenGov application 

Web:https://help.procurement.opengov.com 

  

Please Note: 

From time to time, addenda may be issued to this solicitation. Any such addenda will be posted to 

https://procurement.opengov.com/portal/pinellasfl. Receipt of addenda confirmation is required in 

OpenGov. 

https://gcc02.safelinks.protection.outlook.com/ap/t-59584e83/?url=https%3A%2F%2Fteams.microsoft.com%2Fl%2Fmeetup-join%2F19%253ameeting_YTZlZTY4NzQtM2MzMS00NjNjLTk5OGEtODk2MTRlNjIwOTFl%2540thread.v2%2F0%3Fcontext%3D%257b%2522Tid%2522%253a%2522c32ee18f-a4c7-46ff-af40-8ed605642745%2522%252c%2522Oid%2522%253a%2522ecc1ff84-6b2e-4f17-b319-6f41e3c81eb6%2522%257d&data=05%7C02%7Cmjurek%40pinellas.gov%7Cc6ec13b0a2e6447f656608dd8403df79%7Cc32ee18fa4c746ffaf408ed605642745%7C0%7C0%7C638811874341960915%7CUnknown%7CTWFpbGZsb3d8eyJFbXB0eU1hcGkiOnRydWUsIlYiOiIwLjAuMDAwMCIsIlAiOiJXaW4zMiIsIkFOIjoiTWFpbCIsIldUIjoyfQ%3D%3D%7C0%7C%7C%7C&sdata=SIpV0HhvlmNyc2KLaYJ%2Fj9NSsddXd6pBlQYZLCN6HX0%3D&reserved=0
https://procurement.opengov.com/signup
mailto:procurement-support@opengov.com
https://help.procurement.opengov.com/
https://procurement.opengov.com/portal/pinellasfl
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AUTHORIZED BY: 

Merry Celeste, CPPB 

Division Director of Purchasing 
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2. Introduction 

2.1. Summary 

Rehabilitate the existing components at Pump Station (PS) 182 to improve performance in accordance 

with engineered construction documents. 

2.2. Background 

The existing components at Pump Station (PS) 182 have been determined to be severely corroded, older 

than their original design life, and generally in poor condition. The existing quadplex Pump Station (PS) 

182 is to be replaced with a triplex pump system. The fiberglass wetwell liner and concrete lid will also 

be replaced. The manifold piping will be rerouted aboveground. 

2.3. Contact Information 

Michelle Jurek 

Procurement Analyst  

400 S. Ft. Harrison Ave. 6th Floor 

Clearwater, FL 33756 

Email: mjurek@pinellas.gov 

Phone: (727) 464-4382 

Department: 

UTILITIES 

2.4. Timeline 

Issue Date July 29, 2025 

Step 1 Question Qualification Submission 

Deadline 

August 6, 2025, 3:00pm 

Step 1 Bid Qualification Submission 

Deadline 

August 12, 2025, 3:00pm 

Step 2 Bid Submission Deadline August 28, 2025, 3:00pm 

 

mailto:mjurek@pinellas.gov
tel:(727)464-4382
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3. Definitions - 2-Step Construction 

Whenever the following terms, or pronouns used in place of them, are used in these Contract 

Documents they shall have the meanings given below: 

Addendum: A modification, revision or clarification of the Plans or other Contract Documents, issued by the 
Purchasing Department and distributed to prospective Bidders before the bid opening. 

Approved Equal: An approved equivalent item that is approved in writing, (via an Addendum to the 
Agreement), prior to the Bid Opening. Bidder must submit their proposed equivalent item no later than 
question deadline date on Section 2 Introduction. Any information received after this deadline will not be 
considered. 

Bid Publication: The date on which public notice is made to request a bid/request for proposal for this Project. 

Bid/Request for Proposal: The offer to perform the Work described in the Contract Documents at a specified 
cost. 

Architect/Design Professional/Engineer of Record: The Professional Architect/Design Professional/Engineer 
or Architectural/Design Professional/Engineering Firm contracted by the County and registered in the State of 
Florida who develops criteria and concept for the Project, performs the analysis and is responsible for the 
preparation of the Contract Plans and Specifications. The Architect/Design Professional/Engineer of Record 
will be a Consultant retained by the County or a county in-house staff member. 

Board of County Commissioners: Governing body of Pinellas County hereinafter referred to as the Board. 

Calendar Day: Every day shown on the calendar, ending and beginning at Midnight. 

Change Order: A written order authorized by the Board or County Administrator, issued by the Design 
Professional/Engineer/Project Manager, and accepted by the Contractor directing certain changes, additions 
or reductions in the Work or in the materials used. 

Commencement Date: Date established in the Notice to Proceed. Contractor shall commence the Work within 
fifteen (15) consecutive calendar days or as mutually agreed by the Parties, from the date of the Notice to 
Proceed. 

Consultant: The Professional Engineer/Design Professional or Engineering Firm registered in the State of 
Florida who performs Professional Engineering Services for the County, other than County personnel. The 
Consultant may be the Design Professional/Engineer of Record or may provide services through and be 
subcontracted to the Design Professional/Engineer of Record or maybe providing construction engineering 
and inspection (CEI) services, as applicable. 

Contractor: The General Contractor, the Individual, Partnership or Corporation agreeing to do the Work for 
the County as Prime Contractor. The Contractor may be refereed to interchangeably as Vendor and/or Bidder 
in this document pending on the contracting phase governed herein. 

Contract Documents: All documents referred to herein in addition to all duly executed and issued addenda, 
legal advertisements and change orders. 

Design Professional: A collective term intended to apply to “Architect/Engineer of Record”, licensed and 
registered in the State of Florida, the prime party responsible for the design, engineering, and construction 
documentation of the project and contracted directly with the Owner. 

Engineer: The Engineer, a staff member of the County or his duly authorized representative, acting on behalf 
of the County. 

FDOT: The Florida Department of Transportation. 

FDOT Specifications: Florida Department of Transportation, “STANDARD SPECIFICATIONS FOR ROAD AND 
BRIDGE CONSTRUCTION”, (latest edition at time of advertisement), and all supplemental specifications 
thereto. 
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Final Acceptance: Whenever the Work provided for under the Agreement has been completely performed by 
the Contractor, and the final inspection has been made by the Design Professional/Engineer/Project Manager. 

Final Completion: The point in which all Work is complete and all other Agreement requirements have been 
satisfied. 

Inspector: An authorized representative of the Design Professional/Engineer/Project Manager, assigned to 
make any or all necessary inspections of the Work performed, and materials furnished by the Contractor. 

Man Day: A unit of measure for work by one person in a calendar day. 

Notice of Award: The formal document informing the Contractor of its successful selection to construct the 
Project. 

Notice to Proceed: Formal written document informing the Contractor to begin the Work, and notifying the 
Contractor of the architect, project engineer and other agency or person to which the Contractor may submit 
its payment request or invoice. 

Owner: Is Pinellas County, a political subdivision of the State of Florida, herein after referred to as the County. 

PCU - Standard Specifications: Pinellas County Utilities (PCU) “Material Specification Manual”, “Technical 
Specifications”, “Pump Station Standard Details” and “Standard Details” as described and defined on the 
Utility Department’s website at www.pinellascounty.org/utilities under the Engineering header. Contractor’s 
bid must be based on those standards that are in place as of the Bid Publication date. 

PC Special Provisions: Specifications approved by Pinellas County that modify or amend the Pinellas County 
Standard Technical Specifications for Roadway and General Construction (latest edition) (“Standard 
Specifications”), setting forth conditions that vary from the Standard Specifications and are applicable to a 
specific type of Project, or a specific set of conditions. 

PC Std. Tech. Spec.: Pinellas County Standard Technical Specifications for Roadway and General Construction 
(latest edition at time of advertisement) shown on the Pinellas County website. 

PC Supplemental Specifications: Specifications approved by Pinellas County that are in addition to the Pinellas 
County Standard Technical Specifications for Roadway and General Construction (latest edition) (“Standard 
Specifications”) setting forth conditions that are additional to the Standard Specifications and are applicable to 
a specific type of Project, or a specific set of conditions. 

Plans: Approved drawings or reproductions thereof, showing the location, character, dimension and details of 
the work to be done as issued by the Design Professional/Engineer. 

Project: All Work, materials or equipment (whether or not specifically called for) required to produce the 
intended result as described within the Contract Documents. 

Project Manager: The individual designated by the Owner to represent the owner on all administrative 
matters related to the Project. 

Proposal and Bid Submittal Sheets: Form, as required in Section 9 Pricing Proposal. 

Punch List: The written compilation of those items identified by the Design Professional/Engineer/Project 
Manager after Substantial Completion is achieved, which are required to render complete, satisfactory and 
acceptable the Project (or phase of a Project). 

Record Drawings: Record Drawings are a set of signed/sealed CONTRACT PLANS that are maintained by the 
Contractor for the express use of recording AS-BUILT INFORMATION. 

Regular Workday or Business Day: Any calendar day from 7:00 AM to 7:00 PM except a Saturday, Sunday or 
recognized holiday. 

Schedule of Values: The individual values as set forth by the Contractor as payment for the bid quantity units 
identified on the bid submittal sheets. The total of the extended units in the Schedule of Values determines 
the Agreement Amount. The Agreement Amount may only be modified by Change Order approved by the 
Board, or County Administrator. 

http://www.pinellascounty.org/utilities
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Scope of Work: The general intent of the Work to be accomplished as defined by the Project Plans and 
Specifications. 

Special Notices: Specific clauses adding to or revising the Standard Specifications, setting forth conditions 
varying from or additional to the Standard Specifications, for a specific Project. 

Specifications: The directions, provisions and requirements contained herein, together with all stipulations 
contained in the plans or Contract Documents, setting out or relating to the method and manner of 
performing the Work, or to the quantities and qualities of materials and labor to be furnished under the 
Agreement. 

Substantial Completion: The date of “Substantial Completion” of the Work (or designated portions thereof) is 
the date certified by the Consultant and approved by the Design Professional/Engineer/Project Manager when 
construction is sufficiently complete, in accordance with the Contract Documents, so the county can occupy or 
utilize the Work (or designated portions thereof) for the use for which it was intended. 

Survey Crew Day: A unit of measurement for Work by a survey crew in a calendar day. 

Survey and Layout Plan: See Section 5 Special Conditions. 

Technical Special Provisions: Specifications prepared, signed and sealed by the Consultant. These would be 
listed in the document hierarchy ahead of any other “Standard Specifications”, if applicable. 

Unforeseen Work: Conditions encountered during the performance of the Work, sub-surface or otherwise 
concealed, or of an unusual nature, which differ materially from those indicated in the Contract Documents. 

Unspecified: A pay item included for usage as directed by the County, and for usage under conditions or 
circumstances unforeseen at the time of Agreement. 

Work: All labor, materials & incidentals required for the construction of the improvement for which the 
Agreement is made, including superintendence, use of equipment & tools, and all services & responsibilities 
prescribed or implied, which are necessary for the complete performance by the Contractor of his obligations 
under the contact. Unless otherwise specified herein or in the Agreement, all costs of liability and of 
performing the Work shall be at the Contractor's expense. 
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4. Instructions & General Conditions for Submittals 

4.1. INSTRUCTIONS & PROCEDURES 

A. PREPARATION OF SUBMITTAL - Submittal will be prepared in accordance with the following: 

1. Submittals must be uploaded on forms furnished, utilizing the OpenGov procurement 

website. Failure to comply could result in the submission being rejected. 

2. If price is factor, unit prices must be shown and where there is an error in extension of price, 

the unit price will govern. 

3. Alternate submittals will not be considered unless authorized by the solicitation. 

4. Proposed delivery time must be shown and any date calculations must include weekends 

and holidays. 

5. Contractor is advised that exceptions to any terms and conditions contained or referenced 

in this solicitation must be stated with specificity in its response to the solicitation. 

Contractor is deemed to have accepted and to be bound by the solicitation and referenced 

agreement terms and conditions that contractor does not take exception to in its response. 

The County reserves the right to modify or add terms and conditions based upon the 

exceptions stated by the contractor, or to declare any terms and conditions non-negotiable, 

as determined by the County in its sole discretion. 

6. Contractors will thoroughly examine the drawings, specifications, schedule, instructions 

and/or all other solicitation documents. 

7. Contractors will make all investigations necessary to thoroughly inform themselves 

regarding plant and facilities for delivery of material and equipment as required by the 

solicitation. Plea of ignorance by the contractor of conditions that exist or that may 

hereafter exist as a result of failure or omission on the part of the contractor to make the 

necessary examinations and investigations, or failure to fulfill in every detail the 

requirements of the solicitation documents, will not be accepted as a basis for varying the 

requirements of the County or the compensation to the contractor. 

8. Contractors are advised that all County solicitations are subject to all legal requirements 

provided for in the Purchasing Ordinance and/or State and Federal Statutes. 

B. SUBMITTAL METHOD & FORMAT 

1. Submittals must be uploaded utilizing the OpenGov procurement website 

(https://procurement.opengov.com/portal/pinellasfl). Failure to comply could result in the 

submittal being rejected. 

2. Submittals must be uploaded in the Vendor Questionnaire section of this solicitation. 

Submittals sent via email, facsimile, or delivered in-person will not be considered. 

https://procurement.opengov.com/portal/pinellasfl


Invitation to Bid - Construction (ITB-C) #25-0422-ITB-C 
Title: Pump Station 182 Rehabilitation (PID 005221A) 

10 

 

3. The preferred format for submittal is PDF conversion from your source files (to minimize file 

size and maximize quality and accessibility) rather than scanning. Instructions for Providing 

Files in PDF Format to Pinellas County Government: 

a. How do I convert my files to PDF format? 

b. Answer- If you have a program such as Adobe Acrobat, creating a PDF of any file is a 

simple print function. Rather than printing to a traditional printer, the file converts to a 

PDF format copy of your original. Any program (such as Word, PowerPoint, Excel, etc.) 

can be converted this way by simply selecting the print command and choosing PDF as 

the printer. 

c. Should I scan everything and save as PDF? 

d. Answer- Not unless you are scanning with OCR (optical character recognition). Scanning 

will create unnecessarily large files because a scan is just a picture of a page rather than 

actual page text. Furthermore, the result of scanning is that your pages will not look 

nearly as “clean” or professional as simply using the print to PDF method from the 

program from which the file originates. Additionally, since scan pages are pictures of 

text, not really text, they may not be considered accessible* under Federal ADA 

guidelines (*unless the scans are OCR.) 

C. SUBMITTALS FROM RELATED PARTIES OR MULTIPLE SUBMITTALS RECEIVED FROM ONE 

CONTRACTOR 

1. Where two (2) or more related parties each upload a submittal, or multiple submittals are 

received from one (1) contractor, for any solicitation, such submittals will be judged non-

responsive. Related parties mean contractors or the principles thereof, which have a direct 

or indirect ownership interest in another contractor for the same solicitation or in which a 

parent company or the principles thereof of one (1) contractor have a direct or indirect 

ownership interest in another contractor for the same solicitation. 

D. INTEGRITY OF SOLICITATION DOCUMENTS 

1. Contractors will use the original solicitation form(s) provided by the Purchasing & Risk 

Management Division and enter information only in the spaces where a response is 

requested. Contractors may use an attachment as an addendum to the solicitation form(s) if 

sufficient space is not available on the original form for the contractor to enter a complete 

response. Any modifications or alterations to the original solicitation documents by the 

contractor, whether intentional or otherwise, will constitute grounds for rejection of a 

solicitation. Any such modifications or alterations a contractor wishes to propose must be 

clearly stated in the contractor’s submittal response and presented in the form of an 

addendum to the original solicitation documents. 

E. LATE SUBMISSION OR MODIFICATIONS 
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1. Submittals and modifications received after the time set for the submission will not be 

considered. This upholds the integrity of the process. 

2. Modifications in writing received prior to the time set for the submittal will be accepted. 

F. WITHDRAWAL OF SUBMITTAL 

1. The submittal may be withdrawn prior to the solicitation opening date, however, a 

submittal may not be withdrawn for a period of time as specified in this solicitation 

document. 

G. WRITTEN REQUESTS FOR INTERPRETATIONS/CLARIFICATIONS 

1. No oral interpretations will be made to any firms as to the meaning of specifications or any 

other contractor documents. All questions pertaining to the terms and conditions or scope 

of work of this solicitation must be sent in writing (electronically) to the Purchasing and Risk 

Management Division and received by the date specified in solicitation. Responses to 

questions may be handled as an addendum if the response would provide clarification to 

requirements of the solicitation. All such addenda will become part of the agreement 

documents. The County will not be responsible for any other explanation or interpretation 

of the proposed solicitation made or given prior to the award of the agreement. The 

Purchasing and Risk Management Division will be unable to respond to questions received 

after the specified time frame. 

H. REJECTION OF SUBMISSION 

1. The County may reject a submittal if: 

a. The contractor incorrectly states or conceals any material fact in the solicitation. 

b. The solicitation does not strictly conform to the law or requirements of solicitation 

including insurance requirements. 

c. The solicitation is conditional, except that the contractor may qualify its submittal for 

acceptance by the County on an "all or none" basis, or a "low item" basis. An "all or 

none" basis submittal must include all items upon which the contractor was invited. 

2. The respective constitutional officer, County Administrator, on behalf of the Board of 

County Commissioners or within their delegated financial approval authority, or Director of 

Purchasing, within their delegated financial approval authority, has the authority when the 

public interest will be served thereby to reject all submittals or parts of submittals at any 

stage of the procurement process through the award of an agreement. 

3. The County reserves the right to waive minor informalities or irregularities in any submittal. 

I. PUBLIC REVIEW AT OPENING 
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1. Pursuant to Florida Statute, Section 119.071(1)(b)2, all submittals will be subject to review 

as public records after 30-days from opening, or earlier if an intended decision is reached 

before the thirty-day period expires. Unless a specific exemption exists, all documents 

submitted will be released pursuant to a valid public records request. All trade secrets 

claims must be dispositively determined by a court of law prior to trade secret protection 

being granted. 

J. TABULATION INQUIRIES 

1. Inquiries relating to the results of this solicitation, prior to the official award by the Pinellas 

County Board of County Commissioners may be made by visiting OpenGov or calling the 

Purchasing Office after 30 days to comply with Florida Statute, Section 119.071(1)(b)2. 

K. EQUAL OPPORTUNITY & COUNTY GIFT/GRATUITY POLICY 

1. Pinellas County is committed to a workplace, which is free from harassment or 

discrimination of any kind. CONTRACTOR and its agents are expected to conduct themselves 

accordingly in all interactions related to the Agreement. All employees of Pinellas County 

are prohibited from accepting gifts and/or gratuities from Contractors. CONTRACTOR agrees 

to ensure that its employees, subcontractors, consultants and other agents honor this 

policy. 

4.2. PRE-CONFERENCE 

A. PRE-CONFERENCE (Mandatory & Non-Mandatory) 

1. The County may at its discretion hold a pre-conference to address all respondent questions 

pertaining to the solicitation or technical specifications. Solicitation suggestions or 

modifications may be discussed with County representatives at this meeting and may be 

considered by representatives as possible addenda to the solicitation. The County may elect, 

based on the scope of a specific project, to make the pre-conference mandatory, which will 

be specified in the “Special Terms & Conditions” section of this solicitation document. If the 

pre-conference is advertised as mandatory, any responses received from respondents who 

did not attend the mandatory pre-conference will be judged non-responsive and will not be 

considered for award. 

4.3. JOINT VENTURES 

Contractors intending to submit as a joint venture are required to have filed proper documents with the 

Florida Department of State, the Division of Professions, Construction Industry Licensing Board and any 

other state or local licensing Agency prior to submitting (see Section 489.119 Florida Statutes). Joint 

ventures must provide an affidavit attesting to the formulation of a joint venture and provide either 

proof of incorporation as a joint venture or a copy of the formal joint venture agreement between all 

joint venture parties, indicating their respective roles, responsibilities and levels of participation for the 

project. 
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4.4. AWARD OF CONTRACT - ITB 

A. The contract will be awarded to the lowest responsive, responsible bidder whose submittal, 

conforming to the solicitation, is most advantageous to Pinellas County, price and other factors 

considered. For Invitation to Bid for Sale of Real or Surplus Property, award will be made to the 

highest and most advantageous bid including price and other factors considered. 

B. The County reserves the right to accept and award item by item, and/or by group, or in the 

aggregate, unless the respondent qualifies their bid by specified limitations. See Rejection of 

Submission. 

C. If two or more bids received are for the same total amount or unit price or in the case of 

proposals, the qualifications, quality and service are equal then the contract will be awarded by 

drawing lots in public. 

D. Prices quoted must be Free on Board (FOB) Pinellas County with all transportation charges 

prepaid unless otherwise specified in the Invitation to Bid. 

4.5. PROTEST PROCEDURE 

Protest procedures are governed by Pinellas County Code Section 2-162, which states: 

Right to Protest. "A vendor who is aggrieved by the contents of the bid or proposal package, or a vendor 

who is aggrieved in connection with the recommended award on a bid or proposal solicitation, may file 

a written protest to the director, as provided herein. This right to protest is strictly limited to those 

procurements of goods and/or services solicited through invitations to bid or requests for proposals, 

including solicitations pursuant to F.S. § 287.055, the "Consultants' Competitive Negotiation Act." No 

other actions or recommendations in connection with a solicitation can be protested, including: (i) 

requests for quotations, negotiations, qualifications or letters of interest; (ii) rejection of some, all or 

parts of bids or proposals; (iii) disqualification of respondents or proposers as non-responsive or non-

responsible; or (iv) recommended awards less than the mandatory bid or proposal amount. Protests 

failing to comply with the provisions of this section will not be reviewed." 

"Posting. The purchasing department will post the recommended award on or through the 

departmental website." 

Requirements to protest. 

"If the protest relates to the content of the bid or proposal package, a formal written protest must be 

filed no later than 5:00 p.m. EST on the fifth full business day after issuance of the bid or proposal 

package." 

"If the protest relates to the recommended award of a bid or proposal, a formal written protest must be 

filed no later than 5:00 p.m. EST on the fifth full business day after posting of the award 

recommendation." 

"The formal written protest shall identify the protesting party and the solicitation involved; include a 

statement of the grounds on which the protest is based; refer to the statutes, laws, ordinances or other 
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legal authorities which the protesting party deems applicable to such grounds; and specifically request 

the relief to which the protesting party deems itself entitled by application of such authorities to such 

grounds.". 

"A formal written protest is considered filed with the county when the purchasing department receives 

it. Accordingly, a protest is not timely filed unless it is received within the time specified above by the 

purchasing department. Failure to file a formal written protest within the time period specified shall 

constitute a waiver of the right to protest and result in relinquishment of all rights to protest by the 

respondent or proposer." 

"Sole remedy. These procedures shall be the sole remedy for challenging the content of the bid or 

proposal package or the recommended award." 

"Lobbying. Protestors and anyone acting on their behalf, are prohibited from attempts to influence, 

persuade, or promote a bid or proposal protest through any other channels or means, and contacting 

any county official, employee, advisory board member, or representative to discuss any matter relating 

in any way to the solicitation being protested, other than the purchasing department's or county 

attorney's office to address situations such as clarification and/or pose questions related to the 

procurement process. The prohibitions provided for herein shall begin with the filing of the protest and 

end upon the final disposition of the protest; provided, however, at all times protestors shall be subject 

to the procurement lobbying prohibitions in section 2-189 of this Code. Failure to adhere to the 

prohibitions herein shall result in the rejection of the protest without further consideration." 

"Time limits. The time limits in which protests must be filed as specified herein may be altered by 

specific provisions in the bid or proposal." 

"Authority to resolve. The director shall resolve the protest in accordance with the documentation and 

applicable legal authorities and shall issue a written decision to the protestor no later than 5:00 p.m. EST 

on the tenth full business day after the filing thereof." 

"Review of director's decision." 

"The protesting party may request a review of the director's decision to the county administrator by 

delivering written request for review of the decision to the director by 5:00 p.m. EST on the fifth full 

business day after the date of the written decision. The written notice shall include any materials, 

statements, and arguments which the respondent or proposer deems relevant to the issues raised in the 

request to review the decision of the director." 

"The county administrator shall issue a decision in writing stating the reason for the action with a copy 

furnished to the protesting party no later than 5:00 p.m. EST on the seventh full business day after 

receipt of the request for review. The decision shall be final and conclusive as to the county unless a 

party commences action in a court of competent jurisdiction." 

"Stay of procurement during protests. There shall be no stay of procurement during protests." 

(Ord. No. 94-51, § 5, 6-7-94; Ord. No. 04-87, § 1, 12-7-04; Ord. No. 14-11, § 2, 2-11-14; Ord. No. 18-34, 

10-23-18) 
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4.6. ADA REQUIREMENT FOR PUBLIC NOTICES 

Persons with disabilities requiring reasonable accommodation to participate in this proceeding/event, 

should call 727-464-4062 (voice/tdd) fax 727-464-4157, not later than seven days prior to the 

proceeding. 

4.7. ADDITIONAL REQUIREMENTS 

The County reserves the right to request additional goods or services relating to this agreement from 

the contractor. When approved by the County as an amendment to this agreement and authorized in 

writing, the contractor will provide such additional requirements as may become necessary. 

4.8. ADD/DELETE LOCATIONS SERVICES 

The County reserves the right to unilaterally add or delete locations/services, either collectively or 

individually, at the County’s sole option, at any time after award has been made as may be deemed 

necessary or in the best interests of the County. In such case, the contractor(s) will be required to 

provide services to this agreement in accordance with the terms, conditions, and specifications. 

4.9. COLLUSION 

The Contractor, by affixing a signature to their response, certifies that its submittal is made without 

previous understanding, agreement, or connection with any person, firm or corporation making a 

submittal for the same item(s) and is in all respects fair, without outside control, collusion, fraud, or 

otherwise illegal action. 

4.10. CONFLICT OF INTEREST 

A. The Contractor, by affixing a signature to their response, represents that it presently has no 

interest and will acquire no interest, either direct or indirect, which would conflict in any 

manner with the performance or services required hereunder. The contractor further 

represents that, if it is awarded a contract under this solicitation, no person having any such 

interest will be employed during the contract term and any extensions. In addition, the 

contractor will not offer gifts or gratuities to County employees as County employees are not 

permitted to accept gifts or gratuities. By signing this document, the contractor acknowledges 

that no gifts or gratuities have been offered to County employees or anyone else involved in this 

competitive solicitation process. 

B. The contractor will promptly notify the County’s representative, in writing, by certified mail, of 

all potential conflicts of interest for any prospective business association, interest, or other 

circumstance, which may influence or appear to influence the contractor’s judgment or quality 

of services being provided hereunder. Such written notification will identify the prospective 

business association, interest or circumstance, the nature of work that the contractor may 

undertake and request an opinion of the County as to whether the association, interest or 

circumstance would, in the opinion of the County, constitute a conflict of interest if entered into 

by the contractor. The County agrees to notify the contractor of its opinion, by certified mail, 

within thirty days of receipt of notification by the contractor. 
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C. It is essential to government procurement that the process be open, equitable and ethical. To 

this end, if potential unethical practices including but not limited to collusion, receipt or 

solicitation of gifts and conflicts of interest (direct/indirect) etc. are observed or perceived, 

please report such activity to: 

1. Pinellas County Clerk of Circuit Court – Division of Inspector General 

2. Phone – (727) 45FRAUD (453-7283) 

3. Fax – 727-464-8386 

4.11. MATERIAL SAFETY DATA SHEETS 

In accordance with OSHA Hazardous Communications Standards, it is the Contractor seller's duty to 

advise if a product is a toxic substance and to provide a Material Safety Data Sheet (SDS) at time of 

delivery. 

4.12. CONTRACTOR CAPABILITY / REFERENCES 

Prior to agreement award, any contractor may be required to show that the company has the necessary 

facilities, equipment, ability and financial resources to perform the work specified in a satisfactory 

manner and within the time specified. In addition, the company must have experience in work of the 

same or similar nature, and can provide references, which will satisfy the County. Contractors must 

furnish a reference list of at least four (4) customers for whom they have performed similar services. 

4.13. CONTRACTOR LICENSE REQUIREMENT 

All Contractors performing construction and related work in Pinellas County must comply with our 

regulatory legislation, Chapter 75-489, Laws of Florida, as amended. Failure to have a competency 

license in a regulated trade will be cause for rejection of any submittal and/or award. 

4.14. CORPORATE REGISTRATION 

An award may not be issued without proof that your firm is registered with the Florida Division of 

Corporations, as per Florida Statute §607.1501 www.flsenate.gov/Laws/Statutes/2011/607.1501. 

A foreign corporation (foreign to the State of Florida) may not transact business in this state until it 

obtains a certificate of authority from the Department of State. Please visit dos.myflorida.com/sunbiz/ 

for this information on how to become registered. 

4.15. DESCRIPTION OF GOODS/SERVICES/SUPPLIES 

A. Any manufacturer's names, trade names, brand name, or catalog numbers used in specifications 

are for the purpose of describing and establishing general quality levels. Such references are not 

intended to be restrictive. Submittals will be considered for all brands which meet the quality of 

the specifications listed for any items. 

B. Contractors are required to state exactly what they intend to furnish otherwise they will be 

required to furnish the items as specified. 

https://www.flsenate.gov/Laws/Statutes/2011/607.1501
https://dos.myflorida.com/sunbiz/
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C. Contractor submission must include all data necessary to evaluate and determine the quality of 

the item(s) they intend to furnish. 

D. ALTERNATES: Alternates will not be considered unless authorized by the solicitation. Such 

alternates may or may not be accepted by the County. If approved, it is at the County’s 

discretion to accept said alternate(s) in any sequence or combination therein. If the contractor is 

proposing an alternate that is not provided in the solicitation, alternate(s) must be submitted 

within the OpenGov Q & A section prior to the question deadline, and receive approval prior to 

the solicitation opening date in order to be considered for award. 

E. OR EQUAL DETERMINATION: Where submitting other than specified, the determination of 

equivalency will be at the sole discretion of Pinellas County and its specialized personnel. 

4.16. E-VERIFY 

The contractor and their subcontractor(s) must register with and use the E-verify system in accordance 

with Florida Statute 448.095. A contractor and subcontractor may not enter into a contract with the 

County unless each party registers with and uses the E-verify system. 

If a contractor enters a contract with a subcontractor, the subcontractor must provide the contractor 

with an affidavit stating that the Subcontractor does not employ, contract with, or subcontract with 

unauthorized aliens. The contractor must maintain a copy of the affidavit for the duration of the 

contract. 

If the County, Contractor, or Subcontractor has a good faith belief that a person or entity with which it is 

contracting has knowingly violated Florida Statute 448.09(1) they must immediately terminate the 

contract with the person or entity. 

If the County has a good faith belief that a Subcontractor knowingly violated this provision, but the 

Contractor otherwise complied with this provision, the County will notify the Contractor and order that 

the Contractor immediately terminate the contract with the Subcontractor. 

A contract terminated under the provisions of this section is not a breach of contract and may not be 

considered such. Any contract termination under the provisions of this section may be challenged to 

Section 448.095(2)(d), Florida Statute. Contractor acknowledges upon termination of this agreement by 

the County for violation of this section by Contractor, Contractor may not be awarded a public contract 

for at least one (1) year. Contractor acknowledges that Contractor is liable for any additional costs 

incurred by the County as a result of termination of any contract for a violation of this section. 

Contractor or Subcontractor will insert in any subcontracts the clauses set forth in this section, requiring 

the subcontracts to include these clauses in any lower tier subcontracts. Contractor will be responsible 

for compliance by any Subcontractor or Lower Tier Subcontractor with the clause set for in this section. 

4.17. EXCEPTIONS 

Contractor is advised that if it wishes to take exception to any of the terms contained or referenced in 

this solicitation it must explicitly identify the term and the exception in its response to the solicitation. 

Contractor's stated exception to a non-negotiable term may disqualify it from consideration for award. 
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4.18. INDEMNIFICATION 

A. Unless otherwise provided in the special provisions, special conditions, and specifications, 

Contractor assumes liability for all damage to Work under construction or completed, whether 

from fire, water, winds, vandalism, or other causes, until final completion and acceptance by the 

County and notwithstanding the fact that partial payments may have been made during 

construction. 

B. No subcontract or transfer of Agreement shall in any case release either the Contractor or its 

surety of any liability under the Agreement. The County reserves the right to reject any 

subcontractors or equipment. 

C. Unless specifically prohibited by Florida law, the Contractor shall defend, indemnify and hold 

harmless the County and its officers and employees from any and all liabilities, claims, damages, 

penalties, demands, judgments, actions, proceedings, losses or costs, including, but not limited 

to, reasonable attorneys' fees and paralegals' fees, or by, or on account of, any claim or 

amounts recovered under the "Workers' Compensation Law" or of any other laws, by-laws, 

ordinance, order or decree, including but not limited to any violation of requirements of the 

Americans with Disabilities Act of 1990, as may be amended, and all rules and regulations issued 

pursuant thereto (collectively the “ADA”) whether resulting from any claimed breach of this 

Agreement by the Contractor or from personal injury, property damage, direct or consequential 

damages, or economic loss, to the extent caused by the negligence, recklessness, or intentional 

wrongful misconduct of the Contractor or anyone employed or utilized by the Contractor in the 

performance of this Agreement. The duty to defend under this paragraph is independent and 

separate from the duty to indemnify, and the duty to defend exists regardless of any ultimate 

liability of the Contractor, the County and any indemnified party. The duty to defend arises 

immediately upon presentation of a claim by any party and written notice of such claim being 

provided to the Contractor. The Contractor's obligation to indemnify and defend under this 

Article will survive the expiration or earlier termination of this Agreement until it is determined 

by final judgment that an action against the County or an indemnified party for the matter 

indemnified hereunder is fully and finally barred by the applicable statute of limitations. The 

Contractor shall guarantee the payment of all just claims for materials, supplies, tools, labor or 

other just claims against it or any subcontractor in connection with this Agreement; and its 

bonds will not be released by final acceptance and payment by the County unless all such claims 

are paid or released. 

4.19. INDEPENDENT CONTRACTOR STATUS AND COMPLIANCE WITH THE 
IMMIGRATION REFORM AND CONTROL ACT OF 1986 

Contractor acknowledges that it is functioning as an independent contractor in performing under the 

terms of this agreement, and it is not acting as an employee of Pinellas County. The contractor 

acknowledges that it is responsible for complying with the provisions of the Immigration Reform and 

Control Act of 1986, located at 8 U.S.C. Section 1324, et seq., and regulations relating thereto. Failure to 
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comply with the above provisions of the agreement will be considered a material breach and grounds 

for immediate termination of the agreement. 

4.20. INSURANCE 

The contractor must provide a certificate of insurance and endorsement in accordance with the 

insurance requirements listed in the insurance section below. Failure to provide the required insurance 

within a ten (10) day period following the determination or recommendation of award may result in the 

County to vacate the original determination or recommendation and proceed with recommendation to 

another contractor. 

  

4.21. LOBBYING 

All Contractors agree to adhere to Pinellas County Code Section 2-189, which states: 

Lobbying shall be prohibited on all county competitive selection processes and purchasing contract 

awards pursuant to this division, including, but not limited to, requests for proposals, requests for 

quotations, requests for qualifications, bids or the award of purchasing contracts of any type. The 

purpose of this prohibition is to protect the integrity of the procurement process by shielding it from 

undue influences prior to the contract award, or the competitive selection process is otherwise 

concluded. However, nothing herein shall prohibit a prospective respondent/proposer/protestor from 

contacting the Purchasing Department or the County Attorney's Office to address situations such as 

clarification and/or pose questions related to the procurement process. 

Lobbying of evaluation committee members, county government employees, elected/appointed 

officials, or advisory board members regarding requests for proposals, requests for quotations, requests 

for qualifications, bids, or purchasing contracts, by the respondent, any member of the respondent's 

staff, any agent or representative of the respondent, or any person employed by any legal entity 

affiliated with or representing a respondent, is strictly prohibited from the date of the advertisement, or 

on a date otherwise established by the Board, until either an award is final, or the competitive selection 

process is otherwise concluded. Any lobbying activities in violation of this section by or on behalf of a 

respondent/proposer shall result in the disqualification or rejection of the proposal, quotation, 

statement of qualification, bid or contract. 

For purposes of this provision, "lobbying" shall mean influencing or attempting to influence action or 

non-action, and/or attempting to obtain the goodwill of persons specified herein relating to the 

selection, ranking, or contract award in connection with any request for proposal, request for quotation, 

request for qualification, bid or purchasing contract through direct or indirect oral or written 

communication. The final award of a purchasing contract shall be the effective date of the purchasing 

contract. 

Any evaluation committee member, county government employee, elected/appointed official, or 

advisory board member who has been lobbied shall immediately report the lobbying activity to the 

director. 

(Ord. No. 02-35, 5-7-02; Ord. No. 04-64, § 12, 9-21-04; Ord. No. 04-87, § 1, 12-7-04; Ord. No. 10-09, § 6, 

2-16-10; Ord. No. 11-23, § 2, 7-26-11; Ord. No. 14-11, § 5, 2-11-14; Ord. No. 18-34, 10-23-18). 
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4.22. LOCAL, STATE, AND FEDERAL COMPLIANCE REQUIREMENTS 

The laws of the State of Florida apply to any purchase made under this solicitation. Contractors must 

comply with all local, state, and federal directives, orders and laws as applicable to this solicitation and 

subsequent agreement(s) including but not limited to Americans with Disabilities Act (ADA), Section 504 

of the Rehabilitation Act of 1973, Equal Employment Opportunity (EEO), Minority Business Enterprise 

(MBE), and Occupational Safety and Health Administration (OSHA) as applicable to this agreement. 

4.23. NON-EXCLUSIVE CONTRACT 

Award of this agreement will impose no obligation on the County to utilize the contractor for all work of 

this type, which may develop during the agreement period. This is not an exclusive agreement. The 

County specifically reserves the right to concurrently contract with other companies for similar work if it 

deems such action to be in the County's best interest. In the case of multiple-term agreements, this 

provision will apply separately to each term. 

4.24. PROCUREMENT POLICY FOR RECYCLED MATERIALS 

A. Pinellas County wishes to encourage its contractors to use recycled products in fulfilling 

contractual obligations to the County and that such a policy will serve as a model for other 

public entities and private sector companies. 

B. When awarding a purchase or recommending a purchase for products, materials, or services, 

the Director of Purchasing and Risk Management may allow a preference to a responsive 

contractor who certifies that their product or material contains the greatest percentage of 

postconsumer material. If solicitation includes paper products, contractor must certify that their 

materials and/or products contain at least the content recommended by the Environmental 

Protection Agency (EPA) guidelines. 

C. On all quotes, or as required by law, the Director of Purchasing and Risk Management require 

Contractors to specify which products have recycled materials, what percentage or amount is 

postconsumer material, and to provide certification of the percentages of recycled materials 

used in the manufacture of goods and commodities procured by the County. 

D. Price preference is not the preferred practice the County wishes to employ in meeting the goals 

of this resolution. If a price preference is deemed to serve the best interest of the County and 

further supports the purchase of recycled materials, the Director of Purchasing will make a 

recommendation that a price preference be allowed up to an amount not to exceed 10% above 

the lowest complying submittal received. 

Definitions for Recycled Materials: 

Recovered Materials: Materials that have recycling potential, can be recycled, and have been diverted 

or removed from the solid waste stream for sale, use or reuse, by separation, collection, or processing. 



Invitation to Bid - Construction (ITB-C) #25-0422-ITB-C 
Title: Pump Station 182 Rehabilitation (PID 005221A) 

21 

 

Recycled Materials: Materials that contain recovered materials. This term may include internally 

generated scrap that is commonly used in industrial or manufacturing processes, waste or scrap 

purchased from another manufacturer and used in the same or a closely related product. 

Postconsumer Materials: Materials which have been used by a business or a consumer and have served 

their intended end use, and have been separated or diverted from the solid waste stream for the 

purpose of recycling, such as; newspaper, aluminum, glass containers, plastic containers, office paper, 

corrugated boxes, pallets or other items which can be used in the remanufacturing process. 

4.25. PROVISION FOR OTHER AGENCIES 

Unless otherwise stipulated, the Contractor(s) agree to make available to all “Eligible Users” the prices 

submitted in accordance with the terms and conditions of the contract resulting from this solicitation. 

Eligible Users means all State of Florida government agencies, the legislative and judicial branches, and 

political subdivisions (counties, local district school boards, community colleges, municipalities, or other 

public agencies or authorities), which may desire to purchase under the terms and conditions of the 

resulting contract. 

  

4.26. PUBLIC EMERGENCIES 

It is hereby made a part of this solicitation that before, during, and after a public emergency, disaster, 

hurricane, tornado, flood, or other acts of God that Pinellas County will require a first priority for goods 

and services. It is vital and imperative that the majority of citizens are protected from any emergency 

situation that threatens public health and safety, as determined by the County. contractor agrees to 

rent/sell/lease all goods and services to the County or governmental entities on a first priority basis. The 

County expects to pay a fair and reasonable price for all products and services rendered or contracted in 

the event of a disaster, emergency, hurricane, tornado or other acts of God. 

  

4.27. PUBLIC ENTITY CRIMES STATEMENT 

Contractor is directed to the Florida Public Entity Crime Act, Fla. Stat. 287.133, and Fla. Stat. 287.135 

regarding Scrutinized Companies, and contractor agrees that its submittal and, if awarded, its 

performance of the agreement will comply with all applicable laws including those referenced herein. 

contractor represents and certifies that contractor is and will at all times remain eligible to submit for 

and perform the services subject to the requirements of these, and other applicable, laws. contractor 

agrees that any agreement awarded to contractor will be subject to termination by the County if 

contractor fails to comply or to maintain such compliance. 

  

4.28. PUBLIC RECORDS/TRADE SECRETS 

Pinellas County Government is subject to the Florida Public Records law (Chapter 119, Florida Statutes), 

and all documents, materials, and data submitted to any solicitation as part of the response are 

governed by the disclosure, exemption and confidentiality provisions relating to public records in Florida 
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Statutes. Except for materials that are “trade secrets” or “confidential” as defined by applicable Florida 

law, ownership of all documents, materials, and data submitted in response to the solicitation will 

belong exclusively to the County. 

To the extent that contractor desires to maintain the confidentiality of materials that constitute trade 

secrets pursuant to Florida law, trade secret material submitted must be identified by some distinct 

method that the materials that constitute a trade secret, and contractor will provide an additional copy 

of the contractor’s submittal that redacts all designated trade secrets. By submitting materials that are 

designated as trade secrets and signature of the contractor signature page, contractor acknowledges 

and agrees: 

A. That after notice from the County that a public records request has been made for the materials 

designated as a trade secret, the contractor will be solely responsible for defending its 

determination that submitted material is a trade secret that is not subject to disclosure at its 

sole cost, which action will be taken immediately, but no later than ten (10) calendar days from 

the date of notification or contractor will be deemed to have waived the trade secret 

designation of the materials; 

B. That to the extent that the contractor with trade secret materials is evaluated, the County and it 

officials, employees, agents, and representatives in any way involved in processing, evaluating, 

negotiating agreement terms, approving any agreement based on the contractor, or engaging in 

any other activity relating to the competitive selection process are hereby granted full rights to 

access, view, consider, and discuss the materials designated as trade secrets through the final 

agreement award; 

C. To indemnify and hold the County, and its officials, employees, agents and representatives 

harmless from any actions, damages (including attorney’s fees and costs), or claims arising from 

or related to the designation of trade secrets by the contractor, including actions or claims 

arising from the County’s non-disclosure of the trade secret materials. 

D. That information and data it manages as part of the services may be public record in accordance 

with Chapter 119, Florida Statutes and Pinellas County public record policies. contractor agrees 

prior to providing goods/services it will implement policies and procedures to maintain, 

produce, secure and retain public records in accordance with applicable laws, regulations, and 

County policies, which are subject to approval by the County, including but limited to the 

Section 119.0701, Florida Statutes. 

Notwithstanding any other provision in the solicitation, the classification as trade secret of the entire 

submission document, line item and/or total contractor prices, the work, services, project, goods, 

and/or products to be provided by contractor, or any information, data, or materials that may be part of 

or incorporated into an agreement between the County and the contractor is not acceptable to the 

County and will result in a determination that the contractor submittal is nonresponsive; the 

classification as trade secret of any other portion of a submittal document may result in a determination 

that the submittal is nonresponsive. 
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4.29. TRUTH IN NEGOTIATIONS 

The contractor certifies to truth-in-negotiation and that wage rates and other factual unit costs 

supporting the compensation are accurate, complete and current at the time of contracting. Further, 

the original agreement amount and any additions thereto will be adjusted to exclude any significant 

sums where the County determines the agreement price was increased due to inaccurate, incomplete or 

non-current wage rates and other factual unit costs. Such adjustments must be made within one (1) year 

following the end of the agreement. 

  

4.30. VARIANCE FROM STANDARD TERMS & CONDITIONS 

All standard terms and conditions stated in this section apply to this Agreement except as specifically 

stated in the subsequent sections of the document, which take precedence over this section, and should 

be fully understood by contractors prior to submitting on this requirement. 

4.31. PAYMENT/INVOICES 

The Contractor shall submit an Application and Certification for Payment (Pay Applications) for payment 

as provided herein with such documentation as required by Pinellas County. All payments shall be made 

in accordance with the requirements of Section 218.70 et seq, Florida Statutes, “The Local Government 

Prompt Payment Act.”  

The County may dispute any payments invoiced by the contractor in accordance with the County’s 

Dispute Resolution Process for Invoiced Payments, established in accordance with Section 218.76, 

Florida Statutes, and any such disputes shall be resolved in accordance with the County’s Dispute 

Resolution Process.  

The Contractor must submit a draft Pay Application and required documentation to the Pinellas County 

Project Manager for review.  The Project Manager reviews the draft and may request 

changes.  Approved draft Pay Applications are signed by the Project Manager and returned to the 

Contractor.    

The Contractor is responsible for submitting the final Pay Application to the County.   

All Pay Applications must be e-mailed to:  

ClerkConstructionAP@MyPinellasClerk.gov   

Clerk of the Circuit Court and Comptroller  

Attn: Finance Division, Accounts Payable  

  

The following are required forms for Pay Application submittals:  

A. Application and Certification for Payment   

B. Schedule of Values   

mailto:ClerkConstructionAP@MyPinellasClerk.gov
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Documentation must be attached and submitted as a PDF. External link redirects to download a copy of 

a Pay Application are unauthorized and will not be accepted.  

All signatures must be original or certified.  

To be considered a proper Pay Application, the following criteria must be included:   

  

A. To (Owner):   

1. Board of County Commissioners (Board)  

B. Project Information:  

1. Contract Agreement Number 

2. Project ID (PID)  

A.   

C. Contractor information:  

1. Legal name 

2. Remit to name and address 

3. Contact details, including email and phone number  

A.   

D. Pay Application Number numbering and naming:   

1. Application number must be sequential 

2. Duplicate pay applications will not be accepted 

3. “Application and Certification for Payment” must be on the face of the document   

A.   

E. Purchase Order information:  

1. Valid purchase order number 

2. All goods and services billed must be completed  

3. Pay Applications must not exceed the amount of the current authorized purchase order  

  

F. Dates:   
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1. Period From/Period To (service period) 

2. Contractor signature date 

3. Project Manager signature date  

G. Contract Spending Request Financial Summary:  

1. Original Contract SUM 

2. New change by change order 

3. Contract SUM to date 

4. Total Completed and Stored to Date 

5. Retainage 

6. Total earned less Retainage 

7. Less Previous Certificates for Payment  

8. Current Payment Due  

9. Balance to Finish, plus retainage  

  

H. Signatures:  

1. Contractor Signature 

2. Project Manager Signature 

3. Pay Applications will not be accepted without a proper signature  

  

I. Required Supporting Documentation:  

1. Accepted Schedule of Values 

2. Projects including stored materials and alternative work authorizations will be accepted on 

the following forms:  

  

a. Stored Materials  

b. Alternative Work Authorization  

 CONTRACTOR must submit a General Contractor Release Affidavit at the end of the project.   

 Upon execution of the agreement, CONTRACTOR will complete and notarize the onboarding packet 

provided by COUNTY, which includes W-9 tax reporting information.  
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4.32. TAXES 

a. The County is exempt from all state and federal sales, use, transportation and excise taxes. The 

Laws of the State of Florida provide that sales and use taxes are payable by the contractor upon 

the tangible personal property incorporated in the work and such taxes shall be paid by the 

contractor and be deemed to have been included in the solicitation. 

b. Payments to Pinellas County are subject to applicable Florida taxes. 

4.33. DELIVERY/CLAIMS 

Prices quoted shall be FOB Destination, freight included and unloaded to location(s) within Pinellas County. Actual 
delivery address(s) shall be identified at time of order. Successful contractor(s) will be responsible for making any 
and all claims against carriers for missing or damaged items. 

4.34. MATERIAL QUALITY 

All materials purchased and delivered against this Agreement will be of first quality and not damaged 

and/or factory seconds. Any materials damaged or not in first quality condition upon receipt will be 

exchanged within twenty-four (24) hours of notice to the contractor at no charge to the County. 

4.35. ASSIGNMENT/SUBCONTRACTING/CORPORATE ACQUISITIONS AND/OR 
MERGERS 

The contractor shall perform this agreement. If a contractor intends to subcontract a portion of this 

work, the contractor must disclose that intent in the solicitation. No assignment or subcontracting shall 

be allowed without prior written consent of the County. In the event of a corporate acquisition and/or 

merger, the contractor shall provide written notice to the County within thirty (30) business days of 

contractor’s notice of such action or upon the occurrence of said action, whichever occurs first. The right 

to terminate this agreement, which shall not be unreasonably exercised by the County, shall include, but 

not be limited to, instances in which a corporate acquisition and/or merger represent a conflict of 

interest or are contrary to any local, state, or federal laws. Action by the County awarding an agreement 

to a contractor, which has disclosed its intent to assign or subcontract in its response to the solicitation, 

without exception shall constitute approval for purposes of this agreement. The contractor must inform 

the County in writing within forty-five (45) business days if the contractor’s business entity’s name 

changes. The contractor will bear all responsibility and waive any rights it may have to relief for any 

delay in processing a payment associated with the County’s inability to issue payment to the contractor 

for a business entity name change that the County was not made aware of as reflected herein. 

4.36. LUMBER PRODUCED IN STATE OF FLORIDA 

Per Florida Statute 255.20, lumber, timber and other forest products utilized in this contract must be 

produced and manufactured in Florida, if wood is a component of the project, and if such products are 

available and their price fitness and quality are equal. 

The following does not apply: 

To plywood specified for monolithic concrete forms. 



Invitation to Bid - Construction (ITB-C) #25-0422-ITB-C 
Title: Pump Station 182 Rehabilitation (PID 005221A) 

27 

 

If the structural or service requirements for timber for a particular job cannot be supplied by native 

species. 

If the construction is financed in whole or in part from federal funds with the requirement that there be 

no restrictions as to species or place of manufacture. 

To transportation projects for which federal aid funds are available. 

4.37. ASBESTOS MATERIALS 

The contractor shall perform all Work in compliance with Federal, State and local laws, statutes, rules, 

regulations and ordinances, including but not limited to the Department of Environmental Protection 

(DEP)'s asbestos requirements, 40 CFR Part 61, Subpart M, and OSHA Section 29 CFR 1926.58. 

Additionally, the contractor shall be properly licensed and/or certified for asbestos removal as required 

under Federal, State and local laws, statutes, rules, regulations and ordinances. 

The County shall be responsible for filing all DEP notifications and furnish a copy of the DEP notification 

and approval for demolition to the successful contractor. The County will furnish a copy of the asbestos 

survey to the successful contractor. The contractor must keep this copy on site at all times during the 

actual demolition. 

4.38. DISPUTE RESOLUTION FOR PINELLAS COUNTY BOARD OF COUNTY 
COMMISSIONERS IN MATTERS OF INVOICE PAYMENTS 

Payment of invoices for work performed for Pinellas COUNTY Board of COUNTY Commissioners 

(COUNTY) is made, by standard, in arrears in accordance with Section 218.70, et. seq., Florida Statutes, 

the Local Government Prompt Payment Act. 

If a dispute should arise as a result of non. payment of a payment request or invoice the following 

Dispute Resolution process will apply: 

1. Pinellas COUNTY will notify a vendor in writing within 10 days of receipt of an improper 

invoice. The notice will indicate what steps the vendor should undertake to correct the 

invoice and resubmit a proper invoice to the COUNTY. Such steps should include requiring 

the vendor to contact the requesting department to validate the invoice and receive a sign 

off from that entity that would indicate that the invoice in question is in compliance with 

the terms and conditions of the Agreement, and then resubmitting the invoice as a 

“Corrected Invoice” to the requesting department to initiate the payment timeline. 

a. Requesting department for this purpose is defined as the COUNTY department for 

which the work is performed or to which goods are provided. 

b. Proper invoice for this purpose is defined as an invoice submitted for work performed 

that meets prior agreed upon terms or conditions to the satisfaction of Pinellas 

COUNTY. 

2. Should a dispute result between the vendor and the COUNTY about payment of a payment 

request or an invoice then the vendor should submit their dissatisfaction in writing to the 
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Requesting Department. Each Requesting Department will assign a representative who will 

act as a “Dispute Manager” to resolve the issue at departmental level. 

3. The Dispute Manager will first initiate procedures to investigate the dispute and document 

the steps taken to resolve the issue in accordance with section 218.76 Florida Statutes. Such 

procedures must be commenced no later than 30 days after the date on which the payment 

request or invoice was received by Pinellas COUNTY and will not extend beyond 45 days 

after the date on which the payment request or invoice was received by Pinellas COUNTY. 

4. The Dispute Manager should investigate and ascertain that the work, for which the payment 

request or invoice has been submitted, was performed to Pinellas COUNTY’s satisfaction 

and duly accepted by the Proper Authority. Proper Authority for this purpose is defined as 

the Pinellas COUNTY representative who is designated as the approving authority for the 

work performed in the contractual document. The Dispute Manager will perform the 

required investigation and arrive at a solution before or at the 45-day timeframe for 

resolution of the dispute, per section 218.76, Florida Statutes. The COUNTY Administrator or 

his or her designee will be the final arbiter in resolving the issue before it becomes a legal 

matter. The COUNTY Administrator or his or her designee will issue their decision in writing. 

5. Pinellas COUNTY Dispute Resolution Procedures will not be subject to Chapter 120 of the 

Florida Statutes. The procedures will also, per section 218.76, Florida Statutes, not be 

intended as an administrative proceeding which would prohibit a court from ruling again on 

any action resulting from the dispute. 

6. Should the dispute be resolved in the COUNTY’s favor interest charges begin to accrue 15 

days after the final decision made by the COUNTY. Should the dispute be resolved in the 

vendor’s favor the COUNTY will pay interest as of the original date the payment was due. 

7. For any legal action to recover any fees due because of the application of sections 218.70 et. 

seq., Florida Statutes, an award will be made to cover court costs and reasonable attorney 

fees, including those fees incurred as a result of an appeal, to the prevailing party If it is 

found that the non. prevailing party held back any payment that was the reason for the 

dispute without having any reasonable lawful basis or fact to dispute the prevailing party’s 

claim to those amounts. 
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5. Special Conditions 

5.1. SMALL BUSINESS ENTERPRISE (SBE) PARTICIPATION REQUIREMENTS 

A. It is the policy of the Board of County Commissioners (Board) that SBE qualified firms have the 

maximum opportunity to participate on County projects. In this regard, the contractor to whom 

any award of this solicitation is made shall take all necessary and reasonable steps to ensure 

that SBE qualified firms have the maximum opportunity to participate in this contract. Failure of 

the bidder to comply with SBE pre-award requirements may result in rejection of the bid. Failure 

of the contractor to perform contractual requirements of the SBE requirements pertaining to 

this contract may constitute a material breach of the contract and may result in contract 

termination 

B. This section outlines the requirements for Small Business Enterprise (SBE) participation as 

outlined in Purchasing Procedures Section 14. An SBE is defined as a local business that is 

independently owned and which is not dominant in its field of operation. The Small Business 

must also comply with the following: 

1. The business must serve a commercially useful function. 

2. The business must be located in Pinellas, Hillsborough, Pasco, or Manatee Counties. 

3. The company’s total annual sales do not exceed the maximum 3-year average gross revenue 

of three 3 million dollars for businesses providing services or gross revenues not exceeding 

(8) million for construction service providers. 

4. The number of employees of the company does not exceed the maximum 3-year average of 

50 employees. 

C. Information pertaining to SBE registration may be found at the Economic Development website: 

www.pced.org/page/sbe. 

D. The Board has established an overall annual goal for the participation of SBE qualified firms in all 

construction contract awards of $100,000 or more. As subcontract awards by the successful 

bidder on this solicitation to SBE qualified firms are essential to the achievement of the Board’s 

SBE goals, this specification includes requirements with which bidders must comply. Bidders 

must meet the goal as set forth below for participation of SBE qualified firms. 

E. In connection with this solicitation and resulting contract, a goal of (5%) has been established 

for participation by SBE firms as subcontractors. The goal shall be applied to the full monetary 

value of the contract and shall be reflected in the monetary portion spent on subcontractors for 

consulting or construction services to be awarded to those SBE qualified firms meeting contract 

specifications. 

F. Provisional reciprocity shall be granted to SBE firms that are principally domiciled in Pinellas, 

Pasco, Hillsborough, and Manatee Counties and have registered through that agency or 

http://www.pced.org/page/sbe
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municipality. SBE firms qualified by the State of Florida and located in the counties listed above 

will also be granted reciprocity. 

G. In order to be considered for provisional certification and be counted toward the goal 

attainment, the contractor or subcontractor must be registered with the Pinellas County 

Department of Economic Development website www.pced.org/page/sbe. 

H. The Subcontractors/Material Suppliers List (List) must be completed and submitted with your 

bid submittal. Refer to Appendix 7, SBE Compliance Form. The List must include the suppliers 

name, scope or type of work to be performed and dollar amount. The identification of all SBE 

firms to be utilized on the project must be shown on this List. This List is the basis for 

determining whether the bidder met the SBE goal attainment. 

5.2. TWO-STEP QUALIFICATION PROCESS 

This Invitation to Bid requires a Two-step process. All interested bidders must complete Step One: 

Qualification Submittal Forms (Part A & Part B). Awards of bids for construction services with an 

engineering estimate in excess of $100,000 will only be made to: 

• Bidders who have pre-qualified with the Florida Department of Transportation (FDOT) must be 

prequalified in all of the following work types of SIDEWALK, in the amount that equals or 

exceeds their bid attach FDOT qualification letter/forms & complete Part A & B 

Only those bids from Bidders that fully complete Step One prior to bid opening will be considered. 

Qualified bidders will be notified individually in OpenGov. Step Two submittal is due by Step Two due 

date and time in OpenGov. 

5.3. PRICING/PERIOD OF CONTRACT 

Unit prices bid of listed items shall be held firm from the date the contract is signed by the Contractor 

until the project is completed and accepted by the Board of County Commissioners. Unless otherwise 

approved by the County, the Contractor shall commence Work under this Agreement with an adequate 

force and equipment within 15 consecutive calendar days after receipt of written notice from the 

County to proceed and to fully complete all necessary Work under the same within not more than 365 

consecutive calendar days. 

5.4. PRE-BID CONFERENCE: 

Not applicable. 

5.5. SITE VISIT: 

Not Applicable. 

5.6. PRE-COMMENCEMENT MEETING 

Upon award of bid, the County will coordinate a pre-commencement meeting with the successful 

Contractor. The meeting will require Contractor and the County Representative(s) to review specific 

http://www.pced.org/page/sbe
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contract details and deliverable documents at this meeting to ensure the project documents and work 

areas are understood. 

5.7. BID BOND GUARANTEE 

A. All bids must be accompanied by a Bid Bond guarantee in the sum of 5% of the base bid and 

made payable to Pinellas County. Said bid bond shall be a guarantee that should the bid be 

accepted, the bidder will, within (10) days after the acceptance of its bid, enter into an 

agreement with Pinellas County for the services proposed to be performed and will at that time 

furnish an acceptable agreement surety. Cash, certified check, cashier’s check, trust company 

treasurer check, company or personal checks and bank draft of any national or state bank are 

not acceptable. 

B. Said bid bond and the monies payable thereon, will, at the option of the County, be forfeited if 

the bidder fails to execute the written agreement and furnish the required surety bond within 

10 consecutive calendar days following written notice of the award of the contract. 

C. Attorneys-in-fact who sign bonds must file with such bond one (1) certified copy of their power 

of attorney to sign said bond. 

D. Bid bond shall have been issued within 30 days of the date for receiving bids. 

5.8. CONTRACT SECURITY 

A. The bidder shall provide a performance bond and a payment bond in the form prescribed in this 

solicitation, and each in the amount of 100% of the agreement amount, the costs of which are 

to be paid by the bidder. The bonds will be acceptable to the County only if the following 

conditions are met: 

1. For contracts that do not exceed $500,000.00, the Surety Company: 

a. is licensed to do business in the State of Florida; 

b. holds a certificate of authority authorizing it to write surety bonds in this state and 

provides proof of same; 

c. has twice the minimum surplus and capital required by the Florida insurance code at the 

time the invitation to bid is issued; 

d. is otherwise in compliance with the provisions of the Florida insurance code; and 

e. holds a currently valid certificate of authority issued by the United States Department of 

Treasury under 31 U.S.C. ss 9304-9308. 

2. For contracts over $500,000.00, all of the requirements of paragraph A.1 above apply. In 

addition, the surety company must have a current rating of at least Excellent (A or A-) all as 

reported in the most current Best Key Rating Guide, published by A.M. Best Company, Inc., 
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of 75 Fulton Street, New York, New York 10038, with an underwriting limitation of at least 

two times the dollar amount of the agreement. 

3. All bonds must be signed by an insurance agent who is licensed to do business in the state of 

Florida. The license may be held by a resident agent or a non-resident agent. 

B. If the Surety for any Bond furnished by the Bidder is declared bankrupt, becomes insolvent, its 

right to do business is terminated in the State of Florida, or it ceases to meet the requirements 

imposed by the Contract Documents, the Bidder shall, within 5 calendar days thereafter, 

substitute another Bond and Surety, both of which shall be subject to the County's approval. 

C. By execution of these bonds, the Surety acknowledges that it has read the Surety qualifications 

and Surety obligations imposed by the Contract Documents and hereby satisfies those 

conditions. 

5.9. LICENSES, PERMITS, FEES AND TAXES 

A. Pursuant to section 218.80, Florida Statutes, Pinellas County discloses to the contractor the 

following permits and fees generally which will have to be obtained by and will be payable by 

the contractor who is the successful bidder or proposer. Specific permits required will be shown 

in Appendix 1 – Permits. Contractor will be reimbursed for the actual amount paid for the 

permits as evidenced by official receipts from the office(s) collecting the fees. No 

reimbursement will be provided for license fees. Permits/fees may include the following: 

1. Impact Fees. 

2. Inspection Fees. 

3. Other permits or fees required by Pinellas County for the completion of the work, if 

applicable. 

4. License fees: The Pinellas County Construction Licensing Board (PCCLB), an independent 

government agency, may require licensure or registration of a State of Florida construction 

license. These are not Pinellas County Government fees, but the contractor is hereby put on 

notice that fees may be required by the PCCLB. License fees are not reimbursable.The 

foregoing list of fees apply only to those fees imposed by Pinellas County or imposed by 

another governmental agency which has assigned or delegated the responsibility for 

issuance of permits, licenses and conduction of inspections and attendant collection of fees 

to Pinellas County. The contractor is responsible for determining if other fees and permits 

are required by any other Federal, State, or local governmental entity, agency, or board. 

B. All sales, consumer, use, and other similar taxes associated with the Work or portions thereof, 

which are applicable during the performance of the work, shall be paid by the contractor. 

C. Compliance with permit and licenses requirements: The contractor shall comply with all 

applicable Local, State and Federal permit conditions and license requirements, applicable 
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building and construction code requirements and such other rules and regulations as may apply 

to the prosecution of Work. Failure of the contractor to comply with the above-specified 

requirements shall result in contractor being prohibited from performing work pursuant to this 

agreement. Any additional costs incurred by the contractor as a result of non-compliance shall 

be the responsibility of the contractor and shall not be paid by the County. Additionally, 

contractor shall be required to pay any fines due as a result of non-compliance with the 

applicable requirements. 

5.10. COMPLIANCE WITH LAWS 

The contractor agrees to comply, at its own expense, with all Federal, State and Local laws, codes, 

statutes, ordinances, rules, regulations and requirements applicable to the Project or Job Order 

Contract, including but not limited to, those dealing with taxation, workers' compensation, equal 

employment, safety (including, but not limited to, the Trench Safety Act, Chapter 553.60-553.64, Florida 

Statutes), labor, work hours, labor conditions, environment, and related matters. If the contractor 

observes that the contract documents are at variance therewith, it shall promptly notify the Design 

Professional/Engineer/Project Manager in writing. 

5.11. QUANTITIES 

A. Quantities shown on the Bid Submittal Form are estimated for bidding purposes only and shall 

be verified by the contractor before placing orders for material. No payment shall be allowed for 

excess materials. 

B. Payment for work performed under this agreement shall be based on the pay items and bid 

quantities shown on the Bid Submittal Form, subject to such extension of pay quantities as may 

be required. 

C. Regardless of uncertainties of material supply and production at the time of bidding, bidders 

shall base their bids in strict accordance with items, materials and methods as set forth in the 

contract documents. 

D. Pay items that are required to complete the scope of the Work, as defined by the project plans 

and specifications may be added to the list of pay items by the design 

professional/engineer/project manager at a later date through a change order process. 

5.12. QUANTITIES REFLECTED IN PERMITTING DOCUMENTS 

Any construction items or quantities reflected in the permitting documents, if any, required for this 

project are provided only for the purpose of enabling permitting authorities to assess the probable 

impact of the project on environmental concerns, and are in no way intended to reflect or represent 

actual construction items or quantities for pay purposes. 
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5.13. AWARD OF CONTRACT 

The contract will be awarded for the entire Work (with or without optional/alternates items) to the 

lowest responsible and responsive bidder, provided that the bid is reasonable, and that it is in the best 

interest of the County to accept. 

5.14. AFTER NOTICE OF AWARD TO CONTRACTOR 

Subsequent communications between the County and the contractor shall be delivered to the County's 

representative. A Preconstruction Conference will be held following execution of the contract 

documents and prior to the Notice to Proceed. 

5.15. INTENT OF THE CONTRACT DOCUMENTS 

A. It is the intent of the contract documents to describe a functionally complete project (or portion 

thereof) to be constructed in accordance with the contract documents which combine to define 

the scope of work. Any work, materials or equipment that may reasonably be inferred from the 

contract documents as being required to produce the intended result shall be supplied whether 

or not specifically called for. When words which have a well-known technical or trade meaning 

are used to describe work, materials or equipment, such words shall be interpreted in 

accordance with that meaning. Reference to standard specifications, manuals or codes of any 

technical society, organization or association or to the laws or regulations of any governmental 

authority having jurisdiction over the project, whether such reference be specific or by 

implication, shall mean the latest standard specification, manual, code, law or regulation in 

effect at the time the work is performed, except as may be otherwise specifically stated herein. 

B. The contract documents and all referenced standards cited therein are essential parts of the 

agreement requirements. A requirement occurring in one is as binding as though occurring in 

all. They are intended to be complementary and to describe and provide for a complete project. 

C. Plans are intended to show general arrangements, design and extent of work. Specifications are 

separated into divisions for convenience of reference only and shall not be interpreted as 

establishing divisions for the work, trades, subcontracts, or extent of any part of the work. In the 

event of a discrepancy between or among the plans, specifications or other contract document 

provisions, the contractor shall be required to comply with the provision which is the more 

restrictive or stringent requirement upon the contractor, as determined by the Design 

professional/engineer/project manager. Unless otherwise specifically mentioned, all anchors, 

bolts, screws, fittings, fillers, hardware, accessories, trim and other parts required in connection 

with any portion of the work to make a complete, serviceable, finished and first quality 

installation shall be furnished and installed as part of the work, whether or not called for by the 

contract documents. 
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5.16. STORAGE OF MATERIALS 

Materials shall be so placed so as to permit easy access for proper inspection and identification of each 

shipment. Any material which has deteriorated, become damaged, or is otherwise unfit for use, as 

determined by the Design Professional/Engineer/Project Manager, shall not be used in the Work, and 

shall be removed from the site by the Contractor at its expense. 

5.17. SANITATION 

The Contractor shall provide and maintain adequate sanitary conveniences for the use of persons 

employed on the Work. These conveniences shall be maintained at all times without nuisance, and their 

use shall be strictly enforced. The location of these conveniences shall be subject to the Design 

Professional/Engineer/Project Manager’s approval. 

5.18. ERRORS AND OMISSIONS 

The Contractor shall not take advantage of any apparent error or omission in the Contract Documents. If 

any errors and/or omissions appear in the Contract Documents, or construction stakeout, the 

Contractor shall immediately notify the Purchasing Department, in writing, of such errors and/or 

omissions. In the event the Contractor knows or should have known of any errors and/or omissions and 

fails to provide such notification, it shall be deemed to have waived any claim for increased time or 

compensation it may have had and he shall be held responsible for the results and the costs of rectifying 

any such errors and/or omissions. 

5.19. CONTRACTORS AND SUBCONTRACTORS 

A. Qualification 

1. The Contractor shall assure that all personnel are competent, careful and reliable. All 

personnel must have sufficient skill and experience to properly perform the Work assigned 

them. All personnel shall have had sufficient experience to perform their assigned task 

properly and satisfactorily and to operate any equipment involved, and shall make due and 

proper effort to execute the Work in the manner prescribed in the Contract Documents, or 

the Design Professional/Engineer/Project Manager may take action as prescribed below. 

2. Whenever the Design Professional/Engineer/Project Manager shall determine that any 

person is incompetent, unfaithful, intemperate, disorderly or insubordinate, such person 

shall upon notice, be discharged from the Work and shall not again be employed on it 

except with the written consent of the Design Professional/Engineer/Project Manager. 

Should the Contractor fail to remove such person or persons the Design 

Professional/Engineer/Project Manager may withhold all estimates which are or may 

become due, or may suspend the Work until such orders are complied with. 

B. Identification 

1. Within 10 days after, the award of any subcontract, either by himself or a subcontractor, the 

Contractor shall deliver to the Design Professional/Engineer/Project Manager a statement 
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setting forth the name and address of the subcontractor(s) and a summary description of 

the Work subcontracted. The Design Professional/Engineer/Project Manager shall be 

notified if there are any changes whatsoever to the subcontractors listed in the Proposal 

2. The Contractor shall be as fully responsible to the County for acts and omissions the 

subcontractor and of persons either directly or indirectly employed by the subcontractor, as 

the Contractor is for the acts and omissions of persons directly employed by the Contractor. 

5.20. AUTHORITY OF THE DESIGN PROFESSIONAL/ENGINEER/PROJECT MANAGER 
AND DESIGN PROFESSIONAL/ENGINEER/PROJECT MANAGER'S 
DESIGNEES/REPRESENTATIVES 

A. All Work shall be done in accordance with the Contract Documents. 

B. It is agreed by the parties hereto that the Design Professional/Engineer/Project Manager shall 

decide all questions, difficulties and disputes, of whatever nature, which may arise relative to 

the interpretation of the Plans, construction, prosecution and fulfillment of the Agreement, and 

as to the character, quality, amount and value of any Work done, and materials furnished, under 

or by reason of the Agreement. 

C. The County retains the right to inspect all Work to verify compliance with the Contract 

Documents. The Design Professional/Engineer/Project Manager may appoint such designees 

and/or representatives as desired. They shall be authorized to inspect all Work done and all 

materials furnished. This right of inspection in no way means or implies County control or other 

supervision over the Work done or the work site. This right is solely for the County's benefit and 

imposes no duties or responsibilities on the County and confers no rights on any other parties. 

Such inspection may extend to all or any part of the Work and to the manufacture, preparation 

or fabrication of the materials to be used. Such designees and/or representatives shall not be 

authorized to revoke, alter or waive any requirement of the Contract Documents. 

D. The designees and/or representatives shall be authorized to call to the attention of the 

Contractor any failure of the Work or materials to conform to the Contract Documents, and shall 

have the authority to reject materials or suspend the Work until any questions at issue can be 

referred to and decided by the Design Professional/Engineer/Project Manager. The Contractor 

shall be immediately notified in writing of any such suspension of the Work and such notice shall 

state in detail the reasons for the suspension. The presence of the inspector or other designee 

shall in no way lessen the responsibility of the Contractor. 

E. Contractor's Supervision 

1. Prosecution of Work: The Contractor shall give the Work the constant attention necessary 

to assure the scheduled progress and it shall cooperate fully with the Design 

Professional/Engineer/Project Manager and with other Contractors at Work in the vicinity. 

2. Contractor's Superintendent: 
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a. The Contractor shall at all times have on the Work as his agent, a competent 

superintendent capable of thoroughly interpreting the plans and specifications and 

thoroughly experienced in the type of Work being performed, who shall receive the 

instructions from the Design Professional/Engineer/Project Manager or his/her 

authorized representatives. The superintendent shall have full authority to execute the 

orders or directions of the Design Professional/Engineer/Project Manager and to supply 

promptly any materials, tools, equipment, labor and incidentals which may be required. 

Such superintendence shall be furnished regardless of the amount of Work sublet. 

b. The Contractor's superintendent shall speak and understand English, and at least one 

responsible person who speaks and understands English shall be on the Project during 

all working hours. 

c. The Contractor’s Superintendent and agent are synonymous with regards to this section 

and shall be an employee or contract employee of the prime contractor.  A sub-

contractor shall not serve as an agent for the prime contractor. 

3. Supervision for Emergencies: The Contractor shall have a responsible person available at or 

reasonably near the work site on a 24 hour basis, 7 days a week, in order that he/she may 

be contacted in emergencies and in cases where immediate action must be taken to 

maintain traffic or to handle any other problem that might arise. The Contractor's 

responsible person for supervision for emergencies shall speak and understand English. The 

Contractor shall submit, by certified mail, phone numbers and names of personnel 

designated to be contacted in cases of emergencies along with a description of the Project 

location to the Florida Highway Patrol and all other local law enforcement agencies. 

4. Worksite Traffic Supervisor: (When the work involves road construction/reconstruction or 

changes affect normal traffic patterns) 

a. The Contractor shall have a Worksite Traffic Supervisor who will be responsible for 

initiating, installing and maintaining all traffic control devices as described in Section 102 

of the Florida Department of Transportation Standard Specifications for Road and Bridge 

Construction, and in the plans. The Worksite Traffic Supervisor shall have at least one 

year of experience directly related to worksite traffic control in a supervisory or 

responsible capacity and shall be certified by the American Traffic Safety Services 

Association Worksite Traffic Supervisor Certification Program or an equal approved by 

the Florida Department of Transportation. Approved alternate Worksite Traffic 

Supervisors may be used when necessary. 

b. The Worksite Traffic Supervisor shall be available on a 24 hour per day basis and shall 

review the Project on a day to day basis as well as being involved in all changes to traffic 

control. The Worksite Traffic Supervisor shall have access to all equipment and materials 

needed to maintain traffic control and handle traffic related situations. The Worksite 
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Traffic Supervisor shall ensure that routine deficiencies are corrected within a 24-hour 

period. 

c. The Worksite Traffic Supervisor shall be available on the site within 45 minutes after 

notification of an emergency situation, prepared to positively respond to repair the 

Work zone traffic control or to provide alternate traffic arrangements. 

d. Failure of the Worksite Traffic Supervisor to comply with the provisions of the Sub-

article may be grounds for decertification or removal from the Project or both. Failure to 

maintain a designated Worksite Traffic Supervisor or failure to comply with these 

provisions will result in temporary suspension of all activities except traffic and erosion 

control and such other activities deemed to be necessary for Project maintenance. 

F. General Inspection Requirements 

1. Cooperation by the Contractor: No Work shall be done nor materials used, without suitable 

supervision or inspection by the Design Professional/Engineer/Project Manager or his/her 

representative, and the Contractor shall furnish the Design Professional/Engineer/Project 

Manager with every reasonable facility for ascertaining whether the Work performed and 

materials used are in accordance with the requirements and intent of the Plans and 

Specifications. If the Design Professional/Engineer/Project Manager so requests, the 

Contractor shall, at any time before final acceptance of the Work, remove or uncover such 

portions of the finished Work as may be directed. After examination, the Contractor shall 

restore the uncovered portions of the Work to the standard required by the Specifications. 

Should the Work so exposed or examined prove unacceptable, the uncover or removal, and 

the replacing of the covering or making good of the parts removed, shall be at the 

Contractor's expense. However, should the Work thus exposed or examined prove 

acceptable, the uncovering or removing, and the replacing of the covering or making good 

of the parts removed, shall be paid for as Unforeseeable Work. 

2. Failure of the Design Professional/Engineer/Project Manager to Reject Work During 

Construction: If, during or prior to construction operations, the Design 

Professional/Engineer/Project Manager should fail to reject defective Work or materials, 

whether from lack of discovery of such defect or for any other reason, such initial failure to 

reject shall in no way prevent his/her later rejection when such defect is discovered, or 

obligate the County to final acceptance, and the Contractor shall make no claim for losses 

suffered due to any necessary removals or repairs of such defects. 

3. Failure to Remove and Renew Defective Materials and Work: 

a. Should the Contractor fail or refuse to remove and renew any defective materials used 

or Work performed, or to make any necessary corrections in an acceptable manner and 

in accordance with the requirements of the specifications, within the time indicated in 

writing, the Design Professional/Engineer/Project Manager shall have the authority to 
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cause the unacceptable or defective materials or Work to be repaired, removed and 

renewed, as may be necessary; all at the Contractor's expense. 

b. Any expense incurred by the County in making these repairs, removals, or renewals, 

which the Contractor has failed or refused to make, shall be paid for out of any moneys 

due or which may become due the Contractor, or may be charged against the 

Performance Bond. Continued failure or refusal on the part of the Contractor to make 

any or all necessary repairs promptly, fully and in an acceptable manner shall be 

sufficient cause for the County, at its option, to perform the Work with its own 

organization, or to contract with any other individual, firm or corporation to perform 

the Work. All costs and expenses incurred thereby shall be charged against the 

defaulting Contractor and the amount thereof deducted from any moneys due or which 

may become due him, or shall be charged against the applicable bond. Any Work 

performed subsequent to forfeiture of the Agreement, as described in this Paragraph, 

shall not relieve the Contractor in any way of its responsibility for the Work performed 

by it. 

4. Inspection by the Federal Government: When the Work involves the Federal Government it 

is to pay a portion of the cost of construction the construction Work will be subject to 

inspection by its representatives as they may deem necessary, but such inspection will in no 

case make the Federal Government a party to Agreement. 

5.21. CONTRACT TIME AND TIME EXTENSIONS 

A. Unless otherwise provided, Agreement Time shall mean the number of consecutive calendar 

days from the commencement date noted in the Notice to Proceed to the date on which all 

Work is to be completed. The Contractor shall diligently pursue the completion of the Work and 

coordinate the Work being done on the Project by its subcontractors and material suppliers, as 

well as coordinate its Work with the Work of other contractors so that his Work or the Work of 

others shall not be delayed or impaired by any act or omission of any act by a Contractor. The 

Contractor shall coordinate and schedule the Work to allow, without delays to the Contract, for 

any sampling and testing activities deemed necessary by the Design 

Professional/Engineer/Project Manager. The Contractor shall be solely responsible for all 

construction means methods, techniques, sequences and procedures, as well as coordination of 

all portions of the Work under the Contract Documents. 

B. Should the Contractor be obstructed or delayed in the prosecution of or completion of the Work 

as a result of unforeseeable causes beyond the control of the Contractor, and not due to his 

fault or neglect, including but not restricted to acts of God or the public enemy, acts of 

government, fires, floods, discovery of pre-existing hazardous materials, utility conflicts, 

epidemics, quarantine regulations, strikes or lockouts, the Contractor shall notify the Design 

Professional/Engineer/Project Manager in writing within 2 regular Work days after the 

commencement of such delay, stating the cause or causes thereof, or be deemed to have 
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waived any right which the Contractor may have had to request the time extension. It is the 

contractor’s responsibility to safely and appropriately secure the worksite prior to the approach 

of unfavorable weather conditions such as the onset of a tropical storm, hurricane, or similar 

event. 

C. No interruption, interference, inefficiency, suspension or delay in the commencement or 

progress of the Work from any cause whatsoever, including those for which the County may be 

responsible, in whole or in part, shall relieve the Contractor of his duty to perform or give rise to 

any right to damages or additional compensation from the County. It being expressly 

acknowledged and agreed by the parties hereto that the Contractor shall receive no damages 

for delay. The Contractor's sole remedy, if any, against the County shall be the right to seek an 

extension to the Contract Time. Such extensions of time will not be granted for delays caused by 

unfavorable weather, ground conditions related to the weather, inadequate construction force 

or for the failure of the Contractor to timely order equipment or materials. 

D. If the Contractor complies with the 2 regular workdays notice requirement, the Design 

Professional/Engineer/Project Manager shall ascertain the facts and the extent of the delay 

being claimed and recommend to the Board an extension to the Contract Time when, in the 

Design Professional/Engineer/Project Manager’s sole judgment, the findings of fact justify such 

an extension, and the Design Professional/Engineer/Project Managers finding of fact shall be 

final and conclusive on the parties. The Contractor shall cooperate with the Design 

Professional/Engineer/Project Manager’s investigation of the delays by providing any schedules, 

correspondence or other data that may be required to complete the findings of fact. Extensions 

of the Contract Time must be authorized by Change Order approved by the board. 

5.22. PROSECUTION OF WORK ON SATURDAYS, SUNDAYS AND RECOGNIZED 
HOLIDAYS 

A. All Work must be done during Regular Workday hours (7:00 AM to 7:00 PM) Monday through 

Friday. The County may require alternative Work hours due to specific individual Project 

conditions when necessary. Work will not be done beyond hours specified herein or on 

Saturdays, Sundays or holidays unless authorized in advance by the Design 

Professional/Engineer/Project Manager to meet special requirements. Contractor must comply 

with the County noise ordinance. 

B. Work will not be permitted on Saturdays, Sundays and recognized Holidays unless permission to 

Work has been requested in writing by the Contractor and approval, in writing, has been 

granted by the Design Professional/Engineer/Project Manager. Request for permission to Work 

must be received by the Design Professional/Engineer/Project Manager no less than 24 hours 

prior to the regular Workday. 

C. No Work will be permitted on: 

1. New Year’s Day 
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2. Independence Day 

3. Thanksgiving Day 

4. Christmas Day 

D. When approval is granted in accordance with the provisions stated above, Work will be allowed 

on: 

1. Martin Luther King, Jr. Day 

2. Memorial Day 

3. Juneteenth 

4. Labor Day 

5. Veterans Day 

6. Friday after Thanksgiving Day 

7. If Christmas or New Year's Day shall fall on Tuesday or Thursday, the preceding Monday or 

the following Friday shall be recognized as a holiday also. If any recognized holiday shall fall 

on a Saturday, the preceding Friday shall be observed as a holiday. If any recognized holiday 

shall fall on a Sunday, the following Monday shall be observed as a holiday. 

5.23. WEEKEND/HOLIDAY RATE 

A. The Contractor shall pay to the County, as reimbursement of costs incurred by the County, the 

sum of $98(Sat & Sun) per man hour for each Saturday and Sunday, and $98per man hour for 

each holiday, on which the Contractor works. 

B. Payment to the County of such sums as may become payable under the provisions of this 

paragraph shall be made by identifying the said sums as a credit item on the Contractor’s pay 

estimate for the period during which the liability for the sums occurred. The credit item shall 

show the total number of days applicable, times the corresponding per day or per hour cost. 

5.24. LIQUIDATED DAMAGES 

A. The County and the Contractor recognize that, since time is of the essence for this Agreement, 

the County will suffer financial loss if the Work is not completed within the time specified. 

B. The County shall be entitled to assess, as liquidated damages, but not as a penalty, $$2,000.00 

for each Calendar Day after the Contract Time. The Project shall be deemed to be completed on 

the date the Work is deemed complete to the satisfaction of the Design 

Professional/Engineer/Project Manager. The Contractor hereby expressly waives and 

relinquishes any right which it may have to seek to characterize the above-noted liquidated 

damages as a penalty. The parties agree that the liquidated damages sum represents a fair and 
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reasonable estimate of the County's actual damages at the time of contracting if the Contractor 

fails to complete the Work in a timely manner. 

5.25. PINELLAS COUNTY’S COMMITMENT TO SAFETY 

A. All work shall be completed in a safe manner and consideration for cost of any equipment 

needed to perform contract in a safe manner, including personal protection equipment, shall be 

included in the contract bid. 

B. If County discovers an unsafe act or condition in contractor’s performance under this contract, 

County shall inform Design Professional/Engineer/Project Manager of unsafe act or condition. If 

unsafe act or condition poses the threat of imminent danger, Design 

Professional/Engineer/Project Manager shall be authorized to stop work until unsafe act or 

condition is remedied. No time extension shall be allowed. If remedy causes contractor to fail to 

meet the time specified, County shall be entitled to liquidated damages. If unsafe act or 

condition does not pose the threat of imminent danger, Design Professional/Engineer/Project 

Manager shall be authorized to require contractor to remedy the unsafe act or unsafe condition 

as soon as possible, but in no event later than 3 days from date of notice. No time extension 

shall be allowed. If remedy causes contractor to fail to meet the time specified, County shall be 

entitled to liquidated damages as outlined in Liquidated Damages. 

5.26. CHANGES IN THE WORK 

A. Without invalidating the Agreement, the Design Professional/Engineer/Project Manager may at 

any time, by written order, direct extra Work within the general scope or alter the Work by 

addition or deduction of items that do not alter the scope of the Work. Such changes may be 

affected by Field Order or by other written order. Such changes shall be binding on the 

Contractor. No officer, employee, or agent of the County is authorized to direct any extra or 

change Work orally. 

B. If changes to the Scope of the Work are required or if the Contract time or the total Contract 

Amount is increased by the additional Work, a Change Order approved by the Board will be 

required. 

C. The value of such extra Work or change shall be determined by schedule of values if applicable 

unit values are set forth in the Agreement. The amount of the change shall be computed from 

such values and added to or deducted from the Agreement Amount. If the applicable unit values 

are not in the Contract, the value of such extra Work or change shall be determined by 

negotiation. 

D. Should a Change Order be required, and the County and the Contractor are unable to agree on 

the requested change, the Contractor shall, nevertheless, promptly perform the change as 

directed in writing by the Design Professional/Engineer/Project Manager. If the Contractor 

disagrees with the Design Professional/Engineer/Project Manager's adjustment determination, 
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the Contractor must make a claim pursuant to the Claims and Dispute Section herein, or else be 

deemed to have waived any claim on this matter it might otherwise have had. 

E. For new Work not covered by schedule of values, the amount of an increase shall be limited to 

the Contractor's reasonable direct labor and material costs and reasonable actual equipment 

costs as a result of the change (including allowance for labor burden costs) plus a maximum 10% 

markup for all overhead and profit. In the event such change Work is performed by a 

subcontractor, a maximum 10% markup for all overhead and profit for all subcontractors' direct 

labor and material costs and actual equipment costs shall be permitted, with a maximum 5% 

markup thereon by the Contractor for all of its overhead and profit, for a total overall maximum 

markup of 15% of the amount of change Work. Sales and use taxes are not subject to the 

markup allowance. Material provided by the Contractor, for use by the Subcontractor, is only 

allowed the 10% markup by the Contractor. All compensation due the Contractor and any 

Subcontractor or sub-subcontractor for field and home office overhead is included in the 

markups noted above. 

F. In an emergency endangering life or property, or as expressly set forth herein, the Design 

Professional/Engineer/Project Manager has the authority to order the necessary Work in 

writing. The County shall not be liable to the Contractor for any increased compensation without 

such written order. The payment authorized by a written order shall represent full and complete 

compensation to the Contractor for labor, materials, incidental expenses, overhead, profit, 

impact costs, and time associated with the Work authorized by such written order. 

G. Execution by the Contractor of a properly authorized Change Order (see Appendix Sample 

Change Order) shall be considered a waiver of all claims or requests for additional time or 

compensation for any activities prior to the time of execution related to items included in the 

Change Order. 

5.27. CLAIMS AND DISPUTES 

A. A Claim is a demand or assertion by one of the parties seeking an adjustment or interpretation 

of the terms of the Contract Documents, payment of money, extension of time or other relief 

with respect to the terms of the Contract Documents. The term "Claim" also includes other 

disputes and matters in question between the County and the Contractor arising out of or 

relating to the Contract Documents. The responsibility to substantiate a claim shall rest with the 

party making the Claim. 

B. Claims by the Contractor shall be made in writing to the Design Professional/Engineer/Project 

Manager within two (2) regular Workdays after the commencement of the event giving rise to 

such Claim or else the Contractor shall be deemed to have waived the claim. Written supporting 

data shall be submitted to the Design Professional/Engineer/Project Manager within 15 calendar 

days after the occurrence of the event, unless the County grants additional time in writing, or 
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else the Contractor shall be deemed to have waived the Claim. All Claims shall be priced in 

accordance with provisions of the section in this document entitled Changes in the Work. 

C. The Contractor shall proceed diligently with its performance as directed by the County, 

regardless of any pending Claim, action, suit, or administrative proceeding, unless otherwise 

agreed to by the County in writing. The County shall continue to make payments in accordance 

with the Contract Documents during the pendency of any Claim. 

5.28. MEASUREMENT AND PAYMENT 

A. All Work completed under the terms of this Agreement shall be measured according to United 

States Standard Measures. 

B. All measurements shall be taken horizontally or vertically, unless specifically provided 

otherwise. 

C. In the measurement of items to be paid for on the basis of area of finished Work, when the pay 

quantity is designated to be determined by calculation, the lengths and/or widths to be used in 

the calculations shall be the station-to-station dimensions shown on the Plans, the station-to-

station dimensions actually constructed within the limits designated by the Design 

Professional/Engineer/Project Manager, or the final dimensions measured of the completed 

Work within the lines shown on the Plans or designated by the Design 

Professional/Engineer/Project Manager. The method, or combination of methods, shall be those 

which reflect with reasonable accuracy the actual area of finished Work as determined and 

authorized by the Design Professional/Engineer/Project Manager. 

D. No payment will be made for either construction over a greater area than authorized, or for 

material moved from outside of stakes and data shown on the Plans, except when such Work is 

performed upon instructions of the Design Professional/Engineer/Project Manager. 

E. The Contractor shall accept compensation provided under the terms of this Agreement as full 

payment for furnishing all materials and for performing all Work contemplated and embraced 

under this Agreement. Such compensation shall also be for any and all loss or damage arising 

out of the nature of the Work or from the action of the elements, or from any unforeseen 

difficulties or obstructions encountered during the Agreement Time until final acceptance by the 

County. 

F. Whenever any change, or combination of changes in the Plans, results in an increase or 

decrease in the original Contract quantities, and the Work added or decreased/eliminated is of 

the same general character as that called for in the Plans, the Contractor shall accept payment 

in full at the original schedule of values for the actual quantity of Work performed, with no 

allowance for any loss of anticipated profits. 

G. Where the pay quantity for an item is designated to be Lump Sum, and the Plans or 

Specifications indicate an estimated quantity, compensation for that item will be adjusted 
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proportionately if a plan change results in a significant change in the quantity from such 

estimated plan quantity. 

H. Failure to construct any item to plan or authorized dimensions within the Specification 

tolerances shall result in reconstruction by the Contractor to acceptable tolerances at no 

additional cost to the County, acceptance at no pay, or acceptance at reduced final pay as 

determined by the Design Professional/Engineer/Project Manager. Adjustments to final pay for 

those items designated to be paid on the basis of Lump Sum quantity under these provisions 

shall not be made unless such adjustments results in an aggregate change per item of more than 

$1,000.00 for earthwork items, or more than $100.00 for any other item. 

I. At the discretion of the Design Professional/Engineer/Project Manager, the County will allow 

partial payments for new materials that will be permanently incorporated into the Project and 

are stored in approved locations in the Project vicinity. Said materials are described as having 

the greatest impact on completing the Project on time; and can fluctuate as the Project 

progresses. Contractor shall store materials so that they will not be damaged by the elements 

and in a manner that identifies the Project on which they are to be used. The following 

conditions apply to all payments for stored materials: 

1. There must be reasonable assurance that the stored material will be incorporated into the 

specific Project on which partial payment is made. 

2. The stored material must be approved as meeting applicable Specifications. 

3. The total quantity for which partial payment is made shall not exceed the estimated total 

quantity required to complete the Project. 

4. The Contractor shall furnish the County with copies of certified invoices to document the 

value of the materials received. The contractor’s documentation for stored materials 

payment shall also include a reconciliation of the beginning balance, materials purchased, 

materials used, and ending balance. The amount of the partial payment will be determined 

from invoices for the material not to exceed one half of the unit value bid in the Contract. 

5. Delivery charges for materials delivered to the jobsite will be included in partial payments if 

properly documented on the certified invoices for the materials received. 

6. Partial payments will not be made for materials which were stored prior to award of the 

Contract for the Project. 

7. If payment is made the materials shall become the property of the County. The Contractor 

shall be responsible for loss or theft and shall replace, at the Contractor's expense, any such 

materials lost for any reason. 
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5.29. PAYMENTS TO CONTRACTOR 

A. Prior to submitting its first monthly Application for Payment, Contractor shall submit to the 

Design Professional/Engineer/Project Manager, for its review and approval, a Schedule of Values 

based upon the “Contract Amount” and the Construction Progress Schedule numbering system 

format listing the major elements of the Work and the dollar value for each element. After its 

approval by the County, this Schedule of Values shall be used as the basis for Contractor’s 

monthly Application for Payment. This Schedule shall be updated and submitted each month to 

the Design Professional/Engineer/Project Manager along with a completed and notarized copy 

of the Application for Payment and any Payment Continuation forms. 

B. Prior to submitting its first monthly Application for Payment, Contractor shall submit to the 

Design Professional/Engineer/Project Manager a complete list of all of its proposed 

subcontractors and materialmen, showing the Work and materials involved and the dollar 

amount of each proposed subcontract and purchase order. The first Application for Payment 

shall be submitted no earlier than 30 days after the Commencement Date. 

C. If payment is requested on the basis of materials and equipment not incorporated into the 

Work, but delivered and suitably stored at the site or at another location agreed to by the 

Design Professional/Engineer/Project Manager in writing, the Application for Payment shall also 

be accompanied by a bill of sale, invoice or other documentation warranting that the County has 

received the materials and equipment free and clear of all liens, charges, security interests and 

encumbrances, together with evidence that the materials and equipment are covered by 

appropriate property insurance and other arrangements to protect the County’s interest 

therein, all of which shall be subject to the County’s satisfaction. Contractor shall complete a 

Schedule of Stored Materials form. 

D. Contractor shall submit 3 notarized original copies of its monthly Application for Payment to 

Design Professional/Engineer/Project Manager for Work performed during the previous month. 

Invoices received after the previous month Application for Payment shall be considered for 

payment as part of the next month's application. Within 10 calendar days after receipt of each 

Application for Payment, Design Professional/Engineer/Project Manager shall submit to the 

County the approved Application for Payment in the amount recommended by Design 

Professional/Engineer/Project Manager as being due and owing Contractor. The County shall 

pay Contractor that portion of Design Professional/Engineer/Project Manager's approved 

Application for Payment, which the County approves as being due and owing Contractor in 

accordance with §218.70-79, Florida Statutes ("Local Government Prompt Payment Act"). 

E. Monthly payments to Contractor shall in no way imply approval or acceptance of Contractor's 

Work. 

F. Monthly payments will be made to the Contractor. Estimates of quantities will be prepared 

monthly by the Contractor, based on unit values or the Schedule of Values, as applicable to the 
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Project. The Design Professional/Engineer/Project Manager's project representative will be 

required to verify these estimates with the Contractor and sign the estimate in agreement. The 

payment estimate will then be checked by the Design Professional/Engineer/Project Manager, 

who will reconfirm with the Contractor any required corrections, before further processing of 

payments. 

G. Retainage: If progress satisfactory to the County is being made by the Contractor, the Contractor 

will receive partial payments on this Agreement as the Work progresses, based upon estimates 

of the amount of Work done less payments previously made. In each case 5% of the Agreement 

Amount earned shall be retained until satisfactory completion and final acceptance of the 

Project, and final compliance by the Contractor with all terms and conditions of the Contract 

Documents. Neither progress payment nor partial or entire use or occupancy of the Project by 

the County shall constitute an acceptance of Work not in accordance with the Contract 

Documents. The County, prior to making of any payment, may require the Contractor to furnish 

a certificate or other evidence showing the amount of Work done or completed at that time. 

H. Invoices: See Instructions & General Conditions for Submittals, PAYMENTS/INVOICES subsection. 

5.30. ACCEPTANCE AND FINAL PAYMENT 

A. Final Inspection: Whenever all materials have been furnished, all Work has been performed, and 

the construction specified by the Contract has been satisfactorily completed, the Consultant and 

Engineer/Project Manager will make the final inspection. 

B. Maintenance of Work: The Contractor shall maintain all Work in first-class condition until final 

inspection is completed and accepted by the Design Professional/Engineer/Project Manager. All 

Bonds and Insurance shall be maintained until final acceptance by the Board. 

C. Substantial Completion: When the Work, or any portion thereof, as designated by the County is 

sufficiently complete, in accordance with the Contract Documents, and is ready for its intended 

use, the Design Professional/Engineer/Project Manager and any other invited parties shall make 

an inspection of the Work or portion thereof so designated as complete to verify its 

completeness and develop a punch list of items needing completion or correction before final 

payment can be made. The County shall have the right to exclude the Contractor from these 

portions of the Work designated as complete after the inspection, however, the Contractor will 

have reasonable access to complete or correct items on the punch list. The punch list shall be 

completed by the Design Professional/Engineer/Project Manager within the timeframes 

provided by Florida Statute Section 218.735(7)(a). 

D. Final Acceptance 

1. Whenever the Work provided for under the Agreement has been completely performed by 

the Contractor, and the final inspection has been made by the Design 

Professional/Engineer/Project Manager, a final pay request showing the value of the Work 
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will be prepared by the Design Professional/Engineer/Project Manager as soon as the 

necessary measurements and computations can be made. All prior estimates and payments 

shall be subject to correction in the final estimate and payment. The amount of this 

estimate, less any sums that may have been deducted or retained under the provisions of 

the Agreement, will be paid to the Contractor as soon as practicable, after the Contractor 

has furnished a sworn Affidavit, to the effect that all bills are paid and no suits are pending, 

and after the Contractor has agreed in writing to accept the balance due, as determined by 

the County, as full settlement of its account under Agreement and of all claims in 

connection therewith. 

2. The surety on the Contract bonds consents, by completion of its portion of the affidavit and 

surety release subsequent to the Contractor's completion of its portion, to final payment to 

the Contractor and agrees that the making of such payment shall not relieve the surety of 

any of its obligations under the bonds. 

E. Waiver of Claims 

1. The Contractor's acceptance of final payment shall constitute a full waiver of any and all 

Claims by the Contractor against the County arising out of this Agreement or otherwise 

related to the Project, except those previously made in writing and identified by the 

Contractor as unsettled at the time the final estimate is prepared. 

2. Neither the acceptance of the Work nor payment by the County shall be deemed to be a 

waiver of the County's rights to enforce any continuing obligations of the Contractor 

hereunder or to the recovery of damages for defective Work not discovered by the County 

at the time of final inspection. 

F. Termination of Contractor's Responsibility: The Agreement will be considered complete when all 

Work has been completed and has been accepted by the Board. The Contractor will then be 

released from further obligation except as set forth in his bonds and in this Division. 

G. Recovery Rights, Subsequent to Final Payment: The County reserves the right, should an error 

be discovered in the partial or final estimates, or should proof of defective Work or materials 

used by or on the part of the Contractor be discovered after the final payment has been made, 

to claim and recover from the Contractor or its surety, or both, by process of law, such sums as 

may be sufficient to correct the error or make good the defects in the Work and materials. 

5.31. PAYMENTS WITHHELD 

To the maximum extent permitted by §218.735, Florida Statutes (2007), the Design 

Professional/Engineer/Project Manager may decline to certify for payment or County may decline to 

approve any Certificate for Payment, or portions thereof issued by Design Professional/Engineer/Project 

Manager, because of subsequently discovered evidence or subsequent inspections. County may nullify 

the whole or any part of any Certificate for Payment previously issued and County may withhold any 

payments otherwise due Contractor under this Agreement or any other agreement between County and 
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Contractor, to such extent as may be necessary in County's opinion to protect it from loss because of: (a) 

defective Work not remedied; (b) third party claims filed or reasonable evidence indicating probable 

filing of such claims; (c) failure of Contractor to make payment properly to subcontractors or for labor, 

materials or equipment; (d) reasonable doubt that the work can be completed for the unpaid balance of 

the Contract Amount; (e) reasonable indication that the Work will not be completed within the Contract 

Completion Time; (f) unsatisfactory prosecution of the Work by Contractor; or (g) any other material 

breach of the Contract Documents. If these conditions are not remedied or removed, County may, after 

3 days written notice, rectify the same at Contractor's expense. County also may offset against any sums 

due Contractor the amount of any liquidated or un-liquidated obligations of Contractor to County, 

whether relating to or arising out of this Agreement or any other agreement between Contractor and 

County. 

5.32. COVENANT AGAINST CONTINGENT FEES 

The Contractor warrants that no person or selling agency has been employed or retained to solicit or 

secure this Agreement upon an agreement or understanding for a commission, percentage, brokerage 

or contingent fee, except bona fide employees of bona fide established commercial or selling agencies 

maintained by the Contractor for the purpose of securing business. For breach or violation of this 

warranty the County shall have the right to annul this Agreement without liability or, in its discretion, to 

deduct from the Agreement Amount/Job Order Amount or consideration, or otherwise recover, the full 

amount of such commission, percentage, brokerage or contingent fee. 

5.33. LANDS FOR WORK AND ACCESS THERETO 

A. The County will furnish and define the limits of land for access to the construction site and for 

the site proper. All information shown in the Contract Documents constitutes the extent of land 

provided by the County. Any and all other lands required by the Contractor shall be procured by 

the Contractor at the Contractor's expense. 

B. As the work progresses, the Contractor shall keep the site reasonably clear of rubbish, trash, 

waste and other disposable materials on a daily basis. If the Contractor allows the site to 

become littered and unsightly, any payments otherwise due may be withheld until the 

Contractor cleans up the site to the satisfaction of the Design Professional/Engineer/Project 

Manager. If the Contractor fails to clean-up the site, the County may choose to clean-up the site 

at the Contractor's expense. 

C. Temporary buildings (storage sheds, shops, offices, etc.) may be erected by the Contractor only 

with the approval of the Design Professional/Engineer/Project Manager after obtaining 

necessary permits, and shall be built with labor and materials furnished by the Contractor 

without expense to the County. Such temporary buildings and/or utilities shall remain the 

property of the Contractor and will be removed by the Contractor at its expense upon the 

completion of the Work. With the written consent of the Design Professional/Engineer/Project 

Manager, such buildings and/or utilities may be abandoned and need not be removed. 
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D. The Contractor shall confine all construction equipment, the storage of materials and 

equipment and the operations of workers to the Project site and land and areas identified in and 

permitted by the Contract Documents, and shall not unreasonably encumber the Project site 

with construction equipment or other material or equipment. The Contractor shall assume full 

responsibility for any damage to any such land or area, or to the County or occupant thereof, or 

any land or areas contiguous thereto, resulting from the performance of the Work. 

5.34. SITE INVESTIGATION 

A. The Contractor shall visit the site of the proposed Work and fully acquaint themself with 

conditions relating to construction and labor so that they may fully understand the facilities, 

difficulties and restrictions attending the execution of Work under the Agreement. The 

Contractor shall thoroughly examine and be familiar with the Contract Documents/Detailed 

Scope of Work. Failure or omission of the Contractor to receive or examine any form, 

instrument, addendum, or other documents, or to visit the site and acquaint themself with 

conditions existing thereon, shall in no way relieve the Contractor from any obligation with 

respect to the Agreement. 

B. The County does not warrant the accuracy or completeness of these reports, soil samples, or 

any other site condition information or data made available including, but not limited to, 

underground utility location. The submission of a bid shall be taken as prima-facie evidence of 

compliance with this paragraph. 

C. The Contractor acknowledges that they have satisfied themself as to the nature and location of 

the Work; the general and local conditions, including but not restricted to, those bearing upon 

transportation, disposal, handling and storage of materials; availability of labor, water, electric 

power, roads; and uncertainties of weather, river stages, tides or similar physical conditions at 

the site; the conformation and conditions of the ground; the character of equipment and 

facilities needed preliminary to and during prosecution of the Work. 

D. The Contractor further acknowledges that they have satisfied themself as to the character, 

quality and quantity of surface and subsurface materials, obstacles, or conditions to be 

encountered. 

E. Any failure by the Contractor to acquaint themself with any aspect of the Work or with any of 

the applicable conditions shall not relieve the Contractor from responsibility for adequately 

evaluating the difficulty or cost of successfully performing the Work under the Contract 

Documents, nor shall it be considered the basis for any claim for additional time or 

compensation. 

F. The County assumes no responsibility for any conclusions or interpretations made by the 

Contractor on the basis of the information made available by the County. The County also 

assumes no responsibility for any understanding or representations made by its officers or 
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agents during or prior to the execution of this Agreement, unless such understanding or 

interpretations are made in writing. 

5.35. PROTECTION OF EXISTING STRUCTURES, UTILITIES, WORK AND 
VEGETATION 

A. Location of existing structures and utilities provided in the Contract Documents are approximate 

only. Any damage to existing structures or Work of any kind, or the interruption of a utility 

service resulting from failure to comply with the requirements of the Contract Documents, shall 

be repaired or restored promptly by, and at the expense of the Contractor. 

B. The Contractor will preserve and protect all existing vegetation such as trees, shrubs and grass 

on or adjacent to the site which do not unreasonably interfere with the construction as may be 

determined by the Design Professional/Engineer/Project Manager. The Contractor will be 

responsible for all unauthorized cutting or damaging of trees and shrubs, including damage due 

to careless operation of equipment, stockpiling of materials or tracking of grass areas by 

equipment. 

C. The Contractor's attention is directed to the fact that Type "A" or Type "B" TREE PROTECTION 

BARRIERS, as per Pinellas County Design Professional/Engineer/Project Manager Department 

Index No. 1111, shall be constructed when called for on the Plans, or as directed by the Design 

Professional/Engineer/Project Manager. Barriers shall be maintained in place until their removal 

is directed by the Design Professional/Engineer/Project Manager. 

D. Care will be taken by the Contractor in felling trees authorized for removal to avoid unnecessary 

damage to vegetation that is to remain in place. Any limbs or branches of trees broken during 

such operations shall be trimmed without cutting into the trunk and left with a clean cut and a 

small stub. The Contractor will be liable for, or may be required to replace or restore at its own 

expense, all vegetation that may be destroyed or damaged due to the Contractor's failure to 

protect and preserve same as required herein. 

E. Where the Contractor hauls material or equipment to the Project over roads and bridges on the 

State road system, County road system or City street system, and such use causes damage, the 

Contractor shall immediately, at its expense, repair such road or bridge to as good a condition as 

before the hauling began. Such hauling shall be conducted in accordance with all applicable 

environmental and safety regulations. 

F. The Contractor shall fully protect the Work from loss or damage and shall bear the cost of any 

such loss or damage until final payment has been made. If the Contractor or any one for whom 

the Contractor is legally liable for is responsible for any loss or damage to the Work, or other 

Work or materials of the County or County's separate contractors, the Contractor shall be 

charged with the same, and any monies necessary to replace such loss or damage shall be 

deducted from any amounts due the Contractor. 
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G. The Contractor shall not disturb any benchmark established by the County with respect to the 

Project. If the Contractor, or its subcontractors, agents or any one for whom the Contractor is 

legally liable, disturbs County benchmarks, the Contractor shall immediately notify the Design 

Professional/Engineer/Project Manager. The County shall have the benchmarks reestablished 

and the Contractor shall be liable for all costs incurred by the County associated therewith. 

5.36. OTHER WORK 

A. The Contractor will cooperate with County forces or others who may be engaged in authorized 

Work prior to final completion of the Project. 

B. The Contractor shall cooperate with the owners of any underground or overhead utility lines in 

their removal and rearrangement operations in order that these operations may progress in a 

reasonable manner and that service rendered by these parties will not be interrupted. 

C. The County may perform other Work related to the Project at the site by the County's own 

forces, have other Work performed by utility owners or let other direct contracts. If the fact that 

such other Work is to be performed is not noted in the Contract Documents, notice thereof will 

be given to the Contractor. If the Contractor believes that such performance will involve 

additional expense to the Contractor or require additional time, the Contractor shall send 

written notice of that fact to the County and the Design Professional/Engineer/Project Manager 

within 48 hours of being notified of the other Work. If the Contractor fails to send the above 

required 48 hour notice, the Contractor will be deemed to have waived any rights it otherwise 

may have had to seek an extension to the Agreement Time or adjustment to the Agreement 

Amount. The Contractor shall afford each utility owner and other contractors (or the County, if 

the County is performing the additional Work with the County's employees) proper and safe 

access to the site and a reasonable opportunity for the introduction and storage of materials 

and equipment and the execution of such Work and shall properly connect and coordinate its 

Work with theirs. The Contractor shall not endanger any Work of others by cutting, excavating 

or otherwise altering their Work and will only cut or alter their Work with the written consent of 

the Design Professional/Engineer/Project Manager and the others whose Work will be affected. 

D. If any part of the Contractor's Work depends, for proper execution or results, upon the Work of 

any other contractor other than a subcontractor or utility owner, the Contractor shall inspect 

and promptly report to the Design Professional/Engineer/Project Manager, in writing, any 

delays, defects or other problems in such other Work that render it impossible for the 

Contractor to obtain proper execution or results. The Contractor's failure to report will 

constitute an acceptance of the other Work as fit and proper for integration with the 

Contractor’s Work. 

5.37. TERMINATION 

A. Termination for Default: 



Invitation to Bid - Construction (ITB-C) #25-0422-ITB-C 
Title: Pump Station 182 Rehabilitation (PID 005221A) 

53 

 

1. The Contractor shall be considered in material default of the Agreement and such default 

shall be considered cause for the County to terminate the Agreement, in whole or in part, as 

further set forth in this paragraph, for any of the following reasons: 

a. Failing to begin Work under the Contract Documents within the time specified herein; 

b. Failing to properly and timely perform the Work as directed by the Design 

Professional/Engineer/Project Manager or as provided for in the approved Construction 

Progress Schedule; 

c. Performing the Work unsuitably or neglecting or refusing to remove materials or to 

correct or replace such Work as may be rejected as unacceptable, unsuitable or 

otherwise defective; 

d. Discontinuing the prosecution of the Work; 

e. Failing to resume Work that has been suspended within a reasonable time after being 

notified to do so; 

f. Becoming insolvent or declared bankrupt, or committing any act of bankruptcy; 

g. Allowing any final judgment to stand unsatisfied for more than ten days; 

h. Making an assignment for the benefit of creditors; 

i. Failing to obey laws, ordinances, regulations or other codes of any governmental 

authority with jurisdiction on the Project; 

j. Failing to perform or abide by the terms or spirit of the Contract Documents. 

2. The County shall notify the Contractor in writing of the Contractor's default. If the County 

determines that the Contractor has not taken substantial steps toward effecting a remedy 

or cure of the default or defaults in its performance within 7 calendar days following receipt 

by the Contractor of written notice of default or defaults, then the County, at its option, 

without releasing or waiving its rights and remedies against the Contractor's sureties, and 

without prejudice to any other right it may be entitled to hereunder or by law, may 

terminate the Contractor's right to proceed under this Agreement, in whole or in part, and 

may take possession of the Work and any materials, tools, equipment, and appliances of the 

Contractor, take assignments of any of the Contractor's subcontracts and purchase orders 

and complete the Contractor's Work by whatever means, method or agency which the 

County, in its sole discretion, may choose. 

3. If the County deems any of the foregoing remedies necessary, the Contractor agrees it shall 

not be entitled to receive any further payment until after the Work is completed. All money 

expended and all of the costs, losses, damages and extra expenses, including all 

management, administrative and other overhead and other direct and indirect expenses, 

(including Design Professional/Engineer/Project Manager and Architectural fees) or 
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damages incurred by the County incident to such completion, shall be deducted from the 

Agreement Amount, and if such expenditures exceed the unpaid balance of the Agreement 

Amount, the Contractor agrees to pay promptly to the County on demand, the full amount 

of such excess, including costs of collection, and interest thereon at the maximum legal rate 

of interest until paid. The liability of the Contractor hereunder shall extend to and include 

the full amount of any and all sums paid, expenses and losses incurred, damages sustained 

and obligations assumed by the County in good faith under the belief that such payments or 

assumptions were necessary or required, in completing the Work and providing labor, 

materials, equipment, supplies, and other items therefore or relating to the Work, and in 

settlement, discharge, or compromise of any claims, demands, suits or judgments pertaining 

to or arising out of the Work hereunder. 

4. If after notice of termination of the Contractor's right to proceed pursuant to this 

subparagraph A, "Termination for Default", it is determined for any reason that the 

Contractor was not in default or that its default was excusable, or that the County is not 

entitled to the remedies against the Contractor provided herein, then the Contractor's 

remedies against the County shall be the same as and limited to those afforded the 

Contractor pursuant to the Termination for Convenience subparagraph B below. 

B. Termination for Convenience and Right of Suspension: 

1. The County shall have the right to terminate or suspend this Agreement, in whole or in part; 

without cause upon 30 calendar days written notice to the Contractor. 

2. In the event of such termination or suspension for convenience, the Contractor's sole 

recovery against the County shall be limited to that portion of the Agreement Amount 

earned through the date of termination or suspension, together with any retainage withheld 

and reasonable termination or suspension expenses incurred, but the Contractor shall not 

be entitled to any other or further recovery against the County, including, but not limited to, 

damages and any anticipated profit or Work not performed. 

5.38. MATERIALS 

A. Delivery Tickets: The Contractor shall submit a copy of all delivery tickets for materials used on 

the Project, regardless of the basis of payment. 

B. Job Mix Formula for Asphaltic Concrete: Attention is directed to the provisions of the "PINELLAS 

COUNTY, FLORIDA - SPECIFICATIONS FOR HOT BITUMINOUS MIXTURES, PLANT METHODS, 

EQUIPMENT AND CONSTRUCTION METHODS, latest edition," which require the submission of 

job mix formulas for asphaltic concrete, of the type specified, at least 14 days before plant 

operations begin.  The submitted formula shall be approved by the Project Manager. The 

Contractor shall prepare the mix formula to be submitted to the Project Manager. 
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C. Job Mix Formula for Portland Cement Concrete: Attention is directed to the requirement that 

job mix design formulas for all Portland Cement Concrete, of the type specified, be submitted at 

least fourteen (14) days prior to use on the Project.  The submitted formulas shall be approved 

by the County and/or its agents prior to its use.  All concrete mix designs shall meet Florida 

D.O.T. Concrete Class mix guidelines or the requirements included in the Technical 

Specifications included in these Contract Documents. 

D. All Job mix formulas shall be submitted to the Project Manager. 

5.39. SUBSTITUTIONS/ APPROVED EQUAL(S) PRIOR TO BID OPENING 

A. The materials, products and equipment described in the Contract Documents established a 

standard of required function, dimension, appearance and quality to be met by any proposed 

substitution. 

B. No substitution will be considered prior to receipt of Bids unless a written request for approval 

has been received by the Pinellas County Purchasing Department, by the question deadline on 

page 1. Each such request shall include the name of the material or equipment for which it is to 

be substituted and a complete description of the proposed substitute including drawings, cuts, 

performance and test data and any other information necessary for an evaluation. A statement 

setting forth any changes in other materials, equipment or other Work that incorporation of the 

substitute would require shall be included. The burden of proof of the merit of the proposed 

substitute is upon the proposer. The decision of approval or disapproval of a proposed 

substitution shall be final. 

C. If the Purchasing Director approves any proposed substitution prior to receipt of Bids, such 

approval will be set forth in an Addendum. Bidders shall not rely upon approvals made in any 

other manner. 

5.40. SUBMITTALS AFTER AWARD 

A. Schedule 

1. At or before the Preconstruction Conference, the Contractor shall submit a preliminary 

Construction Progress Schedule to the Design Professional/Engineer/Project Manager. The 

County will review the schedule and provide the Contractor with comments. Within 10 days 

after receipt of the County's comments, the Contractor shall deliver to the Design 

Professional/Engineer/Project Manager a Construction Progress Schedule in a form 

satisfactory to the Design Professional/Engineer/Project Manager and showing the 

proposed dates of commencement and completion of each of the various subdivisions of 

Work. At or before the Preconstruction Conference, the Contractor shall provide to the 

County a breakdown of estimated monthly payments for the entire duration of the 

Agreement period. 
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2. For lump sum items within the Pricing Proposal Section, the Contractor shall also furnish the 

Design Professional/Engineer/Project Manager with a detailed estimate giving a complete 

breakdown of the value of items of Work to be paid for the purpose of making partial 

payments thereon. The values employed in making up this estimate and the schedule will be 

used only for determining the basis of partial payment and will not be considered as fixing a 

basis for additions to or deductions from the Agreement Amount. 

3. The Construction Progress Schedule shall be updated monthly by the Contractor. All updates 

to the Construction Progress Schedule shall be subject to the Design 

Professional/Engineer/Project Manager's review and County’s written approval. Contractor 

shall submit the updates to the Progress Schedule with its monthly applications for payment 

noted below. Contractor's submittal of these monthly updates and Design 

Professional/Engineer/Project Manager’s written approval of same shall be a condition 

precedent to County's obligation to pay Contractor. 

4. The Work shall be planned and carried out so as to minimize the interruption of existing 

services, and/or traffic, or as directed by the Design Professional/Engineer/Project Manager. 

B. Contractor shall carefully examine the Contract Documents for all requirements for approval of 

materials to be submitted such as shop Plans, data, test results, schedules and samples. 

Contractor shall submit all such materials at its own expense and in such form and manner as 

required by the Contract Documents in sufficient time to prevent any delay in the delivery of 

such materials and the installation thereof. Incomplete submittals will be returned to the 

Contractor. The Design Professional/Engineer/Project Manager will record time for submittals 

handled more than twice. The Contractor shall reimburse the County for charges of the Design 

Professional/Engineer/Project Manager and his/her consultants for providing more than two 

reviews of submittals. 

C. Whenever materials or equipment are specified or described in the Contract Documents by 

using the name of a proprietary item or the name of a particular supplier, the naming of the 

item is intended to establish the type, function and quality required. Unless the name is 

followed by words indicating that no substitution is permitted, materials or equipment of other 

suppliers may be accepted by the Design Professional/Engineer/Project Manager if sufficient 

information is submitted by Contractor to allow the Design Professional/Engineer/Project 

Manager to determine that the material or equipment proposed is equivalent or equal to that 

named. Requests for review of substitute items of material and equipment will not be accepted 

by Design Professional/Engineer/Project Manager from anyone other than Contractor and all 

such requests must be submitted by Contractor to Design Professional/Engineer/Project 

Manager within 30 calendar days after notice of award is received by Contractor.. 

D. If Contractor wishes to furnish or use a substitute item of material or equipment, Contractor 

shall make application to Design Professional/Engineer/Project Manager for acceptance thereof, 

certifying that the proposed substitute shall perform adequately the functions and achieve the 
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results called for by the general design, be similar and of equal substance to that specified and 

be suited to the same use as that specified. The application shall state that the evaluation and 

acceptance of the proposed substitute will not prejudice Contractor's achievement of 

substantial completion on time, whether or not acceptance of the substitute for use in the Work 

will require a change in any of the Contract Documents (or in the provisions of any other direct 

contract with County for the Project) to adapt the design to the proposed substitute and 

whether or not incorporation or use by the substitute in connection with the Work is subject to 

payment of any license fee or royalty. All variations of the proposed substitute from that 

specified will be identified in the application and available maintenance, repair and replacement 

service shall be indicated. The application also shall contain an itemized estimate of all costs that 

will result directly or indirectly from acceptance of such substitute, including costs for redesign 

and claims of other contractors affected by the resulting change, all of which shall be considered 

by the Design Professional/Engineer/Project Manager in evaluating the proposed substitute. 

Design Professional/Engineer/Project Manager may require Contractor to furnish, at 

Contractor's expense, additional data about the proposed substitute. 

E. If a specific means, method, technique, sequence or procedure of construction is indicated in or 

required by Contract Documents, Contractor may furnish or utilize a substitute means, method, 

technique, sequence or procedure of construction acceptable to Design 

Professional/Engineer/Project Manager, if Contractor submits sufficient information to allow 

Design Professional/Engineer/Project Manager to determine that the substitute proposed is 

equivalent to that indicated or required by the Contract Documents. The procedures for 

submission to and review by the Design Professional/Engineer/Project Manager shall be the 

same as those provided herein for substitute materials and equipment. 

F. Design Professional/Engineer/Project Manager shall be allowed a reasonable time within which 

to evaluate each proposed substitute. Design Professional/Engineer/Project Manager shall be 

the sole judge of the acceptability of any substitute. No substitute shall be ordered, installed or 

utilized without the Design Professional/Engineer/Project Manager's prior written acceptance 

which shall be evidenced by either a Change Order or an approved submittal. County may 

require Contractor to furnish at Contractor's expense a special performance guarantee or other 

surety with respect to any substitute. Design Professional/Engineer/Project Manager will record 

time required by Design Professional/Engineer/Project Manager and Design 

Professional/Engineer/Project Manager's consultants in evaluating substitutions proposed by 

Contractor and making changes in the Contract Documents occasioned thereby. Whether or not 

County accepts a proposed substitute, Contractor shall reimburse County for the charges of 

Design Professional/Engineer and Engineers consultant(s) for evaluating each proposed 

substitute. 

G. Shop Plans/Working Plans 
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1. 7 complete sets of detailed shop or working Plans shall be furnished by the prime Contractor 

to the Design Professional/Engineer/Project Manager for review and processing. The 

submittal shall include all details, computations, materials, loads, stresses, member sizes, 

deflections and temporary connections for pre-casting or any other relevant information on 

details necessary for review. 

2. All shop, working and erection Plans prepared by the Contractor or its subcontractor, 

fabricator or supplier shall be REVIEWED, DATED, STAMPED, APPROVED, SEALED (if 

required), and SIGNED BY THE CONTRACTOR prior to submission for review to the Design 

Professional/Engineer/Project Manager. By approving and submitting shop or working Plans, 

the Contractor represents that it has verified Work requirements, field measurements, 

construction criteria, sequence of assembly and erection, access and clearances, catalog 

numbers and other similar data. Each submission shall indicate the Specification section or 

bid item number and page and/or sheet number to which the submission applies. Under no 

circumstances will submittals be accepted from subcontractors. The Contractor shall 

indicate on the working, shop and erection Plans all deviations from the Contract 

Documents and shall itemize all deviations in the letter of transmittal. 

3. Submittals shall be made to the Design Professional/Engineer/Project Manager and will be 

distributed to the appropriate parties, as applicable. The Contractor shall identify each 

submittal by title on the form provided by the Design Professional/Engineer/Project 

Manager. All submittals are to be transmitted in an expeditious manner to ensure "next day 

delivery". After they have been reviewed by the Design Professional/Engineer/Project 

Manager, all submittals shall be stamped either "no exceptions," "exceptions noted" or 

"rejected" with resubmittal required and returned to the Contractor. 

4. Prior to receipt of the reviewed shop or working Plans from the County, Work done or 

materials ordered for items covered by the Plans shall be done at the Contractor’s risk. 

5. All submittals by the Contractor shall be made sufficiently in advance of the scheduled start 

of the applicable construction operation to allow for shop Plans review and for Contractor 

action required in addressing review comments. The review period shall begin on the day 

the submittal is received in the office of the Design Professional/Engineer/Project Manager 

and shall be completed on the day the Design Professional/Engineer/Project Manager 

transmits reviewed Plans to the Contractor. 

6. The Contractor shall schedule the submission of shop drawing sheets (to be discussed at the 

pre-construction meeting) so that approximately 21 days are allowed for review by the 

Engineer and Consultant for routine Work. For more complex Work, the number of copies 

and the scheduled time for review shall be increased proportionately to the complexity of 

the Work. Contractor submittals that are to be considered as complex and requiring 

proportionately greater review time include, but are not limited to, the following: 
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a. Contractor submittals of alternative design features or modifications to the original 

design. 

b. Contractor submittals of complex designs, unusual construction or equipment and 

methods requiring analysis of design calculations. 

H. Materials 

1. Delivery Tickets: The Contractor shall submit a copy of all delivery tickets for materials used 

on the Project, regardless of the basis of payment. 

2. Job Mix Formula for Asphaltic Concrete: Attention is directed to the provisions of the 

"PINELLAS COUNTY, FLORIDA - SPECIFICATIONS FOR HOT BITUMINOUS MIXTURES, PLANT 

METHODS, EQUIPMENT AND CONSTRUCTION METHODS, latest edition," which require the 

submission of job mix formulas for asphaltic concrete, of the type specified, at least 14 days 

before plant operations begin. The submitted formula shall be approved by the Design 

Professional/Engineer/Project Manager. The Contractor shall prepare the mix formula to be 

submitted to the Design Professional/Engineer/Project Manager. 

3. Job Mix Formula for Portland Cement Concrete: Attention is directed to the requirement 

that job mix design formulas for all Portland Cement Concrete, of the type specified, be 

submitted at least 14 days prior to use on the Project. The submitted formulas shall be 

approved by the County and/or its agents prior to its use. All concrete mix designs shall 

meet Florida D.O.T. Concrete Class mix guidelines or the requirements included in the 

Technical Specifications included in these Contract Documents. 

4. All Job mix formulas shall be submitted to the Design Professional/Engineer/Project 

Manager. 

5. Concrete Box Culverts, Pipes, Drainage Structures: The Contractor shall submit written 

documentation that materials meet the minimum requirements of the technical 

specifications, including copies of supplier's testing results. No payment for the applicable 

pay item under the Agreement (i.e., Box Culvert, Pipe, Drainage structure, etc) shall be 

made to the Contractor until written documentation of the specified minimum 

requirements is received by the Design Professional/Engineer/Project Manager. 

I. The Contractor will provide 8" X 10" color photographs of the Project in its preconstruction 

condition and for unusual conditions during construction. The photographs will show all 

pertinent physical features within the construction limits before construction begins. The 

Contractor will furnish two copies of all pictures to the County. The Contractor shall provide a 

hard copy and a digital copy for submittal. The Contractor will provide a preconstruction video 

of all physical features within the construction limits before construction begins. The Contractor 

will furnish two copies of the video in DVD format. 
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5.41. RIGHT TO AUDIT 

A. All of the Contractor's records related to the performance of this Agreement shall be open to 

inspection and subject to reproduction by the Design Professional/Engineer/Project Manager 

during normal working hours to the extent necessary to permit adequate evaluation and 

verification of any invoices for payment, or claims, submitted by the Contractor or any of its 

payees pursuant to the execution of the Agreement. Such records shall include, but not be 

limited to, accounting records, written policies and procedures, subcontractor files, original 

estimates, estimating work sheets, correspondence, Change Order files (including the 

documentation of negotiated settlements), any supporting evidence necessary to substantiate 

charges related to this Agreement, and any records necessary to evaluate and verify direct and 

indirect costs (including overhead allocations) as they may apply to costs associated with this 

Agreement. 

B. For the purpose of such audits, inspections, examinations and evaluations the Design 

Professional/Engineer/Project Manager shall have access to the said records from the effective 

date of this Agreement, for the duration of the Work, and until five (5) years after the date of 

final payment by the County to the Contractor for performance under this Agreement. The 

Contractor hereby agrees to maintain said records in safe and dry storage until the end of this 

time period. 

C. The Design Professional/Engineer/Project Manager shall have access to the Contractor's 

facilities and all necessary records in order to conduct audits in compliance with this Paragraph. 

D. Such audit privilege is provided for within the text of the Pinellas County Code §2-156 through 

§2-187. 

5.42. INTEREST ON JUDGMENTS 

In the event of any disputes between the parties to this Agreement, including without limited thereto, 

their assignees and/or assigns, arising out of or relating in any way to this Agreement, which results in 

litigation and a subsequent judgment, award or decree against either party, it is agreed that any 

entitlement to post judgment interest, to either party and/or their attorneys, shall be fixed by the 

proper court at the rate of 5%, per annum, simple interest. Under no circumstances shall either party be 

entitled to pre-judgment interest. The parties expressly acknowledge and, to the extent allowed by law, 

hereby opt out of any provision of federal or state statute not in agreement with this Paragraph. 

5.43. DRAINAGE 

The Contractor shall so conduct its operations and maintain the Work in such condition that adequate 

drainage will be in effect at all times. 
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5.44. SURVEY AND LAYOUT 

The requirements below (A-H), shall only be applicable when there is a pay item for the contractor to 

perform the Survey and Layout. If there is no separate pay item for “Survey and Layout by Contractor”, 

then the County shall perform the Survey and Layout. 

A. The Contractor shall be responsible for providing all lines, grades, boundaries and required 

survey and/or layout necessary to construct and inspect the Project. All right-of-way and 

easement boundaries and centerline control points shall be established and maintained through 

the Agreement Period by the Contractor. 

B. The Contractor shall employ or retain the services of a Florida registered Professional Land 

Surveyor to perform and supervise the establishment and setting of the Project centerline 

control at intervals not to exceed 500 feet. All primary control points such as section corners, 

points of intersection, points of curvature and points of tangency shall be installed, referenced 

by acceptable standards, and maintained through the Agreement Period. All stakes and points 

shall be clearly marked and identified. 

C. The Contractor shall employ or retain the services of a Florida registered Professional Land 

Surveyor to perform and supervise the establishment of all rights-of-way/boundary staking at all 

Project sidelines. Such staking shall be established and maintained by the Contractor's 

registered Professional Land Surveyor along each sideline or perimeter at each station and all 

points of intersection, points of curvature, and points of tangency. All stakes shall be clearly 

marked and identified. 

D. The Contractor's registered Professional Land Surveyor and all employees engaged in survey 

efforts shall keep proper documentation of survey notes in hard bound books. The use of digital 

data storage capabilities may be used in lieu of hard bound books. Standard ASCII files/format 

shall be used with software compatibility to that of the Design Professional/Engineer/Project 

Manager's. The Contractor shall submit for approval the selected format and software 

application(s). 

E. The Contractor may perform or select the option to employ a Florida registered Professional 

Design Professional/Engineer or registered Professional Land Surveyor to provide construction 

layout. All layout and measurements shall be performed from control and boundaries 

established and maintained by the Contractor's Florida registered Professional Land Surveyor. 

F. The Contractor shall be responsible to perform all layout in acceptable standard methods. All 

items shall be clearly staked and marked. Roadway items shall be staked for horizontal 

alignment relative to the edge of pavement with appropriate offset stakes. All vertical grades 

should be referenced to the nearest even foot cut or fill where practical. Tabulated cut/fill 

sheets are acceptable for utility Work items, copies of which shall be furnished to the Design 

Professional/Engineer/Project Manager prior to the Work. 
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G. All calculations for intermediate grades and locations shall be performed by the Contractor. All 

calculations shall be transcribed in hard-bound field books prior to layout and staking. 

H. The Contractor shall submit, for information only, a Survey and Layout Plan comprised of the 

following: 

1. Name, address and certificate number of the registered Professional Land Surveyor to be in 

responsible charge of performing all survey control and boundary Work. 

2. Name, address and certificate registration number, if applicable, of the person in 

responsible charge of performing all layout, measurements and calculations for the Project, 

if opted by the Contractor. This person must be a Contractor, Professional Land Surveyor or 

Professional Design Professional/Engineer. 

5.45. CONFORMITY OF WORK WITH PLANS: 

A. All Work performed and all materials furnished shall be in reasonably close conformity with the 

lines, grades, cross sections, dimensions, and material requirements, including tolerances, 

shown on the Plans or indicted in the Specifications. 

B. In the event the Design Professional/Engineer/Project Manager or Consultant finds the 

materials or the finished product in which the materials are used not within reasonably close 

conformity with the Plans and Specifications, but that reasonably acceptable Work has been 

produced, he/she shall then make a determination if the Work shall be accepted and remain in 

place. In this event, the Design Professional/Engineer/Project Manager will document the basis 

of acceptance by Contract modification which will provide for an appropriate adjustment in the 

Agreement Amount for such Work or materials as he deems necessary to conform to his/her 

determination based on Design Professional/Engineer/Project Managers judgment. 

5.46. LABORATORY TESTING 

Cost of all required laboratory testing shall be borne by the County, except that the cost of all re-testing 

due to defective materials or construction shall be borne by the CONTRACTOR. Testing shall be in 

accordance with the applicable portions of Specifications and Plans. The Contractor shall also be 

responsible for all related laboratory costs associated with cancellation of scheduled testing due to 

Work not completed and ready for testing at the scheduled time. 

5.47. GUARANTEE OF WORK 

All Work shall be guaranteed for 12 months after the date on the certificate of completion and final 

acceptance of the Work unless otherwise specified. The guarantees are to be construed as being 

supplemental in nature and in addition to any and all other remedies available to the County under the 

laws of the State of Florida. 
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5.48. WARRANTY 

The Contractor shall obtain and assign to the County all expressed warranties given to the Contractor or 

any subcontractors by any material suppliers, equipment or fixtures to be incorporated into a Project. 

The Contractor warrants to the County that any materials and equipment furnished under the Contract 

Documents shall be new unless otherwise specified, and that all Work shall be of good quality, free from 

all defects and in conformance with the Contract Documents. The Contractor further warrants to the 

County that all materials and equipment furnished under the Contract Documents shall be applied, 

installed, connected, erected, used, cleaned and conditioned in accordance with the instructions of the 

applicable manufacturers, fabricators, suppliers or processors except as otherwise provided for in the 

Contract Documents. Unless otherwise specified, if within 12 months after the date on the Certificate of 

Completion and final acceptance, any Work is found to be defective or not in conformance with the 

Contract Documents, the Contractor shall correct it promptly after receipt of written notice from the 

Design Professional/Engineer/Project Manager. The Contractor shall also be responsible for and pay for 

replacement or repair of adjacent materials or Work which may be damaged as a result of such 

replacement or repair. These warranties are in addition to those implied warranties to which the County 

is entitled as a matter of law. 
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6. Insurance Requirements 

6.1. INSURANCE (General) 

The Vendor must provide a certificate of insurance and endorsement in accordance with the insurance 

requirements listed below, prior to recommendation for award. The Vendor shall obtain and maintain, 

and require any subcontractor to obtain and maintain, at all times during its performance of the 

Agreement in Phase 1 insurance of the types and in the amounts set forth. For projects with a 

Completed Operations exposure, Vendor shall maintain coverage and provide evidence of insurance for 

2 years beyond final acceptance. All insurance policies shall be from responsible companies duly 

authorized to do business in the State of Florida and have an AM Best rating of VIII or better. 

6.2. INSURANCE (Requirements) 

A. Submittals should include, the Vendor’s current Certificate(s) of Insurance. If Vendor does not 

currently meet insurance requirements, Vendor shall also include verification from their broker 

or agent that any required insurance not provided at that time of submittal will be in place prior 

to the award of contract. Upon selection of Vendor for award, the selected Vendor shall email 

certificate that is compliant with the insurance requirements. If the certificate received is 

compliant, no further action may be necessary. The Certificate(s) of Insurance shall be signed by 

authorized representatives of the insurance companies shown on the Certificate(s). 

B. The Certificate holder section shall indicate Pinellas County, a Political Subdivision of the State 

of Florida, 400 S Fort Harrison Ave, Clearwater, FL 33756. Pinellas County, a Political 

Subdivision shall be named as an Additional Insured for General Liability. A Waiver of 

Subrogation for Workers Compensation shall be provided if Workers Compensation coverage 

is a requirement. 

C. Approval by the County of any Certificate(s) of Insurance does not constitute verification by the 

County that the insurance requirements have been satisfied or that the insurance policy shown 

on the Certificate(s) of Insurance is in compliance with the requirements of the Agreement. 

County reserves the right to require a certified copy of the entire insurance policy, including 

endorsement(s), at any time during the Bid and/or contract period. 

D. If any insurance provided pursuant to the Agreement expires or cancels prior to the completion 

of the Work, you will be notified by CTrax, the authorized vendor of Pinellas County. Upon 

notification, renewal Certificate(s) of Insurance and endorsement(s) shall be furnished to 

Pinellas County Risk Management at InsuranceCerts@pinellascounty.org and to CTrax c/o JDi 

Data at PinellasSupport@ididata.com by the Vendor or their agent prior to the expiration date. 

1. Vendor shall also notify County within twenty-four (24) hours after receipt, of any notices of 

expiration, cancellation, nonrenewal or adverse material change in coverage received by 

said Vendor from its insurer Notice shall be given by email to Pinellas County Risk 

mailto:InsuranceCerts@pinellascounty.org
mailto:PinellasSupport@ididata.com
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Management at InsuranceCerts@pinellascounty.org. Nothing contained herein shall absolve 

Vendor of this requirement to provide notice. 

2. Should the Vendor, at any time, not maintain the insurance coverages required herein, the 

County may terminate the Agreement,. 

E. If subcontracting is allowed under this Bid, the Primary Vendor shall obtain and maintain, at all 

times during its performance of the Agreement, insurance of the types and in the amounts set 

forth; and require any subcontractors to obtain and maintain, at all times during its performance 

of the Agreement, insurance limits as it may apply to the portion of the Work performed by the 

subcontractor; but in no event will the insurance limits be less than $500,000 for Workers’ 

Compensation/Employers’ Liability, and $1,000,000 for General Liability and Auto Liability if 

required below. 

1. All subcontracts between the Vendor and its Subcontractors shall be in writing and are 

subject to the County’s prior written approval. Further, all subcontracts shall 

a. Require each Subcontractor to be bound to the Vendor to the same extent the Vendor is 

bound to the County by the terms of the Contract Documents, as those terms may apply 

to the portion of the Work to be performed by the Subcontractor; 

b. Provide for the assignment of the subcontracts from the Vendor to the County at the 

election of Owner upon termination of the Contract; 

c. Provide that County will be an additional indemnified party of the subcontract; 

d. Provide that the County will be an additional insured on all insurance policies required 

to be provided by the Subcontractor except workers compensation and professional 

liability; 

e. Provide a waiver of subrogation in favor of the County and other insurance terms 

and/or conditions 

f. Assign all warranties directly to the County; and 

g. Identify the County as an intended third-party beneficiary of the subcontract. The 

Vendor shall make available to each proposed Subcontractor, prior to the execution of 

the subcontract, copies of the Contract Documents to which the Subcontractor will be 

bound by this Section C and identify to the Subcontractor any terms and conditions of 

the proposed subcontract which may be at variance with the Contract Documents. 

F. Each insurance policy and/or certificate shall include the following terms and/or conditions: 

1. The Named Insured on the Certificate of Insurance and insurance policy must match the 

entity’s name that responded to the solicitation and/or is signing the agreement with the 

County. 

mailto:InsuranceCerts@pinellascounty.org
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2. Companies issuing the insurance policy, or policies, shall have no recourse against County 

for payment of premiums or assessments for any deductibles which all are at the sole 

responsibility and risk of Vendor. 

3. The term "County" or "Pinellas County" shall include all Authorities, Boards, Bureaus, 

Commissions, Divisions, Departments and Constitutional offices of County and individual 

members, employees thereof in their official capacities, and/or while acting on behalf of 

Pinellas County. 

4. All policies shall be written on a primary, non-contributory basis. 

The minimum insurance requirements and limits for this Agreement, which shall remain in effect 

throughout its duration and for two (2) years beyond final acceptance for projects with a Completed 

Operations exposure, are as follows: 

6.3. WORKERS' COMPENSATION INSURANCE 

Worker’s Compensation Insurance is required if required pursuant to Florida law. If, pursuant to Florida 

law, Worker’s Compensation Insurance is required, employer’s liability, also known as Worker’s 

Compensation Part B, is also required in the amounts set forth herein. 

A. Limits 

1. Employers’ Liability Limits Florida Statutory 

a. Per Employee $ 500,000 

b. Per Employee Disease $ 500,000 

c. Policy Limit Disease $ 500,000 

If Vendor is not required by Florida law, to carry Workers Compensation Insurance in order to perform 

the requirements of this Agreement, County Waiver Form for workers compensation must be executed, 

submitted, and accepted by Risk Management. The County Waiver Form is found at 

https://pinellas.gov/services/submit-a-workers-compensation-waiver-request/. Failure to obtain 

required Worker’s Compensation Insurance without submitting and receiving a waiver from Risk 

Management constitutes a material breach of this Agreement. 

6.4. COMMERCIAL GENERAL LIABILITY INSURANCE 

Includes, but not limited to, Independent Vendor, Contractual Liability Premises/Operations, 

Products/Completed Operations, and Personal Injury. There shall be no Explosion, Collapse or 

Underground Exclusions or Crane Length or Boom weight exclusions allowed. 

A. Limits 

1. Combined Single Limit Per Occurrence $ 1,000,000 

2. Products/Completed Operations Aggregate $ 2,000,000 

3. Personal Injury and Advertising Injury $ 1,000,000 

https://pinellas.gov/services/submit-a-workers-compensation-waiver-request/
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4. General Aggregate $ 2,000,000 

6.5. BUSINESS AUTOMOBILE OR TRUCKER'S/GARAGE LIABILITY INSURANCE 

To cover owned, hired, and non- owned vehicles. If the Vendor does not own any vehicles, then 

evidence of Hired and Non-owned coverage is sufficient. Coverage shall be on an "occurrence" basis, 

such insurance to include coverage for loading and unloading hazards, unless Vendor can show that this 

coverage exists under the Commercial General Liability policy. 

A. Limit 

1. Combined Single Limit Per Accident $1,000,000 

6.6. EXCESS OR UMBRELLA LIABILITY INSURANCE 

Excess of the primary coverage required, in paragraphs above. There shall be no Explosion, Collapse or 

Underground Exclusions or Crane Length or Boom weight exclusions allowed. 

A. Limits 

1. Each Occurrence $ 2,000,000 

2. General Aggregate $ 2,000,000 

6.7. POLLUTION LEGAL/ENVIRONMENTAL LEGAL LIABILITY INSURANCE 

For pollution losses arising from all services performed to comply with this contract. Coverage shall 

apply to sudden and gradual pollution conditions including the discharge, dispersal, release or escape of 

smoke, vapors, soot, fumes, acids, alkalis, toxic chemicals, liquids or gases, waste materials or other 

irritants, contaminants or pollutants into or upon land, the atmosphere or any watercourse or body of 

water, which results in Bodily Injury or Property Damage. If policy is written on a Claims Made form, a 

retroactive date is required, and coverage must be maintained for 3 years after completion of contract 

or “tail coverage must be purchased. Coverage should include and be for the at least the minimum limits 

listed below: 

A. Bodily injury, sickness, disease, mental anguish or shock sustained by any person, including 

death; property damage including physical injury to or destruction of tangible property including 

the resulting loss of use thereof, cleanup costs, and the loss of use of tangible property that has 

not been physically injured or destroyed; 

B. Defense including costs, charges and expenses incurred in the investigation, adjustment or 

defense of claims for such compensation damages. 

C. Cost of Cleanup/Remediation. 

D. Limits 

1. Per Claim or Occurrence $ 1,000,000 

2. General Aggregate $ 1,000,000 
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E. For acceptance of Pollution Legal/Environmental Legal Liability coverage included within 

another policy coverage required herein, a statement notifying the certificate holder must be 

included on the certificate of insurance and the total amount of said coverage per occurrence 

must be greater than or equal to the amount of Pollution Legal/Environmental Legal Liability 

and other coverage combined. 

6.8. PROFESSIONAL LIABILITY (ERRORS AND OMISSIONS) INSURANCE 

Minimum limits as follows. If “claims made” coverage is provided, “tail coverage” extending three (3) 

years beyond completion and acceptance of the project with proof of “tail coverage” to be submitted 

with the invoice for final payment. In lieu of “tail coverage”, Proposer may submit annually to the 

County, for a three (3) year period, a current certificate of insurance providing “claims made” insurance 

with prior acts coverage in force with a retroactive date no later than commencement date of this 

contract. 

A. Limits 

1. Each Occurrence or Claim $ 1,000,000 

2. General Aggregate $ 1,000,000 

B. For acceptance of Professional Liability coverage included within another policy required herein, 

a statement notifying the certificate holder must be included on the certificate of insurance and 

the total amount of said coverage per occurrence must be greater than or equal to the amount 

of Professional Liability and other coverage combined. 

6.9. PROPERTY INSURANCE 

Vendor will be responsible for all damage to its own property, equipment and/or materials. 
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7. Scope of Work 

7.1. OBJECTIVE/JUSTIFICATION 

Rehabilitate the existing components at Pump Station (PS0 182 to improve performance in accordance 

with engineered construction documents. 

7.2. BACKGROUND 

The existing components at Pump Station (PS) 182 have been determined to be severely corroded, older 

than their original design life, and generally in poor condition. The existing quadplex Pump Station (PS) 

182 is to be replaced with a triplex pump system. The fiberglass wetwell liner and concrete lid will also 

be replaced. The manifold piping will be rerouted aboveground. 

  

7.3. DELIVERABLES 

The Contractor will provide the following: 

1. A copy of the record (as-built) drawings 

2. List of permit type, number, and issuing entity for all local, state, and federal permits required for the 

Project. 

3. A signed acceptance of the completed work to date 

4. A signed Engineer's Certification of Payment Request 

5. Construction completion within the specified contract duration, established budget, and awarded 

contract amount and in strict accordance with engineered construction plans, technical specifications, 

permits, geotechnical reports, SUE reports, and survey reports. 

6. When construction is complete, a Certificate of Occupancy (if applicable) and a Certificate of 

Completion signed by a Florida-registered Professional Engineer. 

7. Is responsible for reviewing all attachments, including the drawings, specifications, geotechnical 

reports, SUE reports, and survey reports. 
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8. Vendor Questionnaire 

8.1. SUBMITTAL CHECKLIST 
Respondents are expected to organize their submittals in such a manner as to facilitate the evaluation 

process. Submittals should be keyed or indexed to correspond with this solicitation. Responses should 

be correlated to the specific submittal, criterion, section or paragraph number of the solicitation being 

addressed. 

Evaluators will make a reasonable effort to locate information in the proposals; however failure to 

follow this suggested format may make location of critical submittal information difficult, possibly 

resulting in a loss of appropriate credit. 

The following checklist is included to help ensure that you include all the submittals necessary to 

complete a thorough evaluation of your response. 

A. Contractor Acceptance Form - Signature Page 

B. Contractor References 

C. ePayables Form 

D. W-9 Form 

E. E-Verify Affidavit (Notarized) 

F. Current Certificate(s) of Insurance 

G. Peformance and Payment Bond 

For responses to ITB Construction 2-Step and ITB Construction JOC, the following are also required: 

A. Bid Bond 

B. SBE Compliance Form 

C. Florida Trench Safety Act Form 

Additional documentation may be requested by the County to ensure contract compliance. 

8.1.1. CONTRACTOR ACCEPTANCE* 
Download the below documents, complete, and upload. 

  

• 11.13.2024.Vendor.acceptanc... 

*Response required 

8.1.2. Performance and Payment Bonds* 
Please confirm you understand that if you are the awarded vendor you will be required to provide the 

attached Performance and Payment Bonds prior to work commencing under this contract. Please see 

Attachments for bond forms. 

https://government-project.s3.us-west-2.amazonaws.com/84555/345e5361-ed23-42f1-bd9c-aa60a6bb4057_11.13.2024.Vendor.acceptance.pdf?X-Amz-Algorithm=AWS4-HMAC-SHA256&X-Amz-Content-Sha256=UNSIGNED-PAYLOAD&X-Amz-Credential=ASIA47RIURE4D3ED3HXQ%2F20250728%2Fus-west-2%2Fs3%2Faws4_request&X-Amz-Date=20250728T131958Z&X-Amz-Expires=72000&X-Amz-Security-Token=IQoJb3JpZ2luX2VjEGQaCXVzLXdlc3QtMiJIMEYCIQDl05ISXucTZnYnK0nkySKhgNe3ZHTNXw5a6Qhu0lfW7gIhAKzJgZY5QCaXGJi7eYZEySsbfBl%2BR91pj6JSundVcdtfKowFCI3%2F%2F%2F%2F%2F%2F%2F%2F%2F%2FwEQAhoMODkyMzY0Njg3NjcyIgz7UguPiv%2Bnz6vXgLgq4AQZ1I3X1MB39Y3FrQvXKPtHMW8tbWj1EBnsxuS%2Bz%2FGP42BG%2FDLivIQCgU%2BnJpASTk%2FI%2Fk17kx%2FFEzF1hjTAWPWwtb02RPDICWAhG9GWOOFd0cQc8oSHCHSjoqr5AF2LzJubLSud3MynwbQ0JH6cb8kiU7wa832UzYRtUseezjEQTYqSockmFJuk94A4CLsJX1OAH6OFNcxT9dj%2F79kIQw1ONm3jIGluJ5tiKM4Yyqg%2FPgTsR3JeNuFrCjLSsya3RuBN6D2TGhfpHG6ZFOS7mKYB7kWFaSJr6dEkgUK0aZnjCpi1e5ADGEr6%2FGesB6jnzluIg31bz5VDXhr7pDUyF9tz%2Bdw2c9QLAvmm84eSUg0XDSHEYtpzmrV1dtnSo20ClthgS4LfNn3e%2F9XhUFHr%2FDXkXBiZ%2BDcELyAUApkXN5Hn7GTuN7ibBrH7sdpYP5pxpFKOWgVL9MIZjxvcPorMaBUKDqyTlvMYAtSq0Y%2F2m2tV7ADepuRc%2BS3LIitYLW%2FZaeO44uAzyR7t9CZlghL35d3DLlsJikxr32q%2F%2Babfd55qrg3NF7w1gJWZ1fO0c8h%2Ffr7zCbOTxGaqXiyjy7vdwAZ%2B2QDlC9rGQta4BuJkkAhHhPA0ypnxKUD%2BDfj5VyUlvbKGwp%2BOzqzcew0EqwZkji5BvxUYtjYvMsTaLhKr0sJUji9pp4pmH5xxl83Jel%2B%2BMsxZL73B2I%2B%2F5HBSvp3sZU92PGSC9d%2FdG4Vippk%2Bes0ev9z0OekNRdC9tCujaT6RIG%2FhWFc%2FjLm56OXAl1XN9lkDZ2cTihzed7mG8HmGZmLBJjCj0Z3EBjqaAVVIo4EXgZa2aIIxXJ7eVgOkNhXN%2FFyGF4Dcm2IRZwvvvjJFS8SfJtLZyN31VwjXvlsH8EiNLpuZFyp7k6LzZKkEcIho3lUd6RltA2ykipX9w7zhr5RHOUkw5T%2B0MOSr8KMyeHMhGEQog88EIvqIbIL6whSVQVP62XQUoah2jUUU5hXXhvZXyD2uK949%2B4odCpQ3NxbRbADL%2BHw%3D&X-Amz-Signature=b06dd8399732eb1892215c489b359c3a4221169549f9e440760836b9d12ecf1f&X-Amz-SignedHeaders=host&response-content-disposition=attachment%3B%20filename%3D%2211.13.2024.Vendor.acceptance.pdf%22&x-id=GetObject
https://procurement.opengov.com/portal/pinellasfl/projects/185668/document?section=1714918
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☐ Please confirm 

*Response required 

8.1.3. Bid Bond* 
Please upload your Bid Bond here. 

*Response required 

8.1.4. SBE Compliance Form* 
Please upload your SBE Compliance Form. Please see Attachments for form. 

*Response required 

8.1.5. PRICING PROPOSAL AND DELIVERY DAYS* 
Pricing must be submitted within the #Pricing Proposal and all pricing must be completed. 

DELIVERY _____ DAYS AFTER RECEIPT OF ORDER 

An award may not be issued without proof that your firm is registered with the Florida Division of 

Corporations, as per Florida Statute §607.1501 www.flsenate.gov/Laws/Statutes/2011/607.1501. 

A foreign corporation (foreign to the State of Florida) may not transact business in this state until it 

obtains a certificate of authority from the Department of State. Please visit dos.myflorida.com/sunbiz/ 

for this information on how to become registered. 

*Response required 

8.1.6. Bid Submittal * 
Please attach Bid documents. 

Step 1 Submission must include Qualification Forms Part A or Part B. Please see Attachments for 

Qualification Forms. 

Step 2 Submission must include Bid Summary/Pricing Proposal. 

*Response required 

https://procurement.opengov.com/portal/pinellasfl/projects/185668/document?section=1714918
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9. Pricing Proposal 

Pay Item Description Quantity Unit Unit Price Amount 

01 Mobilization/Demobilization 1 LS   

02 Maintenance of Traffic 1 LS   

03 Bypass Pumping 1 LS   

04 Demolition 1 LS   

05 Site Work 1 LS   

06 Electrical Improvements (Control 

Panels, Materials, Installation, Start 

Up) 

1 LS   

07 New Generator and ATS 1 LS   

08 Fiberglass Wetwell Liner 1 LS   

09 Wetwell Top Slab 1 LS   

10 Aluminum Access Hatches 2 EA   

11 Flygt Pump NP3171 - 25 HP 3 EA   

12 Pump Station Discharge and Manfiold 

Piping 
1 LS   

13 12" PVC Gravity Sewer Line 20 LF   

14 Header Pipe Pressure Transducer 1 LS   

15 Flow Meter 1 LS   

16 Odor Control Unit 1 LS   

TOTAL 

 

UNSPECIFIED WORK 
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Pay Item Description Quantity Unit Unit Price Amount 

17 Unspecified Work (Allowance) 327,887 EA $1.00  

TOTAL 
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10. Appendices 

10.1. APPENDIX 1 - PERMITS 

Florida Statute 218.80 requires the County to disclose to the Contractor which permits, and fees will 

have to be obtained and payable by the Contractor and the amounts of the permits. 

10.2. APPENDIX 2 – SAMPLE CHANGE ORDER 

Please see #Attachments for an example. 

10.3. APPENDIX 3 – SAMPLE APPLICATION FOR PAYMENT 

Please see #Attachments for an example. 

10.4. APPENDIX 7 - SBE COMPLIANCE FORM 

Please see #Attachments for SBE Compliance Form. 
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