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THIRD AMENDMENT 

This Amendment is made and entered into on the date last executed below (“Effective Date”), by 

and between Pinellas County, a political subdivision of the State of Florida, hereinafter referred to as 

“County,” and US Submergent Technologies LLC, located in Orlando, Florida hereinafter referred to as 

“Contractor,” (individually referred to as “Party”, collectively “Parties”). 

WITNESSETH: 

WHEREAS, the County and the Contractor entered into an agreement on August 24, 2021, referred 

to as Pinellas County Contract No. 21-0360-B-BW (hereinafter “Agreement”), pursuant to which the 

Contractor agreed to provide Grit Removal Services for the County; and 

WHEREAS, Section 21 (“Amendment”) of the Agreement permits modification by mutual written 

agreement of the parties; and  

WHEREAS, the County and the Contractor now wish to modify the Agreement in order to exercise 

a term extension and provide for an increase to the contract value, at the same prices, terms, and 

conditions; 

NOW THEREFORE, the Parties agree that the Agreement is amended as follows: 

1. The Parties agree to exercise the first term extension and extend the term of the Agreement an

additional twenty-four months from August 23, 2026, to August 23, 2028, in accordance with section

4 (“Term of Agreement”), subsection B (“Term Extension”) of the Agreement.

2. The current total not to exceed amount of $2,226,220.00, as stated in Section 5 (“Compensation

and Method of Payment”), subsection B, is revised to reflect an increase in the amount of

$1,320,000.00, for a new total not to exceed sum of $3,546,220.00. In no event will the annual

expenditure exceed $506,602.86 in any given fiscal year without a written amendment to the

Agreement.

3. Except as changed or modified herein, all provisions and conditions of the original Agreement and

any amendments thereto shall remain in full force and effect.
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