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FIRST AMENDMENT 
 

This Amendment made and entered into this ______ day of ______________, 2021, by and 

between Pinellas County, a political subdivision of the State of Florida, hereinafter referred to as “County,” 

and, Florida Design Consultants, Inc., Land o’ Lakes, FL hereinafter referred to as “Contractor,” (individually 

referred to as “Party”, collectively “Parties”). 

 WITNESSETH: 

WHEREAS, the County and the Contractor entered into an agreement on July 19, 2016, pursuant 

to Pinellas County Contract No. 156-0014-CN (hereinafter “Agreement”) pursuant to which the Contractor 

agreed to provide Professional Land Surveying and Mapping, Subsurface Utility Locating, and Geographic 

Information System Consulting County; and 

WHEREAS, Section 25 of the Agreement permits modification by mutual written agreement of the 

parties; and  

WHEREAS, the County and the Contractor now wish to modify the Agreement in order to provide 

for an increase to the agreement, at the same prices, terms, and conditions; 

NOW THEREFORE, the Parties agree that the Agreement is amended as follows: 

1. Increase in the amount of $150,000.00 for a new total upset limit for a maximum of 

$850,000.00. 

2. The Agreement is hereby amended to extend the contract term to April 18, 2022. 

3. Except as changed or modified herein, all provisions and conditions of the original 

Agreement and any amendments thereto shall remain in full force and effect. 
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