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PROJECT:

CONTRACT NO:

AGREENMENT DATE:

OWNER:

CONTRACTOR:

DESCRIPTION:

Office of Management & Budget

Purchasing

CONSTRUCTION CHANGE ORDER NO. 2

Bridge structures, fixed concrete maintenance, and minor
repairs

24-0211-ITB-C
May 7, 2024

Pinellas County Florida, a political subdivision of the State of
Florida

Southern Road and Bridge, LLC

1. Increase the Agreement by $10,000,000
2. Add 365 consecutive calendar days to the contract duration.

REASON FOR CHANGE:

Increase to the current contract to support our ongoing efforts in the repair and maintenance
related to the level of Service Enhancements funded by the additional millage. With the addition
of 365 consecutive calendar days, the substantial completion date will be May 7, 2028.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount: $4,674,762.75
Increase due to Change Order No. 1: 5,000,000.00
Increase due to Change Order No. 2: 10,000,000.00
Revised Agreement Amount: $19,674,762.75
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Your acceptance of this Change order shall constitute a modification to our Agreement and will
be performed subject to all of the same terms and conditions as contained in our Agreement, as
indicated above, as fully as if the same were repeated in this acceptance. Acceptance by
Contractor of this adjustment to the agreement shall constitute a full and final settlement and
release by Contractor of any and all claims, whether known or unknown, against the Owner
arising out of or related to the substance of or the circumstances giving rise to the change or
changes set forth herein, including claims for impact and delay costs.

Pinellas County Florida, a political subdivision of the State of Florida
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Date: April 7, 2026.

CONTRACTOR:

(_~Signatete C—
Lucas L Pappas
Typed, printed or stamped

Name:

Title: Managing Member

APPROVED AS TO FORM
By: Miles Belknap

Office of the County Attorney
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