AMENDEMENT No. 3
DEP AGREEMENT No: 13PI1
FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION
DIVISION OF WATER RESTORATION ASSISTANCE
BEACH MANAGEMENT FUNDING ASSISTANCE PROGRAM
STATE OF FLORIDA
GRANT AGREEMENT FOR
HONEYMOON ISLAND BEACH RESTORATION

THIS AGREEMENT was entered into on the 22" day of October, 2012, amended on the 11" day of
February, 2014, and amended the 5" day of February, 2015, between the FLORIDA DEPARTMENT OF
ENVIRONMENTAL PROTECTION (hereinafter referred to as the "DEPARTMENT"), whose address is
3900 Commonwealth Boulevard, MS 3601, Tallahassee, Florida 32399-3000, and PINELLAS COUNTY, a
local government (hereinafter referred to as the "LOCAL SPONSOR™), whose address is Pinellas County
Natural Resources, 22211 US Highway 19 North, Building 10, Clearwater, Florida, 33765, for the project
described herein.

WHEREAS, the LOCAL SPONSOR has requested to extend the expiration date and revise
deliverables in the Grant Work Plan to allow the additional time required for the successful completion of the
scopes of work for permit required monitoring and the DEPARTMENT has agreed. Accordingly, the Grant
Work Plan is revised as set forth in Attachment A.; and,

WHEREAS, other changes to the Agreement are necessary.

NOW, THEREFORE, in consideration of the mutual benefits to be derived herefrom, the
DEPARTMENT and the LOCAL SPONSOR do hereby agree as follows:

. Paragraphs 1 through 45 are hereby deleted in their entirety and replaced with the following:

1. The DEPARTMENT does hereby retain the LOCAL SPONSOR to implement the beach erosion
control project known as the HONEYMOON ISLAND BEACH RESTORATION, (hereafter referred
to as the PROJECT), as defined in Attachment A (Grant Work Plan), attached hereto and made a
part hereof. The LOCAL SPONSOR does hereby agree to perform such services as are necessary to
implement the PROJECT in accordance with the terms and conditions set forth in this Agreement, and
all attachments and exhibits named herein that are attached hereto and incorporated by reference. For
purposes of this Agreement, the terms “Grantee”, “Recipient” and *“Local Sponsor” are used
interchangeably.

2. This Agreement shall begin on the last date executed and end on December 31, 2018. Pursuant to
Section 161.101 (18), Florida Statutes, and 62B-36.009, Florida Administrative Code, work conducted
on this PROJECT by the LOCAL SPONSOR or its subcontractor and approved by the
DEPARTMENT beginning on or after December 15, 2011, may be eligible for reimbursement by the
DEPARTMENT, provided that the PROJECT is approved by the DEPARTMENT. If work identified
in the approved Grant Work Plan is completed prior to time allowed in this Agreement, this Agreement
may be amended to close out the Agreement.

3. The LOCAL SPONSOR shall perform the services in a proper and satisfactory manner as determined
by the DEPARTMENT.

4. Any and all equipment, products or materials necessary to perform these services, or requirements as
further stated herein, shall be supplied by the LOCAL SPONSOR.
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10.

The State of Florida's performance and obligation to pay under this Agreement is contingent upon an
annual appropriation by the Legislature of the State of Florida and subject to the release of funds
appropriated to the DEPARTMENT.

The LOCAL SPONSOR shall implement the PROJECT and complete said PROJECT upon the terms
and conditions set forth in this Agreement and all present and future requisite authorizations and
environmental permits. The PROJECT consists of restoration of 4,120 feet of critically eroded Gulf
shoreline on Honeymoon Island, Pinellas County (R7 to R10.5). Phase | of the project restored the
central segment of the island from R-8 to R-10.5, including placing 135,000 cubic yards of sand from
Hurricane Pass and the construction of one T-head groin. Phase Il consists of the placement of
approximately 165,000 cubic yards of sand from Hurricane Pass between R7 and R10.5 and the
construction of three additional T-head groins. The life of the PROJECT is defined as ten (10) years
following completion of each construction event. The parties expressly agree that the provisions of
this paragraph shall survive and be enforceable beyond the expiration date of this Agreement.

A. Fortasks 2.1,2.2,4.1,4.2,4.3,4.4,3.1, 3.2, 3.3, 3.4, 3.5, 3.6 as specified in Table 1 in Attachment
A, the LOCAL SPONSOR shall develop a detailed Scope of Work which shall include a narrative
description of each task, a corresponding detailed budget for each deliverable under that task and a
schedule for completion of each task and deliverable. Each Scope of Work shall require approval by
the DEPARTMENT as to content, deliverables, and schedule prior to initiating the work.

B. For tasks 3.7 and 4.5 in the Table 1 in Attachment A, the LOCAL SPONSOR shall submit detailed
Scopes of Work for each deliverable, the DEPARTMENT shall review it as to content, deliverables,
schedule and cost. The LOCAL SPONSOR shall be notified by a written Letter of Authorization from
the DEPARTMENT’s Program Administrator of approval of the detailed Scope of Work for that
specific location. Copies of Letters of Authorization, which includes a copy of the approved detailed
Scope of Work, shall be sent to the DEPARTMENT’s Bureau of Finance and Accounting and must
accompany each request for reimbursement for that Scope of Work. A Letter of Authorization must
be received by the LOCAL SPONSOR prior to initiating any work on a PROJECT task. The total of
all Letters of Authorization shall not exceed the total for Task 3.7 and 4.5 in Table 1 in Attachment A.

The DEPARTMENT has determined that 100 percent of the non-federal PROJECT cost is eligible for
state cost sharing. Therefore, the DEPARTMENT's financial obligation shall not exceed the sum of
$5,264,162 for this PROJECT or up to 75 percent of the non-federal project cost, if applicable, for the
specific eligible PROJECT items listed in Attachment A for Tasks 2.1, 2.2, 4.1, 4.2, 4.3, 4.4, 4.5 and
up to 100 percent for Tasks 3.1, 3.2, 3.3, 3.4, 3.5, 3.6 and 3.7, whichever is less. To the extent
applicable, it is understood and agreed that for portions of the PROJECT which are located within
lands owned and managed by the DEPARTMENT’s Division of Recreation and Parks, no cost share
for construction activities shall be required of the LOCAL SPONSOR, and the PROJECT costs for
such portions shall be paid by the DEPARTMENT. Any indicated federal cost sharing percentage is
an estimate and shall not affect the cost sharing percentages of the non-federal share.

The DEPARTMENT and the LOCAL SPONSOR agree that any and all activities associated with the
PROJECT that are not shown in Table 1 are the responsibility of the LOCAL SPONSOR and are not
a part of this Agreement. The LOCAL SPONSOR agrees that any costs for the specific eligible
PROJECT tasks that exceed the estimated PROJECT costs for that task shall be the responsibility of
the LOCAL SPONSOR. Any modifications to the estimated TOTAL PROJECT COSTS shown in
Table 1, shall be provided through formal amendment to this Agreement.

The LOCAL SPONSOR shall perform as an independent contractor and not as an agent,
representative, or employee of the DEPARTMENT.
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11.

12.

13.

14.

15.

The LOCAL SPONSOR agrees to maintain the public beach access sites and public parking spaces,
as identified in Attachment B (Funding Eligibility), attached hereto and made a part hereof, for beach
use throughout the life of the PROJECT as established under this Agreement. The life of the PROJECT
is defined as ten (10) years following the completion of each construction event commencing upon
execution of this Agreement. If at any time the LOCAL SPONSOR fails to maintain the subject beach
access sites and public parking, the LOCAL SPONSOR agrees to reimburse the DEPARTMENT all
funds provided by the DEPARTMENT associated with any beach access site and/or parking spaces
which are no longer available to the public for a 10-year period. All parking must be clearly signed or
otherwise designated as public beach access parking.

Paragraph Reserved.

As consideration for the satisfactory completion of the eligible work identified in Attachment A and
approval of the work by the DEPARTMENT, the DEPARTMENT agrees to compensate the LOCAL
SPONSOR on a cost reimbursement basis. All requests for reimbursement shall be made in accordance
with Attachment C (Contract Payment Requirements), attached hereto and made a part hereof, and
State guidelines for allowable costs found in the Department of Financial Services’ Reference Guide
for State Expenditures at http://www.fldfs.com/aadir/reference%5Fguide. The LOCAL SPONSOR
shall submit a request for reimbursement of funds on the forms provided as Attachment D (Request
for Payment, PARTS | — 1V), attached hereto and made a part hereof. These forms are to be submitted
upon completion of deliverables identified in the approved Scope of Work. These forms shall be
certified as accurate by the LOCAL SPONSOR’s Project Manager and the LOCAL SPONSOR’s
Project Financial Officer and submitted to the DEPARTMENT as a payment request. All bills for
amounts due under this Agreement shall be submitted in detail sufficient for a proper pre-audit and
post-audit thereof. All requests for the reimbursement of travel expenses shall be based on the travel
limits established in Section 112.061, Florida Statutes. A final invoice shall be due no later than thirty
(30) days following the completion date of this Agreement. The DEPARTMENT will not release
funds for construction activities until such time as all requisite authorizations, environmental permits,
and variances, including those required pursuant to Chapters 161, 253, 258 and 373, Florida Statutes,
have been obtained. The final payment will not be processed until the match requirement has been
met.

The DEPARTMENT's Project Manager shall have thirty (30) days after receipt of each request for
payment to determine that the work has been accomplished in accordance with the terms and
conditions of this Agreement prior to approving the request for payment. It is understood and agreed
that any request for payment that requires the DEPARTMENT to request additional information of the
LOCAL SPONSOR shall stop time for the DEPARTMENT’s review period and will reset when such
information is received as requested by the DEPARTMENT. Upon approval of the request for
payment the DEPARTMENT shall disburse the funds due the LOCAL SPONSOR less ten (10) percent
which shall be retained on account. The cumulative amount retained for each eligible deliverable item
shall be disbursed to the LOCAL SPONSOR after the DEPARTMENT has certified that the LOCAL
SPONSOR has complied with all the terms and conditions of the Agreement. The DEPARTMENT
will periodically request proof of a transaction (invoice, payroll register, etc.) to evaluate the
appropriateness of costs to the Agreement pursuant to State and Federal guidelines (including cost
allocation guidelines), as appropriate. When requested, this information must be provided within thirty
(30) calendar days of such request. If applicable, the LOCAL SPONSOR may also be required to
submit a cost allocation plan to the DEPARTMENT in support of its multipliers (overhead, indirect,
general administrative costs, and fringe benefits).

For the duration of this Agreement, the LOCAL SPONSOR shall submit to the DEPARTMENT’s
Project Manager on a quarterly basis, Attachment D (Project Progress Report, Part 111), as updates
to the project schedule, no later than thirty (30) days following the completion date of the quarterly
reporting period in which the project is underway. The term “quarterly” shall reflect the calendar
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16.

17.

18.

19.

20.

21.

quarters ending March 31, June 30, September 30, and December 31. Progress reports are to be
submitted electronically in Word .doc or tab delimited .TXT format. Information provided shall be
the best available and shall represent the most accurate forecast of future events. Specific information
to be included in the quarterly report: tasks to be completed, start and finish dates, task duration, and
actual start and finish dates with actual task duration. In cases where no reimbursement is sought for
a given quarter, all applicable portions of the progress report must still be completed and submitted.
The timely submittal of these quarterly reports will result in points for the ranking of future projects
under the Beach Management Funding Assistance Program.

Upon completion of a task or the PROJECT, the LOCAL SPONSOR shall submit to the
DEPARTMENT a certification of completion, attached hereto as Attachment E (Project Completion
Certification). A final PROJECT certification inspection shall be made by the DEPARTMENT within
sixty (60) days after the PROJECT is certified complete by the LOCAL SPONSOR.

The LOCAL SPONSOR shall, at a minimum, comply with monetary limits for competitive acquisition
of both materials and services as required by Chapter 287, and Chapter 161.101(17), Florida Statutes,
which are expressly made a part of this Agreement and incorporated herein by reference as if fully set
forth.

The applicable provisions of Chapter 161, Florida Statutes, entitled “Beach and Shore Preservation”,
and any rules promulgated there from, are expressly made a part of this Agreement and are
incorporated herein by reference as if fully set forth.

Each party hereto agrees that it shall be solely responsible for the negligent or wrongful acts of its
employees and agents. However, nothing contained herein shall constitute a waiver by either party of
its sovereign immunity or the provisions of Section 768.28, Florida Statutes.

A The DEPARTMENT may terminate this Agreement at any time in the event of the failure of
the LOCAL SPONSOR to fulfill any of its obligations under this Agreement. Prior to
termination, the DEPARTMENT shall provide ten (10) days written notice of its intent to
terminate and shall provide the LOCAL SPONSOR an opportunity to consult with the
DEPARTMENT regarding the reason(s) for termination.

B. The DEPARTMENT may terminate this Agreement without cause and for its convenience by
giving thirty (30) days written notice to the LOCAL SPONSOR. Notice shall be sufficient if
delivered personally or overnight courier to the address set forth in this Agreement.

No payment will be made for deliverables deemed unsatisfactory by the DEPARTMENT. In the event
that a deliverable is deemed unsatisfactory by the DEPARTMENT, the LOCAL SPONSOR shall re-
perform the services needed for submittal of a satisfactory deliverable, at no additional cost to the
DEPARTMENT, within ten (10) days of being notified of the unsatisfactory deliverable. If a
satisfactory deliverable is not submitted within the specified timeframe, the DEPARTMENT may, in
its sole discretion, either: 1) terminate this Agreement for failure to perform, or 2) the
DEPARTMENT’s Grant Manager may, by letter specifying the failure of performance under this
Agreement, request that a proposed Corrective Action Plan (CAP) be submitted by the LOCAL
SPONSOR to the DEPARTMENT. All CAPs must be able to be implemented and performed in no
more than sixty (60) days.

A A CARP shall be submitted within ten (10) calendar days of the date of the letter request from
the DEPARTMENT. The CAP shall be sent to the Department Grant Manager for review and
approval. Within ten (10) calendar days of receipt of a CAP, the DEPARTMENT shall notify
the LOCAL SPONSOR in writing whether the CAP proposed has been accepted. If the CAP
is not accepted, the LOCAL SPONSOR shall have ten (10) calendar days from receipt of the
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DEPARTMENT letter rejecting the proposal to submit a revised proposed CAP. Failure to
obtain the DEPARTMENT approval of a CAP as specified above shall result in the
DEPARTMENT’S termination of this Agreement for cause as authorized in this Agreement.

B. Upon the DEPARTMENT’s notice of acceptance of a proposed CAP, the LOCAL SPONSOR
shall have ten (10) calendar days to commence implementation of the accepted plan.
Acceptance of the proposed CAP by the DEPARTMENT does not relieve the LOCAL
SPONSOR of any of its obligations under the Agreement. In the event the CAP fails to correct
or eliminate performance deficiencies by LOCAL SPONSOR, the DEPARTMENT shall
retain the right to require additional or further remedial steps, or to terminate this Agreement
for failure to perform. No actions approved by the DEPARTMENT or steps taken by the
LOCAL SPONSOR shall preclude the DEPARTMENT from subsequently asserting any
deficiencies in performance. The LOCAL SPONSOR shall continue to implement the CAP
until all deficiencies are corrected. Reports on the progress of the CAP will be made to the
DEPARTMENT as requested by the Department Grant Manager.

C. Failure to respond to the DEPARTMENT’s request for a CAP or failure to correct a deficiency
in the performance of the LOCAL SPONSOR as specified by the DEPARTMENT may result
in termination of this Agreement.

The remedies set forth above are not exclusive and the DEPARTMENT reserves the right to exercise
other remedies in addition to or in lieu of those set forth above, as permitted by this Agreement.

Any notices between the parties shall be considered delivered by email, overnight courier or delivered
in person to the contact person at the addresses below.

LOCAL SPONSOR
John Bishop, Ph.D.
Coastal and Freshwater Resources
Pinellas County Natural Resources
22211 US HWY 19 N, Building 10
Clearwater, Florida 33765
(727) 464-8766
jbishop@pinellascounty.org

DEPARTMENT
Dena VanLandingham, Grant Program Administrator
Department of Environmental Protection
Beach Management Funding Assistance Program
3900 Commonwealth Blvd., MS 3601
Tallahassee, Florida 32399

(850) 245-2970

Dena.Vanlandingham@dep.state.fl.us

Any changes to the contact information shown above or in paragraph 23 must be reduced to writing in
the form of an email notification.

The LOCAL SPONSOR’s Project Manager for all matters is John Bishop, Ph.D, Phone: (727) 464-
8766. The DEPARTMENT's Project Manager for all technical matters is Catherine Florko, Phone:
(850) 245-2979 and the DEPARTMENT’s Grant Program Administrator for all administrative matters
is Dena VanLandingham, Phone: (850) 245-2970.
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24.

25.

26.

217.

28.

This Agreement may be unilaterally canceled by the DEPARTMENT for refusal by the LOCAL
SPONSOR to allow public access to all documents, papers, letters, or other material made or received
by the LOCAL SPONSOR in conjunction with this Agreement, unless the records are exempt from
Section 24(a) of Article I of the State Constitution and Section 119.07(1)(a), Florida Statutes.

The LOCAL SPONSOR shall maintain books, records and documents directly pertinent to
performance under this Agreement in accordance with generally accepted accounting principles
consistently applied. The DEPARTMENT, the State, or their authorized representatives shall have
access to such records for audit purposes during the term of this Agreement and for five (5) years
following Agreement completion. In the event any work is subcontracted, the LOCAL SPONSOR
shall similarly require each subcontractor to maintain and allow access to such records for audit
purposes.

A. In addition to the requirements of the preceding paragraph, the LOCAL SPONSOR shall
comply with the applicable provisions contained in Attachment F (Special Audit
Requirements), attached hereto and made a part hereof. Exhibit 1 to Attachment F
summarizes the funding sources supporting the Agreement for purposes of assisting the
LOCAL SPONSOR in complying with the requirements of Attachment F. A revised copy of
Exhibit 1 must be provided to the LOCAL SPONSOR for each amendment that authorizes a
funding increase or decrease. If the LOCAL SPONSOR fails to receive a revised copy of
Exhibit 1, the LOCAL SPONSOR shall notify the DEPARTMENT’s Grant Program
Administrator at 850/245-2970, to request a copy of the updated information.

B. The LOCAL SPONSOR is hereby advised that the Federal and/or Florida Single Audit Act
Requirements may further apply to lower tier transactions that may be a result of this
Agreement. The LOCAL SPONSOR shall consider the type of financial assistance (federal
and/or state) identified in Attachment F, Exhibit 1 when making its determination. For
federal financial assistance, the LOCAL SPONSOR shall utilize the guidance provided under
OMB Circular A-133, Subpart B, Section __.210 for determining whether the relationship
represents that of a sub recipient or vendor. For state financial assistance, the LOCAL
SPONSOR shall utilize the form entitled “Checklist for Nonstate Organizations
Recipient/Subrecipient vs Vendor Determination” (form number DFS-A2-NS) that can be
found under the “Links/Forms” section appearing at the following website:

https://apps.fldfs.com/fsaa

The LOCAL SPONSOR should confer with its chief financial officer, or audit director or
contact the DEPARTMENT for assistance with questions pertaining to the applicability of
these requirements.

In accordance with Section 216.347, Florida Statutes, the LOCAL SPONSOR is hereby prohibited
from using funds provided by this Agreement for the purposes of lobbying the Legislature, the judicial
branch or a state agency.

The LOCAL SPONSOR covenants that it presently has no interest and shall not acquire any interest
that would conflict in any manner or degree with the performance of services required.
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30.

31.

32.

33.

34.

35.

36.

This Agreement has been delivered in the State of Florida and shall be construed in accordance with
the laws of Florida. Wherever possible, each provision of this Agreement shall be interpreted in such
manner as to be effective and valid under applicable law. If any provision of this Agreement shall be
prohibited or invalid under applicable law, such provision shall be ineffective to the extent of such
prohibition or invalidity, without invalidating the remainder of such provision or the remaining
provisions of this Agreement. Any action hereon or in connection herewith shall be brought in Leon
County, Florida.

No delay or failure to exercise any right, power or remedy accruing to either party upon breach or
default by either party under this Agreement, shall impair any such right, power or remedy of either
party. Nor shall such delay or failure be construed as a waiver of any such breach or default, or any
similar breach or default thereafter.

To the extent required by law, the LOCAL SPONSOR will be self-insured against, or will secure and
maintain during the life of this Agreement, Workers” Compensation Insurance for all of its employees
connected with the work of this project. In the case any work is subcontracted, the LOCAL SPONSOR
shall require the subcontractor similarly to provide Workers’ Compensation Insurance for all of the
subcontractor’s employees unless such employees are covered by the protection afforded by the
LOCAL SPONSOR. Such self-insurance program or insurance coverage shall comply fully with the
Florida Workers’ Compensation Law, Chapter 440, Florida Statutes. In case any class of employees
engaged in hazardous work under this Agreement is not protected under Workers’ Compensation
statutes, the LOCAL SPONSOR shall provide, and cause each subcontractor to provide, adequate
insurance satisfactory to the DEPARTMENT, for the protection of its employees not otherwise
protected.

The LOCAL SPONSOR warrants and represents that it is self-funded for liability insurance,
appropriate and allowable under Florida law, and that such self-insurance offers protection applicable
to the LOCAL SPONSOR's officers, employees, servants and agents while acting within the scope of
their employment with the LOCAL SPONSOR.

The LOCAL SPONSOR recognizes that the State of Florida, by virtue of its sovereignty, is not
required to pay any taxes on the services or goods purchased under the terms of this Agreement.

This Agreement is neither intended nor shall it be construed to grant any rights, privileges or interest
in any third party without the mutual written agreement of the parties hereto.

A. No person, on the grounds of race, creed, color, national origin, age, sex, or disability, shall
be excluded from participation in; be denied the proceeds or benefits of; or be otherwise
subjected to discrimination in performance of this Agreement.

B. An entity or affiliate who has been placed on the discriminatory vendor list maintained by the
Florida Department of Management Services may not submit a bid on a contract to provide
goods or services to a public entity, may not submit a bid on a contract with a public entity for
the construction or repair of a public building or public work, may not submit bids on leases
of real property to a public entity, may not award or perform work as a contractor, supplier,
subcontractor, or consultant under contract with any public entity, and may not transact
business with any public entity. Questions regarding the discriminatory vendor list may be
directed to the Florida Department of Management Services, Office of Supplier Diversity at
(850) 487-0915.

A. The accounting systems for all LOCAL SPONSORS must ensure that these funds are not

commingled with funds from other agencies. Funds from each agency must be accounted for
separately. LOCAL SPONSORS are prohibited from commingling funds on either a program-
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37.

by-program or a project-by-project basis. Funds specifically budgeted and/or received for one
project may not be used to support another project. Where a LOCAL SPONSOR'’s, or
subrecipient's, accounting system cannot comply with this requirement, the LOCAL
SPONSOR, or subrecipient, shall establish a system to provide adequate fund accountability
for each project it has been awarded.

If the DEPARTMENT finds that these funds have been commingled, the DEPARTMENT
shall have the right to demand a refund, either in whole or in part, of the funds provided to the
LOCAL SPONSOR under this Agreement for non-compliance with the material terms of this
Agreement. The LOCAL SPONSOR, upon such written notification from the
DEPARTMENT shall refund, and shall forthwith pay to the DEPARTMENT, the amount of
money demanded by the DEPARTMENT. Interest on any refund shall be calculated based on
the prevailing rate used by the State Board of Administration. Interest shall be calculated from
the date(s) the original payment(s) are received from the DEPARTMENT by the LOCAL
SPONSOR to the date repayment is made by the LOCAL SPONSOR to the DEPARTMENT.

In the event that the LOCAL SPONSOR recovers costs, incurred under this Agreement and
reimbursed by the DEPARTMENT, from another source(s), the LOCAL SPONSOR shall
reimburse the DEPARTMENT for all recovered funds originally provided under this
Agreement. Interest on any refund shall be calculated based on the prevailing rate used by the
State Board of Administration. Interest shall be calculated from the date(s) the payment(s) are
recovered by the LOCAL SPONSOR to the date repayment is made to the DEPARTMENT
by the LOCAL SPONSOR.

The LOCAL SPONSOR shall not subcontract, assign, or transfer any work under this
Agreement without the prior written consent of the DEPARTMENT's Project Manager.
Regardless of any subcontract, the LOCAL SPONSOR is ultimately responsible for all work
to be performed under this Agreement. The LOCAL SPONSOR shall submit a copy of the
executed subcontract to the DEPARTMENT within ten (10) days after execution. The
LOCAL SPONSOR agrees to be responsible for the fulfillment of all work elements included
in any subcontract consented to by the DEPARTMENT and agrees to be responsible for the
payment of all monies due under any subcontract. It is understood and agreed by the LOCAL
SPONSOR that the DEPARTMENT shall not be liable to any subcontractor for any expenses
or liabilities incurred under the subcontract and that the LOCAL SPONSOR shall be solely
liable to the subcontractor for all expenses and liabilities incurred under the subcontract. The
LOCAL SPONSOR will be responsible for auditing all travel reimbursement expenses based
on the travel limits established in Section 112.061, Florida Statutes.

1.  The LOCAL SPONSOR may award, on a competitive basis, fixed price subcontracts to
consultants/contractors in performing the work described in Attachment A. Invoices
submitted to the DEPARTMENT for fixed price subcontracted activities shall be
supported with a copy of the subcontractor’s invoice and a copy of the tabulation form
for the competitive procurement process (Invitation to Bid or Request for Proposals)
resulting in the fixed price subcontract.

2. The LOCAL SPONSOR may request approval from the DEPARTMENT to award a
fixed price subcontract resulting from procurement methods other than those identified
in the paragraph above. In this instance, the LOCAL SPONSOR shall request the
advance written approval from the DEPARTMENT’s Project Manager of the fixed price
negotiated by the LOCAL SPONSOR. The letter of request shall be supported by a
detailed budget and Scope of Services to be performed by the subcontractor. Upon
receipt of the DEPARTMENT Project Manager’s approval of the fixed price amount,
the LOCAL SPONSOR may proceed in finalizing the fixed price subcontract.
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38.

39.

40.

41.

42.

43.

3. All subcontracts are subject to the provisions of paragraph 13 and any other appropriate
provisions of this Agreement which affect subcontracting activities.

B. The DEPARTMENT supports diversity in its procurement program and requests that all
subcontracting opportunities afforded by this Agreement embrace diversity enthusiastically.
The award of subcontracts should reflect the full diversity of the citizens of the State of Florida.
A list of Minority Owned firms that could be offered subcontracting opportunities may be
obtained by contacting the Office of Supplier Diversity at (850) 487-0915.

When applicable, the LOCAL SPONSOR shall also notify the DEPARTMENT’s Project Manager of
the selection of an intended subcontractor for a construction task and provide a tabulation list from
which the intended subcontractor was selected. The LOCAL SPONSOR shall also provide the bid
form for the successful bidder. The LOCAL SPONSOR shall select eligible consultants licensed to
offer services in the State of Florida for studies, design and permitting and monitoring tasks in
accordance with Chapter 287, F. S. Upon the DEPARTMENT’s request, the LOCAL SPONSOR shall
furnish copies of the respective solicitation documents. Solicitation documents include, but are not
limited to, the solicitation and responses thereto, the bid tabulations, and the resulting contract(s),
including a detailed Scope of Work.

The purchase of non-expendable equipment costing $1,000 or more is not authorized under the terms
and conditions of this Agreement.

The DEPARTMENT may at any time, by written order designated to be a change order, make any
minor modifications, as described below. All change orders are subject to the mutual agreement of
both parties as evidenced in writing. Any change, which causes an increase or decrease in the LOCAL
SPONSOR’s cost or time, shall require formal amendment to this Agreement. Minor modifications
which will be handled with a change order include notification of a modification of deliverable due
dates when such change does not involve an extension of contract, and modifying the Project Work
Plan when such modifications would not involve a decrease/increase in total cost of the Agreement or
an extension of the performance period of this Agreement.

The LOCAL SPONSOR shall comply with all applicable federal, state and local rules and regulations
in providing services to the DEPARTMENT under this Agreement. The LOCAL SPONSOR
acknowledges that this requirement includes compliance with all applicable federal, state and local
health and safety rules and regulations. The LOCAL SPONSOR further agrees to include this
provision in all subcontracts issued as a result of this Agreement.

The LOCAL SPONSOR shall obtain from each owner of upland property, which is adjacent to the
erosion control project, a sufficient property interest in order to construct, maintain, monitor, and repair
the erosion control project prior to entering each individual property to conduct such activities.

If a force majeure occurs that causes delays or the reasonable likelihood of delay in the fulfillment of
the requirements of this Agreement, the LOCAL SPONSOR shall promptly notify the
DEPARTMENT orally. Within seven (7) days, the LOCAL SPONSOR shall notify the
DEPARTMENT in writing of the anticipated length and cause of the delay, the measures taken or to
be taken to minimize the delay and the LOCAL SPONSOR’s intended timetable for implementation
of such measures. If the parties agree that the delay or anticipated delay was caused, or will be caused
by a force majeure, the DEPARTMENT may, at its discretion, extend the time for performance under
this Agreement for a period of time equal to the delay resulting from the force majeure upon execution
of an amendment to this Agreement. Such agreement shall be confirmed by letter from the
DEPARTMENT accepting, or if necessary, modifying the extension. A force majeure shall be an act
of God, strike, lockout, or other industrial disturbance, act of the public enemy, war, blockade, public
riot, lightning, fire, flood, explosion, failure to receive timely necessary third party approvals through
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no fault of the LOCAL SPONSOR, and any other cause, whether of the kind specifically enumerated
herein or otherwise, that is not reasonably within the control of the LOCAL SPONSOR and/or the
DEPARTMENT. The LOCAL SPONSOR is responsible for the performance of all services issued
under this Agreement. Failure to perform by the LOCAL SPONSOR’s consultant(s) or
subcontractor(s) shall not constitute a force majeure event.

This Agreement represents the entire agreement of the parties. Any alterations, variations, changes,
modifications or waivers of provisions of this Agreement shall only be valid when they have been

reduced to writing, duly signed by each of the parties hereto, and attached to the original of this
Agreement, unless otherwise provided herein.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK
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IN WITNESS WHEREOF, the undersigned have signed and executed this Agreement on the

respective dates under their signatures:

PINELLAS COUNTY

By:

Title: Board Chair or Designee

Date:

FEID No._59-6000800-259

Brendan Mackese Y

Local Sponsor’s Attorney
(if necessary)

FLORIDA DEPARTMENT OF
ENVIRONMENTAL PROTECTION

By:
Department of Environmental Protection
Secretary or designee

Date:

Department of Environmental Protection
Grant Administrator

APPROVED as to form and legality:

Department of Environmental Protection
Attorney

*If someone other than the Board Chair or Designee signs this Agreement, a resolution, statement or other
documentation authorizing that person to sign the Agreement on behalf of the County/City must accompany

the agreement.

List of Attachments/Exhibits included as part of this Agreement:

Specify Letter/

Type Number Description (include number of pages)
Attachment A Grant Work Plan (10 pages)

Attachment B Funding Eligibility (1 page)

Attachment C Contract Payment Requirements (1 page)
Attachment D Request For Payment, Parts | - IV (6 pages)
Attachment E Project Completion Certification (1 page)
Attachment F Special Audit Requirements (5 pages)
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ATTACHMENT A
GRANT WORK PLAN

Project Title: Honeymoon Island Beach Restoration.
Project Location: R7-R10.5 in Pinellas County, Florida.

Project Background: The PROJECT consists of the restoration of 4,120 feet of critically eroded Gulf shoreline on
Honeymoon Island, Pinellas County (R7 to R10.5). In 1969, over one million cubic yards of sand and limestone were
mined from a nearshore borrow area and placed along the gulf shoreline of Honeymoon Island (R8-R12). In 1970, two
concrete-filled bag groins and a terminal structure were constructed on Honeymoon Island. In 1989, beach nourishment
was conducted using approximately 230,000 cubic yards (cy) of sand from an upland source. An Inlet Management
Plan for Hurricane Pass was completed in 1993. Subsequent feasibility studies were completed in 1999 and 2004,
recommending beach nourishment and the use of erosion control structures to reduce sand losses. Maintenance
dredging of the Hurricane Pass navigation channel was conducted in 2000 with the placement of approximately 12,500
cy of beach quality material between R10 and R12. In 2007, Phase | of the PROJECT restored the central segment of
the island from R-8 to R-10.5. Phase I included the dredging of approximately 135,000 cy of sand from Hurricane
Pass, placement of that sand along Honeymoon Island, and construction of a low-profile granite T-groin to replace a
concrete bag groin near the south end of the beach fill. Phase | was intended to be limited and monitored to evaluate
the use of additional T-groins for a later phase. Based on the monitoring of Phase I, the first t-groin performed well in
stabilizing the downdrift beach, and the Department staff determined that additional structural stabilization would be
necessary in order to achieve greater retention of fill placement between R-8 and R-9. Phase Il of the project includes
additional beach fill (R7-R10) and construction of three additional T-head groins. Approximately 165,000 cy of beach
compatible material will be dredged from the ebb shoal at Hurricane Pass.

The PROJECT shall be conducted in accordance with the terms and conditions set forth under this Agreement, all
applicable DEPARTMENT permits and the eligible project task items established below. All data collection and
processing, and the resulting product deliverables, shall comply with the standards technical specifications contained
in the DEPARTMENT's Monitoring Standards for Beach Erosion Control Projects (2014) and Processing Plan and
Geographic Information System Guidelines, unless otherwise specified in the approved Scope of Work (herein after
referred to as SOW) for an eligible PROJECT item. This plan may be found at
http://www.dep.state.fl.us/beaches/publications/pdf/PhysicalMonitoringStandards.pdf. One (1) electronic copy of all
written reports developed under this Agreement shall be forwarded to the DEPARTMENT, unless otherwise specified.

The DEPARTMENT and the LOCAL SPONSOR agree that the estimated costs of the PROJECT are identified in
Table 1 below:

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK
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TABLE 1

Estimated Eligible Project Cost

State | Federal
Task - . Cost |Estimated
DEP L | T |
" Eligible Project Tasks Share| Project oca ota
(20) Costs
2.0 |Design and Permitting
p.1|Pesign and Permitting of the| _., $56,221.11| $18,740.37| $74,961.48
Phase Il Restoration
Tropical Storm Debby —
2.2 i 75% 7, 772. 2, .84 10,363.37
Updated Design Work 5% $ 53 $2,590.8 $
Subtotal $63,993.64 $21,331.21 $85,324.85
3.0 |Construction
3.1|Phase Il Bid Services 100% $12,383.13 $12,383.13
3.p|Phase Il Pre-Construction 1,5, $63,937.76 $63,937.76
Engineering
3.3|Phase Il T-Groin 100% $176,993.67 $176,993.67
Construction Management
3.4/Phase Il - Beach Fill & 100% $72,846.59 $72,846.59
Dredging Management
3.5|Phase Il Construction Phase | 5, $68,923.00 $68,923.00
Monitoring
3.6 Croin and Beach Fill 100% $4.114,979.33 $4,114,979.33
Construction
3.7 é‘ggt'é'ona' Construction 100% $447,856.63 $447,856.63
Subtotal $4,957,920.11 $4,957,920.11
4.0 |Monitoring
4.112012 Physical Monitoring 75% $32,348.25 $10,782.75 $43,131.00
4.2|Phase 11 12 Month Post- 75% $42423.15| $14,141.05| $56,564.20
Construction Monitoring
4.3|"hase 11 24 Month Post- 75% $38,217.03| $12,739.01| $50,956.04
Construction Monitoring
4.4|7hase 11 36 Month Post- 75% $42423.15| $14,141.05| $56,564.20
Construction Monitoring
4.5|Supplemental Monitoring 75% $86,836.67| $28,945.56( $115,782.23
Subtotal $242,248.25 $80,749.42 $322,997.67
TOTAL PROJECT $5,264,162.00|%$102,080.63| $5,366,242.63

COSTS

Changes in PROJECT costs that increase or decrease the total funding amount shall require a formal amendment to
the Agreement.
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Project Description:

The deliverables listed below are to be completed by the LOCAL SPONSOR and approved by the
DEPARTMENT by the due date listed.

2.0 Design and Permitting

Professional services required for engineering and design, obtaining environmental permits and other authorizations
and the preparation of plans and specifications for beach nourishment. This item specifically excludes permit
application fees or any other fees paid to the State of Florida.

Performance Standard: All deliverables, reports, and monitoring results will be circulated to the DEPARTMENT for
review and comment. When the LOCAL SPONSOR receives comments from the DEPARTMENT Grant Manager
verifying that each deliverable meets the specifications in the Grant Work Plan and this task description and affirming
that the deliverable is acceptable, payment will be authorized for that deliverable.

2.1 Design and Permitting of the Phase Il Restoration

Design and permitting to include engineering analysis, numerical modeling and sediment budget updates, engineering
plans, specifications and permit drawings, and permitting/regulatory authorizations through receipt of Agency action.

Geotechnical Report

Deliverable A: Geotechnical report from samples collected and analyzed at each of the three T-groins.
Total Cost: $13,070.00 (DEPARTMENT cost $9,802.50).

Due Date: July 31, 2017. Task is 100% complete.

DEP Requests for Additional Information Response

Deliverable B: Provide the DEPARTMENT with a copy of Final Construction Documents and approvals from the
National Marine Fisheries Service (NMFS) and U.S. Fish and Wildlife Service (USFWS) for the Joint Coastal Permit
(JCP) application to be deemed complete and eligible for final processing.

Total Cost: $2,497.50 (DEPARTMENT cost $1,873.13).

Due Date: July 31, 2017. Task is 100% complete.

Federal Requests for Additional Information #1 Response

Deliverable C: Document transmission of the Joint Coastal Permit application to the U.S. Army Corps of Engineers
(USACE); memorandum summarizing coordination meeting with the USACE.

Total Cost: $5,134.58 (DEPARTMENT cost $3,850.93).

Due Date: July 31, 2017. Task is 100% complete.

Response to USACE Request for Additional Information #2

Deliverable D: Response to USACE Request for Additional Information #2.
Total Cost: $7,997.15 (DEPARTMENT cost $5,997.86).

Due Date: July 31, 2017. Task is 100% complete.

Biological Opinion: Environmental Resource Review - USFWS

Deliverable E: Provide the USFWS with sufficient information for them to conduct their review and amend the
existing (2005) Biological Opinion or process a new Biological Opinion.

Total Cost: $5,997.50 (DEPARTMENT cost $4,498.13).

Due Date: July 31, 2017. Task is 100% complete.
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Biological Opinion Environmental Resource Review - NMFS

Deliverable F: Provide the NMFS with sufficient information for them to conduct their review and amend the existing
Biological Opinion or process a new Biological Opinion. Review draft approval documents, final approval from
NMFS and provide the DEPARTMENT with a copy of approvals.

Total Cost: $5,978.75 (DEPARTMENT cost $4,484.06).

Due Date: September 30, 2014. Task is 100% complete.

Plans and Specifications

Deliverable G: Final construction plans, technical specifications, updated survey and bid schedule in sufficient detail
for the local sponsor to prepare the bid package.

Total Cost: $23,546.00 (DEPARTMENT cost $17,659.50).

Due Date: September 30, 2014. Task is 100% complete.

Opinion of Probable Costs

Deliverable H: Completed opinion of probable costs provided prior to receipt of bids.
Total Cost: $10,740 (DEPARTMENT cost $8,055).

Due Date: July 31, 2017. Task is 100% complete.

2.2 Tropical Storm Debby — Updated Design Work

Tropical Storm Debby impacted the PROJECT in June 2012. Erosion caused by the storm resulted in the need for
additional design and permitting coordination between state and federal agencies, updates to design, plan and specs,
and coordination with the LOCAL SPONSOR and Federal Emergency Management Agency (FEMA).

Deliverable A: Proposed FEMA Worksheet, DEPARTMENT permit, and Notice to Proceed with updated design, and
NMFS updated consultation letter supporting project.

Total Cost: $10,363.37 (DEPARTMENT cost $7,772.53).

Due Date: July 31, 2017. Task is 100% complete.

3.0 Construction

Work performed and costs incurred associated with the placement of fill material and/or the construction of erosion
control structures within the PROJECT area. Eligible costs may include mobilization, demobilization, construction
observation or inspection services, beach fill, tilling and scarp removal, erosion control structures, dune stabilization
measures and native beach-dune vegetation. Construction shall be conducted in accordance with any and all permits
issued by the DEPARTMENT.

Performance Standard: Work products (Deliverables) must meet acceptance standards of the engineer, building code
inspector, Joint Coastal Permit (JCP), or a combination of these, as required, to assure all PROJECT-related
construction is completed to desired specifications. The DEP Grant Manager will verify that all Deliverables meet the
specifications in the Grant Work Plan and this task description.

3.1 Phase Il Bid Services
Pre-Bid Conference

Attend a pre-bid conference with representatives from the LOCAL SPONSOR, the DEPARTMENT, and the Florida
Park Service. Respond to inquiries from potential bidders.

Deliverable A: Provide the LOCAL SPONSOR and the DEPARTMENT with a memorandum documenting
completion of the pre-bid conference along with a list of attendees.

Total Cost: $5,693.38 (DEPARTMENT cost $5,693.38).

Due Date: July 31, 2017. Task is 100% complete.
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Addenda to Bid Package
Additional information will be provided to all prospective bidders to clarify bid documents requirements during the
bid process.

Deliverable B: Addenda to bid documents with responses to requests for information from prospective bidders.
Total Cost: $5,206.43 (DEPARTMENT cost $5,206.43).
Due Date: July 31, 2017. Task is 100% complete.

Qualification of Bidders Summary and Recommendation
Engineers will evaluate bidders’ qualifications and contact references. A recommendation for bid award will be
provided to the LOCAL SPONSOR.

Deliverable C: Memorandum with formal recommendation to the LOCAL SPONSOR and the DEPARTMENT.
Total Cost: $1,483.32 (DEPARTMENT cost $1,483.32).
Due Date: July 31, 2017. Task is 100% complete.

3.2 Phase Il Preconstruction Engineering

Preconstruction Survey (Beach Area and T-Groin Profiles Only) - Complete per Monitoring Plan and DEPARTMENT
Condition #41, 90 days prior to construction, monument profile (33) and T-groin profiles (18). Conduct a pre-
construction survey in accordance with DEPARTMENT hydrographic monitoring program to allow for updating plan
details for Contract Drawings.

Deliverable A: A letter summarizing the results of the survey including a plot of the profiles sent electronically with
the data in DEPARTMENT format provided to the DEPARTMENT.

Total Cost: $31,568.51 (DEPARTMENT cost $31,568.51).

Due Date: July 31, 2017. Task is 100% complete.

Updated T-Groin Construction Plans (Contract Drawings)
Update T-groin construction plans to indicate current grades and verification of rock quantities.

Deliverable B: One printed and one electronic copy of updated construction plans provided to the LOCAL SPONSOR
and Florida Park Service and one electronic copy to the DEPARTMENT.

Total Cost: $2,315.79 (DEPARTMENT cost $2,315.79).

Due Date: July 31, 2017. Task is 100% complete.

Borrow Area and Beach Fill Area Pre-Construction Survey - Conduct pre-construction beach profiles (35), and borrow
Area sections (24). Construction Survey will be used for calculation of quantities; with borrow area surveys included
for quality control of pay quantities. Conduct survey in accordance with the Technical Specification and Monitoring
Plan to indicate grades at T-groin locations and sand quantities available in Borrow area as quality control for pay
quantities of contractor pay requests. Survey will be completed at 100-foot sections throughout project.

Deliverable C: An updated letter of the survey results provided from Deliverable A; to include a plot of the Borrow
Area with the data in DEPARTMENT format. Letter and plots are to be submitted electronically to the
DEPARTMENT.

Total Cost: $22,899.09 (DEPARTMENT cost $22,899.09).

Due Date: December 31, 2018

Update Beach Fill Construction Plans - Updated survey of the Borrow Area and Beach Area will be completed to
indicate grades and quantity of sand available to Borrow Area to include the beach and updated fill sections on 100-
foot stations throughout project. Data will provide quantities available in the borrow area/locations. Updates will
indicate distribution on the beach as the basis for contractor pay quantities.
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Deliverable D: One printed and one electronic copy of updated construction plans for Borrow Area and beach Fill
provided to the LOCAL SPONSOR and the DEPARTMENT.

Total Cost: $4,634.63 (DEPARTMENT cost $4,634.63).

Due Date: December 31, 2018

Mandatory Pre-Construction Conference

Conduct mandatory pre-construction conference with contractor, the LOCAL SPONSOR, the DEPARTMENT, the
Florida Park Service and regulatory agency representatives. Deliverable includes notice of commencement and request
for conference with state and federal agencies.

Deliverable E: Summary memorandum of conference as required by state and federal permit.
Total Cost: $2,519.74 (DEPARTMENT cost $2,519.74).
Due Date: July 31, 2017. Task is 100% complete.

3.3 Phase Il T- Groin Construction Management

T-Groin Construction Management Services

Task includes coordination with Contractor throughout duration of project. This task includes pay quantity reviews
from mobilization through completion of the three T-Groins and bi-weekly or weekly meetings with the contractor the
LOCAL SPONSOR and Florida Park Service. The project engineer will be on site a minimum of once every ten days
throughout construction.

Deliverable A: Project summary at the time of substantial completion of the construction of T-Groin #2.
Total Cost: $21,312.42 (DEPARTMENT cost $21,312.42).
Due Date: December 31, 2018.

Deliverable B: Project summary at the time of substantial completion of the construction of T-Groin # 3.
Total Cost: $21,407.25 (DEPARTMENT cost $21,407.25).
Due Date: December 31, 2018.

Deliverable C: Project summary at the time of substantial completion of the construction of T-Groin #4.
Total Cost: $21,480 (DEPARTMENT cost $21,480).
Due Date: December 31, 2018.

State and Federal Environmental Monitoring

Task includes permit required monitoring, quality assurance/quality control (QA/QC) program implementation
required by the DEPARTMENT, assessment of federal permit compliance requirements from the U.S. Fish and
Wildlife Service and National Marine Fisheries Service, rock quality review along with verification of grades for
foundation materials, bedding layer and armor stone, and sheetpile alignment and elevation review along with tolerance
assessment for T-Groin construction, and verification of positioning and installation of day marks.

Deliverable D: Acceptance of T-Groin #2 through written notice of substantial completion to the contractor, LOCAL
SPONSOR, Florida Park Service and the DEPARTMENT; written summary of QA/QC compliance and environmental
turbidity monitoring reports, including a listing of final rock, sheetpile and geotextile materials quantities within
tolerances for pay quantity.

Total Cost: $37,598 (DEPARTMENT cost $37,598).

Due Date: December 31, 2018.

Deliverable E: Acceptance of T-Groin #3 through written notice of substantial completion to the contractor, LOCAL
SPONSOR, Florida Park Service and the DEPARTMENT; written summary of QA/QC compliance and environmental
turbidity monitoring reports, including a listing of final rock, sheetpile and geotextile materials quantities within
tolerances for pay quantity.

Total Cost: $37,598 (DEPARTMENT cost $37,598).

Due Date: December 31, 2018.
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Deliverable F: Acceptance of T-Groin #4 through written notice of substantial completion to the contractor, LOCAL
SPONSOR, Florida Park Service and the DEPARTMENT; written summary of QA/QC compliance and environmental
turbidity monitoring reports, including a listing of final rock, sheetpile and geotextile materials quantities within
tolerances for pay quantity.

Total Cost: $37,598 (DEPARTMENT cost $37,598).

Due Date: December 31, 2018.

3.4 Phase Il — Beach Fill and Dredging Management Services
Construction Management Services (Beach Fill/Dredging): Construction management of PROJECT consisting of

coordination with Contractor throughout duration of project. This also includes pay quantity reviews from mobilization
through completion of the beach fill.

PROJECT construction assumed to last a duration of 2 months. Bi-weekly and at times weekly meetings with
contractor, LOCAL SPONSOR and Florida Park Service, and Project Engineer are anticipated throughout dredging
and beach fill placement. Project Engineer to be on site a minimum of once every ten days throughout beach fill
construction for construction management.

Deliverable A: Project summary by Project Engineer at time of substantial completion of beach fill placement and
dune construction.

Total Cost: $29,464.59 (DEPARTMENT cost $29,464.59).

Due Date: December 31, 2018.

Task includes environmental monitoring, construction observation and QA/QC verification and implementation for
state and federal permit compliance, including sediment sampling, coordination analysis, site fill assessment relative
to QA/QC for sand quality, verification of grades with tolerance assessment for beach fill and compensated slope
adjustments for seaward portion of fill. Fill monitoring to include post fill compaction testing, sufficiency of parking
lot removal, and transition of beach fill to dune construction.

Deliverable B: Electronic copy of written acceptance of beach fill through written notice of substantial completion to
the contractor, the LOCAL SPONSOR and the DEPARTMENT, written summary of QA/QC compliance, dredging
positioning and depth monitoring, and environmental turbidity monitoring reports, including a summary of beach fill
placed within tolerances for pay quantity by the Engineer of Record.

Total Cost: $43,382 (DEPARTMENT cost $43,382).

Due Date: December 31, 2018.

3.5 Phase Il Construction Phase Monitoring

Task includes immediate post-construction survey and report #1 (Borrow Area, T-groins and Beach): Contractor will
conduct a post-construction survey and prepare a report in accordance with DEPARTMENT hydrographic monitoring
program. Post-construction report will include summary of turbidity and environmental monitoring through
construction, QA/QC assurance conditions, results of sediment sampling and analysis. An update on the state and
federal permit conditions will be included.

Deliverable A: Monitoring report and data in digital format to the DEPARTMENT and Pinellas County.
Total Cost: $68,923 (DEPARTMENT cost $68,923).
Due Date: December 31, 2018.

3.6 T-Groin and Beach Fill Construction
Task includes construction related activities including construction of 3 T groins; beach fill; mobilization; site prep;
removal of concrete bag groin, piles, existing pavement, debris, sandbags & vegetation; beach fill tiling and final

dressing; payment and performance bond; demobilization; restoration of construction access & staging areas; and dune
plantings.
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Deliverable A: Electronic certification of completion of T-Groin and Beach Fill Construction.
Total Cost: $4,114,979.33 (DEPARTMENT cost $4,114,979.33).
Due Date: December 31, 2018.

3.7 Additional Construction Costs

Pending scopes of work included under this task must be approved by the DEPARTMENT prior to initiation of work
per Agreement paragraph 7B.

Total Cost: $447,856.63 (DEPARTMENT cost $447,856.63).

Due Date: December 31, 2018.

4.0 Monitoring

A monitoring program conducted in accordance with the requirements specified in any and all permits issued by the
DEPARTMENT and the US Army Corps of Engineers (USACE). A monitoring plan must be submitted and approved
in writing by the DEPARTMENT prior to the initiation of monitoring activities. The plan shall be developed in a
manner which will coordinate the monitoring activities associated with current shoreline stabilization projects located
within or adjacent to the PROJECT area and with the DEPARTMENT’s Regional Coastal Monitoring Program.

Performance Standard: All deliverables, reports, and monitoring results will be circulated to the DEPARTMENT
for review and comment. When the LOCAL SPONSOR receives comments from the DEPARTMENT Grant Manager
verifying that each deliverable meets the specifications in the Grant Work Plan and this task description and affirming
that the deliverable is acceptable, payment will be authorized for that deliverable.

4.1 2012 Physical Monitoring

2012 Survey Data

Deliverable A: CD or DVD containing the 2012 beach and nearshore profile survey data in DEPARTMENT format.
Total Cost: $19,695.00 (DEPARTMENT cost $14,771.25).

Due Date: November 31, 2012. Task is 100% complete.

2012 Physical Monitoring Report

Deliverable B: Two hard copies and one electronic copy (DVD or CD) of the 2012 Monitoring Report.
Total Cost: $22,940 (DEPARTMENT cost $17,205).

Due Date: February 28, 2013. Task is 100% complete.

2012 Aerial Photography

Deliverable C: Digital copy of the rectified 2012 aerial photography.
Total Cost: $496 (DEPARTMENT cost $372).

Due Date: February 28, 2013. Task is 100% complete.
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4.2 Phase Il Year 1 (2016) Post-Construction Physical Monitoring (DEP permit number 0249602-006-JC)

Year 1 (2016) Profile Survey Data

Deliverable A: Electronic submittal of the Year 1 (2016) borrow area, beach and T-groin profiles survey data in
DEPARTMENT format.

Total Cost: $29,214.95 (DEPARTMENT cost $21,911.22).

Due Date: December 31, 2018.

Year 1 (2016) Physical Monitoring Report

Deliverable B: Electronic submittal of the Year 1 (2017) physical monitoring report.
Total Cost: $26,377.94 (DEPARTMENT cost $19,783.45).

Due Date: December 31, 2018.

Year 1 (2016) Oblique Aerial Photography

Deliverable C: Digital submittal of Year 1 (2016) oblique aerial photography.
Total Cost: $971.31 (DEPARTMENT cost $728.48).

Due Date: December 31, 2018.

4.3 Phase 11 Year 2 (2017) Post-Construction Physical Monitoring (DEP permit number 0249602-006-JC)

Year 2 (2017) Profile Survey Data

Deliverable A: Electronic submittal of the Year 2 (2017) beach and T-groin profiles survey data in DEPARTMENT
format.

Total Cost: $24,444.19 (DEPARTMENT cost $18,333.15).

Due Date: December 31, 2018.

Year 2 (2017) Physical Monitoring Report

Deliverable B: Electronic submittal of the Year 2 (2017) physical monitoring report.
Total Cost: $25,540.54 (DEPARTMENT cost $19,155.40).

Due Date: December 31, 2018.

Year 2 (2017) Oblique Aerial Photography

Deliverable C: Digital submittal of Year 2 (2017) oblique aerial photography.
Total Cost: $971.31 (DEPARTMENT cost $728.48).

Due Date: December 31, 2018.

4.4 Phase 11 Year 3 (2018) Post-Construction Physical Monitoring (DEP permit number 0249602-006-JC)

Year 3 (2018) Profile Survey Data

Deliverable A: Electronic submittal of the Year 3 (2018) borrow area, beach and T-groin profiles survey data in
department format.

Total Cost: $29,214.95 (DEPARTMENT cost $21,911.22).

Due Date: December 31, 2018.

Year 3 (2018) Physical Monitoring Report

Deliverable B: Electronic submittal of the Year 3 (2018) physical monitoring report.
Total Cost: $26,377.94 (DEPARTMENT cost $19,783.45).

Due Date: December 31, 2018.

Year 3 (2018) Oblique Aerial Photography.

Deliverable C: Digital submittal of Year 3 (2018) oblique aerial photography.
Total Cost: $971.31 (DEPARTMENT cost $728.48).

Due Date: December 31, 2018.

4.5 Additional Post Construction Monitoring
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Pending scopes of work included under this task must be approved by the DEPARTMENT prior to initiation of work
per Agreement paragraph 7B.

Total Cost: $115,782.23 (DEPARTMENT cost $86,836.67).

Due Date: December 31, 2018.

NOTE: The deliverable due dates established in this Grant Work Plan (GWP) indicate the time by which a
deliverable is received and approved for cost sharing. The dates do not necessarily correspond with permit
required due dates. The Local Sponsor must meet the terms of the permit for compliance.

All Tasks are Contractual Services.
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ATTACHMENT B
FUNDING ELIGIBILITY

HONEYMOON ISLAND BEACH RESTORATION

Project Boundary: R7 to R10.5 in Pinellas County, Florida.
Approximate Shoreline Length: 4,120 FEET

Location/Name Address R- Type of Width of | Total units | Public Eligible
Mon | Access Access/ | or parking | Parking shoreline (ft)
Frontage | spaces Spaces
Honeymoon Island | 1 Causeway | 7-10.5 | Primary 4120 100+ 100+ 4120
State Park Drive,
Dunedin

Total eligible shoreline length: 4,120 FEET
Total project shoreline length: 4,120 FEET

Percent eligible for State funding: 100 PERCENT
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ATTACHMENT C
Florida Department of Environmental Protection
DEP 55-219 Contract Payment Requirements

Required Signatures: No Signature

Invoices for cost reimbursement contracts must be supported by an itemized listing of expenditures by category (salary, travel, expenses,
etc.) Supporting documentation must be provided for each amount for which reimbursement is being claimed indicating that the item
has been paid. Check numbers may be provided in lieu of copies of actual checks. Each piece of documentation should clearly reflect
the dates of service. Only expenditures for categories in the approved contract budget should be reimbursed.

Listed below are examples of the types of documentation representing the minimum requirements:

(1) Salaries A payroll register or similar documentation should be submitted. The payroll
register should show gross salary charges, fringe benefits, other deductions and net
pay. Ifanindividual for whom reimbursement is being claimed is paid by the hour,
a document reflecting the hours worked times the rate of pay will be acceptable.

(2) Fringe Fringe Benefits should be supported by invoices showing the amount paid on
Benefits  penalf of the employee (e.g., insurance premiums paid). If the contract specifically
states that fringe benefits will be based on a specified percentage rather than the
actual cost of fringe benefits, then the calculation for the fringe benefits amount

must be shown.

Exception: Governmental entities are not required to provide check numbers or
copies of checks for fringe benefits.

(3) Travel Reimbursement for travel must be in accordance with Section 112.061, Florida
Statutes, which includes submission of the claim on the approved State travel
voucher.

(4) Other Reimbursement will be made based on paid invoices/receipts. If nonexpendable

direct property is purchased using State funds, the contract should include a provision for
costs the transfer of the property to the State when services are terminated.

Documentation must be provided to show compliance with Department of
Management Services Rule 60A-1.017, Florida Administrative Code, regarding
the requirements for contracts which include services and that provide for the
contractor to purchase tangible personal property as defined in Section 273.02,
Florida Statutes, for subsequent transfer to the State.

(5) In-house  Charges which may be of an internal nature (e.g., postage, copies, etc.) may be
charges reimbursed on a usage log which shows the units times the rate being charged. The
rates must be reasonable.

(6) Indirect If the contract specifies that indirect costs will be paid based on a specified rate,
costs then the calculation should be shown.

The Florida Department of Financial Services, online Reference Guide for State Expenditures can be found at this web address:
http://www.fldfs.com/aadir/reference_guide.htm .
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ATTACHMENT D
FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION
BEACH MANAGEMENT FUNDING ASSISTANCE PROGRAM
REQUEST FOR PAYMENT - PART |
PAYMENT SUMMARY

NAME OF PROJECT: Honeymoon Island Beach Restoration

LOCAL SPONSOR: Pinellas County

DEP Agreement Number: 13PI1

Billing Number:

Billing Type: [] Interim Billing (] Final Billing

Costs Incurred This Payment Request:

Federal Share* State Share Local Share Total
$ $ $ $
*if applicable

Cost Summary:

State Funds Obligated $

Less Advance Pay $

Less Previous Payment $

Less Previous Retained $

Less This Payment $

Less This Retainage (10%) $

State Funds Remaining $

Local Funds Obligated $

Less Advance Pay $

Less Previous Credits $

Less This Credit $

Local Funds Remaining $
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Name of Project:
Billing Number:
DEP Agreement Number:

Billing Period (1):
Person Completing Form & Telephone Number (2):

FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION
BEACH MANAGEMENT FUNDING ASSISTANCE PROGRAM
REVISED REQUEST FOR PAYMENT - PART I1

REIMBURSEMENT DETAIL
Federal
. - % Share Non- % : .
vendor | Invoice | Check Deliverable | Eligible Fed of Federal | state State | Local | Retainage Wlthheld State
Item # Number Cost . Share | Share | Payment | Retainage | Payment
Name | Number | Number @3) (@) Share | Invoice | Share | Share ) (10) (11) (12) (13)
(5) | Amount (7 (8)

(6)**
- - $0.00 0.00 0.00 0.00
Sub-Totals: - - - - - - - -

Total Due to Local Sponsor (14)

Form Instructions:

©OoO~NOO U WNE

10. Local Share: Subtract State Share from Non-Federal Share.
11. Retainage Payment: Requires separate line for each completed Task, Sub-Task and or Deliverable that retainage is being requested.

12. Withheld Retainage: Multiply State Share by 10%.
13. State Payment: Subtract Retainage from State Share.

14. Total Due to Local Sponsor: Add Retainage Payment Total (11) to State Payment Total (13).
Notes: For questions or concerns regarding this form please contact: Janice Simmons - (850)245-2978 or email at Janice.L.Simmons@dep.state.fl.us

. Billing Period: Should reflect Invoice services performed date. (beginning date - earliest date of services, end date - latest date of services performed).
. Person to Contact for questions regarding items submitted on this form.
. Deliverable #: Must identify completed deliverable(s) for each invoice. If invoice covers multiple deliverables, that invoice would be listed multiple times, a line item for each deliverable.
. Eligible Cost: Invoice amount paid by Local Sponsor less ineligible cost for Line Item Deliverable only.
. % Federal Share: If applicable this should be the percentage listed in Agreement. Federal Share will be listed on Table 1 if applicable.
. Federal Share: If applicable, Local Sponsor will multiply Eligible Cost by Federal Share Percentage.

. Non-Federal Share: Eligible Cost (4) minus Federal Share of Invoiced Amount (6).
. Percentage of State Share: This should be the State Share Percentage listed in Agreement.
. State Share: Multiply Non-Federal Share by State Share Percentage.
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FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION
BEACH MANAGEMENT FUNDING ASSISTANCE PROGRAM
REQUEST FOR PAYMENT - PART IlI
PROJECT PROGRESS REPORT

NAME OF PROJECT: Honeymoon Island Beach Restoration

LOCAL SPONSOR: Pinellas County

DEP Agreement Number: 13PI1

Billing Number:

Report Period:

Status of Eligible Project Items: (Describe progress accomplished during report period, including statement(s)
regarding percent of task completed to date. Describe any implementation problems encountered, if applicable.)

Task  Eligible Project
No: Item:
2.0 DESIGN AND PERMITTING

2.1 Design and Permitting of the Phase Il Restoration

2.2 Tropical Storm Debby — Updated Design Work

3.0 CONSTRUCTION

3.1 Phase Il Bid Services

3.2 Phase Il Pre-Construction Engineering
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4.0

3.3 Phase Il T-groin Construction Management

3.4 Phase Il — Beach Fill and Dredging Management Services

3.5 Phase Il Construction Phase Monitoring

3.6 T-Groin and Beach Fill Construction

3.7 Final Construction Certification

MONITORING

4.1 2012 Physical Monitoring

4.2 Phase Il Year 1 (2016) Post-Construction Physical Monitoring
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4.3 Phase Il Year 2 (2017) Post-Construction Physical Monitoring

4.4 Phase Il Year 3 (2018) Post-Construction Physical Monitoring

4.5 Supplemental Monitoring
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FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION
BEACH MANAGEMENT FUNDING ASSISTANCE PROGRAM
CERTIFICATION OF DISBURSEMENT REQUEST
REQUEST FOR PAYMENT - PART IV

NAME OF PROJECT: Honeymoon Island Beach Restoration

LOCAL SPONSOR: Pinellas County

DEP Agreement Number: 13PI1

Billing Number:

Certification: | certify that this billing is correct and is based upon actual obligations of record by the LOCAL SPONSOR;
that payment from the State Government has not been received; that the work and/or services are in accordance with the
Department of Environmental Protection, Beach Management Funding Assistance Program’s approved Project Agreement
including any amendments thereto; and that progress of the work and/or services are satisfactory and are consistent with the
amount billed. The disbursement amount requested on Page 1 of this form is for allowable costs for the project described
in the grant work plan.

I certify that the purchases noted were used in accomplishing the project; and that invoices, check vouchers, copies of
checks, and other purchasing documentation are maintained as required to support the cost reported above and are
available for audit upon request.

Name of Project Administrator Signature of Project Administrator Date

Name of Project Financial Officer Signature of Project Financial Officer Date
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ATTACHMENT E
FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION

FLORIDA BEACH MANAGEMENT FUNDING ASSISTANCE PROGRAM
PROJECT COMPLETION CERTIFICATION

NAME OF PROJECT: Honeymoon Island Beach Restoration

LOCAL SPONSOR: Pinellas County

DEP Agreement Number: 13PI1

Task Completion [ ]

Project Completion [ ]

*| hereby certify that the above mentioned project task has been completed in accordance with the Project Agreement,
including any amendments thereto, between the DEPARTMENT and LOCAL SPONSOR, and all funds expended for the
project were expended pursuant to this Agreement. All unused funds and interest accrued on any unused portion of advanced
funds which have not been remitted to the DEPARTMENT, have been returned to the DEPARTMENT, or will be returned
to the DEPARTMENT within sixty (60) days of the completion of construction portion of this PROJECT. Unused funds
advanced to the United States Army Corps of Engineers (USACE) through LOCAL SPONSORS will be due sixty (60) days
after the Federal final accounting has been completed.

Name of Project Manager Signature of Project Manager Date
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ATTACHMENT F

Florida Department of Environmental Protection
(SPECIAL AUDIT REQUIREMENTYS)

Required Signatures: No Signature

The administration of resources awarded by the Department of Environmental Protection (which may be referred to as
the "Department”, "DEP", "FDEP" or "Grantor", or other name in the contract/agreement) to the recipient (which may
be referred to as the "Contractor”, Grantee" or other name in the contract/agreement) may be subject to audits and/or
monitoring by the Department of Environmental Protection, as described in this attachment.

MONITORING

In addition to reviews of audits conducted in accordance with OMB Circular A-133 and Section 215.97, F.S., as
revised (see “AUDITS” below), monitoring procedures may include, but not be limited to, on-site visits by Department
staff, limited scope audits as defined by OMB Circular A-133, as revised, and/or other procedures. By entering into
this Agreement, the recipient agrees to comply and cooperate with any monitoring procedures/processes deemed
appropriate by the Department of Environmental Protection. In the event the Department of Environmental Protection
determines that a limited scope audit of the recipient is appropriate, the recipient agrees to comply with any additional
instructions provided by the Department to the recipient regarding such audit. The recipient further agrees to comply
and cooperate with any inspections, reviews, investigations, or audits deemed necessary by the Chief Financial
Officer or Auditor General.

AUDITS
PART I: FEDERALLY FUNDED

This part is applicable if the recipient is a State or local government or a non-profit organization as defined in OMB
Circular A-133, as revised.

1. In the event that the recipient expends $500,000 or more in Federal awards in its fiscal year, the recipient must
have a single or program-specific audit conducted in accordance with the provisions of OMB Circular A-133,
as revised. EXHIBIT 1 to this Attachment indicates Federal funds awarded through the Department of
Environmental Protection by this Agreement. In determining the Federal awards expended in its fiscal year,
the recipient shall consider all sources of Federal awards, including Federal resources received from the
Department of Environmental Protection. The determination of amounts of Federal awards expended should
be in accordance with the guidelines established by OMB Circular A-133, as revised. An audit of the recipient
conducted by the Auditor General in accordance with the provisions of OMB Circular A-133, as revised,
will meet the requirements of this part.

2. In connection with the audit requirements addressed in Part I, paragraph 1, the recipient shall fulfill the
requirements relative to auditee responsibilities as provided in Subpart C of OMB Circular A-133, as revised.

3. If the recipient expends less than $500,000 in Federal awards in its fiscal year, an audit conducted in accordance
with the provisions of OMB Circular A-133, as revised, is not required. In the event that the recipient expends
less than $500,000 in Federal awards in its fiscal year and elects to have an audit conducted in accordance with
the provisions of OMB Circular A- 133, as revised, the cost of the audit must be paid from non-Federal
resources (i.e., the cost of such an audit must be paid from recipient resources obtained from other than Federal
entities).

4. The recipient may access information regarding the Catalog of Federal Domestic Assistance (CFDA) via the
internet at http://12.46.245.173/cfda/cfda.html.
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ATTACHMENT F

Florida Department of Environmental Protection
(SPECIAL AUDIT REQUIREMENTYS)

PART Il: STATE FUNDED

This part is applicable if the recipient is a nonstate entity as defined by Section 215.97(2)(m), Florida Statutes.

1.

In the event that the recipient expends a total amount of state financial assistance equal to or in excess of
$500,000 in any fiscal year of such recipient, the recipient must have a State single or project-specific audit
for such fiscal year in accordance with Section 215.97, Florida Statutes; applicable rules of the Department
of Financial Services; and Chapters 10.550 (local governmental entities) or 10.650 (nonprofit and for-profit
organizations), Rules of the Auditor General. EXHIBIT 1 to this Attachment indicates state financial assistance
awarded through the Department of Environmental Protection by this  Agreement. In determining the state
financial assistance expended in its fiscal year, the recipient shall consider all sources of state financial
assistance, including state financial assistance received from the Department of Environmental Protection,
other state agencies, and other nonstate entities. State financial assistance does not include Federal direct or
pass-through awards and resources received by a nonstate entity for Federal program matching requirements.

In connection with the audit requirements addressed in Part 11, paragraph 1; the recipient shall ensure that the
audit complies with the requirements of Section 215.97(7), Florida Statutes. This includes submission of a
financial reporting package as defined by Section 215.97(2), Florida Statutes, and Chapters 10.550 (local
governmental entities) or 10.650 (nonprofit and for-profit organizations), Rules of the Auditor General.

If the recipient expends less than $500,000 in state financial assistance in its fiscal year, an audit conducted
in accordance with the provisions of Section 215.97, Florida Statutes, is not required. In the event that the
recipient expends less than

$500,000 in state financial assistance in its fiscal year, and elects to have an audit conducted in accordance
with the provisions of Section 215.97, Florida Statutes, the cost of the audit must be paid from the non-state
entity’s resources (i.e., the cost of such an audit must be paid from the recipient’s resources obtained from other
than State entities).

For information regarding the Florida Catalog of State Financial Assistance (CSFA), a recipient should access
the Florida Single Audit Act website located at https://apps.fldfs.com/fsaa for assistance. In addition to
the above websites, the following websites may be accessed for information: Legislature's Website at
http://www.leg.state.fl.us/\WWelcome/index.cfm, State of Florida’s website at http://www.myflorida.com/,
Department of Financial Services’ Website at http://www.fldfs.com/  and the Auditor General's Website at
http://www.state.fl.us/audgen.

PART I1l: OTHER AUDIT REQUIREMENTS

(NOTE: This part would be used to specify any additional audit requirements imposed by the State awarding entity
that are solely a matter of that State awarding entity’s policy (i.e., the audit is not required by Federal or State laws
and is not in conflict with other Federal or State audit requirements). Pursuant to Section 215.97(8), Florida Statutes,
State agencies may conduct or arrange for audits of State financial assistance that are in addition to audits conducted
in accordance with Section 215.97, Florida Statutes. In such an event, the State awarding agency must arrange for
funding the full cost of such additional audits.)

PART IV: REPORT SUBMISSION

1.

Copies of reporting packages for audits conducted in accordance with OMB Circular A-133, as revised, and
required by PART I of this Attachment shall be submitted, when required by Section .320 (d), OMB Circular
A-133, as revised, by or on behalf of the recipient directly to each of the following:

DEP Agreement No. 13PI1, Amendment No. 3, Attachment F, Page 2 of 5



ATTACHMENT F

Florida Department of Environmental Protection
(SPECIAL AUDIT REQUIREMENTYS)

A.  The Department of Environmental Protection at the following address:

Audit Director

Florida Department of Environmental Protection
Office of the Inspector General, MS 40

3900 Commonwealth Boulevard

Tallahassee, Florida 32399-3000

Electronically:
FDEPSingleAudit@dep.state.fl.us

B.  The Federal Audit Clearinghouse designated in OMB Circular A-133, as revised (the number of copies
required by Sections .320 (d)(1) and (2), OMB Circular A-133, as revised, should be submitted to the
Federal Audit Clearinghouse), at the following address:

Federal Audit Clearinghouse
Bureau of the Census

1201 East 10th Street
Jeffersonville, IN

47132

Submissions of the Single Audit reporting package for fiscal periods ending on or after January 1,
2008, must be submitted using the Federal Clearinghouse’s Internet Data Entry System which can
be found at http://harvester.census.gov/fac/

C.  Other Federal agencies and pass-through entities in accordance with Sections .320 (e) and (f), OMB
Circular A-133, asrevised.

Pursuant to Section .320(f), OMB Circular A-133, as revised, the recipient shall submit a copy of the
reporting package described in Section .320(c), OMB Circular A-133, as revised, and any management
letters issued by the auditor, to the Department of Environmental Protection at the following address:

Audit Director
Florida Department of Environmental Protection
Office of the Inspector General, MS 40
3900 Commonwealth Boulevard
Tallahassee, Florida 32399-3000

Electronically:
FDEPSingleAudit@dep.state.fl.us

Copies of financial reporting packages required by PART 11 of this Attachment shall be submitted by or
on behalf of the recipient directly to each of the following:

A.  The Department of Environmental Protection at the following address:

Audit Director

Florida Department of Environmental Protection
Office of the Inspector General, MS 40

3900 Commonwealth Boulevard

Tallahassee, Florida 32399-3000

Electronically:
FDEPSingleAudit@dep.state.fl.us
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ATTACHMENT F

Florida Department of Environmental Protection
(SPECIAL AUDIT REQUIREMENTYS)

B. The Auditor General’s Office at the following

address: State of Florida Auditor General
Room 401, Claude Pepper Building

111 West Madison Street

Tallahassee, Florida 32990-

1450

4. Copies of reports or management letters required by PART 111 of this Attachment shall be submitted by or on
behalf of the recipient directly to the Department of Environmental Protection at the following address:

Audit Director

Florida Department of Environmental Protection
Office of the Inspector General, MS 40

3900 Commonwealth Boulevard

Tallahassee, Florida 32399-3000

Electronically:
FDEPSingleAudit@dep

5. Any reports, management letters, or other information required to be submitted to the Department of
Environmental Protection pursuant to this Agreement shall be submitted timely in accordance with OMB Circular
A-133, Florida Statutes, or Chapters 10.550 (local governmental entities) or 10.650 (nonprofit and for-profit
organizations), Rules of the Auditor General, as applicable.

6. Recipients, when submitting financial reporting packages to the Department of Environmental Protection for
audits done in accordance with OMB Circular A-133, or Chapters 10.550 (local governmental entities) or 10.650
(nonprofit and for-profit organizations), Rules of the Auditor General, should indicate the date that the
reporting package was delivered to the recipient in correspondence accompanying the reporting package.

PART V: RECORD RETENTION

The recipient shall retain sufficient records demonstrating its compliance with the terms of this Agreement for a period of 5
years from the date the audit report is issued, and shall allow the Department of Environmental Protection, or its
designee, Chief Financial Officer, or Auditor General access to such records upon request. The recipient shall ensure
that audit working papers are made available to the Department of Environmental Protection, or its designee, Chief
Financial Officer, or Auditor General upon request for a period of 3 years from the date the audit report is issued, unless
extended in writing by the Department of Environmental Protection.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK
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ATTACHMENT F

Florida Department of Environmental Protection
(SPECIAL AUDIT REQUIREMENTYS)

EXHIBIT-1
FUNDS AWARDED TO THE RECIPIENT PURSUANT TO THIS AGREEMENT CONSIST OF THE FOLLOWING:

Federal Resources Awarded to the Recipient Pursuant to this Agreement Consist of the Following:

Federal Program Federal Agency CFDA CFDA Title Funding Amount | State Appropriation
Number Number Category
State Resources Awarded to the Recipient Pursuant to this Agreement Consist of the Following Matching Resources for Federal Programs:
Federal Program Federal Agency CFDA CFDA Title Funding Amount | State Appropriation
Number Number Category
State Resources Awarded to the Recipient Pursuant to this Agreement Consist of the Following Resources Subject to Section 215.97, F.S.:
State Program Funding Source State Fiscal CSFA CSFATitle or Funding Amount | State Appropriation
Number Year Number Funding Source Description Category
Original Agreement |General Revenue, Chapter | 2012-2013 37.003 Beach Management Funding $5,780,000 140126
2012-118, L.O.F; Assistance Program
GAA Line Item # 1669
Original Agreement |General Revenue, 2006-2007 37.003 Beach Management Funding $421,407 140126
Chapter 2006-25 Assistance Program
GAA Line Item # 1796
Original Agreement |Ecosystem Management 2006-2007 37.003 Beach Management Funding $112,755 140126
and Restoration Trust Assistance Program
Fund, Chapter 2006-25,
GAA Line Item # 1796
Amendment No. 2 [Ecosystem Management 2006-2007 37.003 Beach Management Funding (50,000) 140126
and Restoration Trust Assistance Program
Fund, Chapter 2006-25
GAA Line Item # 1796
Amendment No. 3 |General Revenue, Chapter | 2012-2013 37.003 Beach Management Funding (1,000,000) 140126
2012-118, L.O.F; Assistance Program
GAA Line Item # 1669
Total Award $5,264,162

For each program identified above, the recipient shall comply with the program requirements described in the Catalog of Federal Domestic Assistance (CFDA)
[http://12.46.245.173/cfda/cfda.html] and/or the Florida Catalog of State Financial Assistance (CSFA) [https://apps.fldfs.com/fsaa/searchCatalog.aspx]. The
services/purposes for which the funds are to be used are included in the Contract scope of services/work. Any match required by the recipient is clearly indicated

in the Contract.
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