LICENSE AND OPERATING AGREEMENT
Between
The City of St. Petersburg, Florida
and
HMS Ferries, Inc.

THIS LICENSE AND OPERATING AGREEMENT ("Agreement") is made and entered
into this 5* day of August, 2016 (“Effective Date”), by and between the City of 5t. Petersburg,
Florida, a municipal corporation ("City") whose post office address is Post Office Box 2842, St.
Petersburg, Florida 33731-2842, and HMS Ferries, Inc. ("Operator") whose post office address is
385 Ericksen Avenue NE,, Suite 123, Bainbridge Island, WA 98110, (collectively, "Parties").

WITNESSETH:

WHEREAS, the City, together with Pinellas County, Florida, the City of Tampa, Florida
and Hillsborough County, Florida, seek to establish a passenger ferry service pilot project ("Ferry
Service") between the cities of St. Petersburg and Tampa; and

WHEREAS, on November 30, 2015, the City issued a Request for Qualifications No. 7942
("RFQ") for the Ferry Service, to which one response was received from Operator ("RFQ
Response”); and

WHEREAS, City Administration reviewed the RFQ Response and found it met the RFQ
requirements; and

WHEREAS, the RFQ Response included a two phase approach to the project: Phase I -
Business Plan Development ("Phase I") and Phase II - Project Operations ("Phase II"); and

WHEREAS, the City and Operator executed a Consulting Services Agreement on March
3, 2016, to accomplish Phase I; and

WHEREAS, Operator submitted the Business Operations Plan dated May 2, 2016,
including the first addendum thereto, dated May 12, 2016, and the second addendum thereto,
dated June 8, 2016, and including any future addenda, or additions or modifications thereto, as
agreed to by the Parties (collectively, "Operations Plan"), as set forth in Exhibit "A"; and

WHEREAS, this Agreement, provides for the implementation and completion of Phase I
NOW THEREFORE, in consideration of one dollar and other good and valuable
consideration, the receipt and adequacy of which are hereby acknowledged, and the promises

and covenants contained herein, the Parties agree as follows:

1. RECITATIONS: The above recitations are true and correct and are incorporated herein by
reference.
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2. PROVISION OF FERRY SERVICE: Operator shall provide the Ferry Service in accordance
with this Agreement, including the Operations Plan set forth in Exhibit “A”. In the event of
a conflict or ambiguity between the terms of this Agreement and the Operations Plan, this
Agreement shall prevail.

2.1. Operator shall use its best efforts to commence the Ferry Service on November 1, 2016,
but shall be required to commence the Ferry Service no later than November 29, 2016. On or
before October 1, 2016, Operator shall notify the City of the date that Operator shall
commence the Ferry Service (which commencement date is subject to the City fulfilling its
obligations related to the Terminal Facilities pursuant to Paragraph 8.1). In the event Operator
fails to commence the Ferry Service on or before November 29, 2016, the City may
immediately terminate this Agreement without providing Operator with notice or an
opportunity to cure. In the event of termination pursuant to this Paragraph 2.1, Operator shall
refund all Payments (as defined herein) made by the City prior to the date of termination.

2.1.1. If Operator does not provide the Ferry Service for the entire month of November
(i.e., Operator commences the Ferry Service after November 1, 2016, but on or before
November 29, 2016), the portion of the Payments made before November 1, 2016,
attributable to variable operations costs that were not expended by Operator due to the
Ferry Service not operating for the entire month of November, shall be refunded by
Operator to the City within thirty (30) days after expiration or earlier termination of this
Agreement.

2.1.2. Following commencement of the Ferry Service, Operator shall provide such
service through April 30, 2017.

22. After commencement of the Ferry Service, if Operator ceases to provide the Ferry
Service in accordance with this Agreement, and fails to cure that default in accordance with
this Agreement, the City may terminate this Agreement. In the event of termination pursuant
to this Paragraph 2.2, payments or refunds shall be governed by Exhibit “D”. The City’s right
to terminate pursuant to this Paragraph 2.2 shall not be construed to limit the City’s other
termination rights pursuant to this Agreement.

3. LICENSE: The City hereby grants to Operator a license to occupy and use, as described
herein and subject to all of the terms and conditions hereinafter stated, that submerged land
area lying within the North Yacht Basin ("Submerged Area") and the adjacent upland area
("Upland Area"), in addition to all ingress, egress and approaches thereof and thereto. The
Submerged Area and the Upland Area are illustrated in Exhibit "B". All references in this
Agreement to Submerged Area shall include the Maritime Facilities as hereinafter defined.
All references in this Agreement to Upland Area shall include the Terminal Facilities, as
hereinafter defined.

4. OPERATING HOURS DEFINED: For purposes of this Agreement, “Operating Hours” shall
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mean those hours during which any operations associated with or incident to the provision
of the Ferry Service are being performed including but not limited to passenger ticketing,
passenger embarking/disembarking, Vessel fueling and maintenance, and trash disposal, but
shall not include those hours in which the sole activity related to the Ferry Service is the static
docking of the Vessel.

. DUTIES OF OPERATOR RELATED TO SUBMERGED AREA: In addition to Operator’s
other duties set forth in this Agreement, Operator shall perform the following duties related
to the Submerged Area at its sole cost and expense:

5.1. Operator shall design, develop and install the seaside docking and landing area, which
shall include those facilities set forth in Exhibit “F” ("Maritime Facilities"). Operator shall be
responsible for all maintenance and repairs to the Maritime Facilities, provided that Operator
shall not be required to repair substantial damage to the Maritime Facilities. In the event of
substantial damage to the Maritime Facilities, Paragraph 33.1 shall govern. Notwithstanding
the foregoing, Operator shall promptly notify the City of substantial damage to the Maritime
Facilities and take all necessary safety precautions.

5.2. Operator shall control and be responsible for the Submerged Area during Operating
Hours, including but not limited to controlling access to the Maritime Facilities, guest service
functions, maritime security screening and general operational organization. In addition,
Operator shall perform operational safety activities and continue to evaluate the condition
and suitability of the facilities for passenger activities. Operator shall properly secure the
Maritime Facilities at the conclusion of daily Ferry Service.

5.3. Operator shall maintain the Submerged Area in a clean, orderly and safe condition in
accordance with this Agreement and applicable Laws, and shall not permit any debris or litter
to accumulate in or around the Submerged Area resulting from the its use of the Submerged
Area.

5.4. Operator shall provide security for the Submerged Area during Operating Hours
including but not limited to maintaining fencing, lighting and signage.

. DUTIES OF THE CITY RELATED TO SUBMERGED AREA: In addition to the City’s other
duties set forth in this Agreement, the City shall perform the following duties related to the
Submerged Area at its sole cost and expense:

6.1. The City shall upgrade the existing utilities including but not limited to water and
electrical service at the Maritime Facilities ("Utility Service"). Operator is hereby granted
permission to connect to and use the Utility Service, at the sole cost and expense of the City.

6.2. The City shall be responsible for obtaining any required permits and approvals from all
applicable environmental and regulatory agencies necessary for Operator to install the

Maritime Facilities.

Page 3 0of 35



6.3. The City shall provide security for the Submerged Area during all hours other than the
Operating Hours, which security shall consist of customary patrols by the St. Petersburg
Police Department.

. DUTIES OF OPERATOR RELATED TO UPLAND AREA: In addition to Operator’s other
duties set forth in this Agreement, Operator shall perform the following duties related to the
Upland Area at its sole cost and expense:

7.1. Operator shall control and shall assume responsibility for the use, operation and
security of the Upland Area during Operating Hours, including controlling access to the
Upland Area, ticketing, guest service functions, maritime security screening (as may be
required), cleaning, custodial and general operational organization.

7.2. Operator shall carry out operational safety activities and continue to evaluate the
condition and suitability of the Upland Area for passenger activities. Operator shall properly
secure the Upland Area at the conclusion of daily Ferry Service. Operator shall notify the City
of any known potential hazardous conditions.

7.3. Operator shall provide a passenger waiting area tent and a ticket booth to the City on
or before QOctober 1, 2016.

DUTIES OF CITY RELATED TO UPLAND AREA: In addition to the City’s other duties set
forth in this Agreement, the City shall perform the following duties related to the Upland
Area at its sole cost and expense:

8.1. Provided that Operator has supplied the City with a passenger waiting area tent and a
ticket booth by October 1, 2016, the City shall develop, install and provide Operator with
landside facilities in the Upland Area, which shall include those facilities set forth in Exhibit
“E” ("Terminal Facilities") by October 17, 2016. The details and specifications of the Terminal
Facilities shall be mutually agreed to by the Parties. The City shall be responsible for obtaining
any and all necessary permits for the Terminal Facilities. The City’s budget for the Terminal
Facilities is Fifty Thousand Dollars ($50,000). The City shall not be required to expend more
than Fifty Thousand Dollars ($50,000) for the Terminal Facilities.

8.2. During those hours other than the Operating Hours, the City shall maintain the Upland
Area in a clean, orderly and safe condition in accordance with this Agreement and applicable
Laws, and shall not permit any debris or litter to accumulate in or around the Upland Area.
The City shall be responsible for all maintenance and repairs to the Terminal Facilities,
provided that the City shall not be required to repair substantial damage to the Terminal
Facilities. In the event of substantial damage to the Terminal Facilities, Paragraph 33.1 shall
govern. Notwithstanding the foregoing, the City shall promptly notify Operator of substantial
damage to the Terminal Facilities and take all necessary safety precautions. The City shall
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9.

10.

11.

12,

13.

provide Utility Service for the Terminal Facilities. The City shall provide trash containers on
the Upland Area and shall be responsible for emptying such trash containers.

8.3. During those hours other than the Operating Hours, the City shall provide security for
the Upland Area including maintaining fencing, lighting, signage and customary patrols by
the St. Petersburg Police Department.

TERM: The term of this Agreement shall commence on the Effective Date. The Effective Date
shall constitute Operator’s notice to proceed. Unless earlier terminated as provided for in this
Agreement, this Agreement shall terminate on the date that Operator has completed
performance of all of its duties and obligations set forth in this Agreement including remitting
the final payment of the City’s Revenue Share.

PAYMENTS TO OPERATOR: The City shall pay to Operator, One Million Three Hundred
Fifty Thousand Dollars ($1,350,000.00), to be paid in accordance with the payment terms
described in Exhibit "C"("Payments"). In the event the City fails to make any Payments in
accordance with this Agreement and does not cure such default in accordance with this
Agreement, Operator may impose a three percent (3%) late fee.

REVENUE AND PAYMENTS TO CITY: In the event Operator’s gross revenues, from all
sources related to this Agreement, less any third party costs, fees, selling commissions and
sales taxes, ("Revenues”), exceeds One Hundred Twenty-five Thousand Dollars ($125,000)
during the term of this Agreement, all Revenues in excess of said $125,000 shall be remitted
to the City ("City’s Revenue Share"). Operator shall pay the City’s Revenue Share to the
City by the fifteenth (15*") of the month following the month in which such Revenues were
collected. All payments of the City's Revenue Share due under this Agreement shall be paid
in U.S. funds and in a manner acceptable to the City. Such payments shall be made without
notice, demand, setoff or counterclaim. This Paragraph 11 shall survive expiration or earlier
termination of this Agreement. In the event Operator fails to make the City’s Revenue Share
payments in accordance with this Paragraph 11 and Operator does not cure such default in
accordance with this Agreement, the City may impose a three percent (3%) late fee.

CITY'S RIGHT TO AUDIT: The City shall have the right to audit the books and records of
Operator relating to the City’s Revenue Share, during regular business hours, and Operator,
on request of the City, shall make all such books and records available for examination. If
the City should have an audit made and the City’s Revenue Share shall be found to be
understated by more than five percent (5%) or contain any deliberate inaccuracies, then, in
addition to immediately paying the City the full amount of the understated City’s Revenue
Share, Operator shall pay to the City the cost of the audit not exceeding Three Thousand
Dollars ($3,000).

CONDITION OF SUBMERGED AREA AND UPLAND AREA:

13.1. Operator has inspected and is aware of the condition of the Submerged Area and
accepts the condition of the Submerged Area in an "as is" condition.
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14.

15.

16.

13.2. Operator shall inspect the Upland Area and Terminal Facilities prior to its occupancy
and use and advise the City in writing of its acceptance of them in their “as is” condition.

13.3. The City has made no representations, statements, or warranties, either expressed or
implied, as to the condition of the Submerged Area or the Upland Area, or as to their fitness
for a particular use.

RETURN OF THE SUBMERGED AREA AND UPLANDS AREA:

14.1. Provided no new agreement exists for subsequent operations by Operator after the
term of this Agreement, then upon expiration or earlier termination of this Agreement,
Operator shall remove its goods and effects (including but not limited to the Maritime
Facilities and the passenger waiting area tent and ticket booth provided by Operator for the
Terminal Facilities), repair any damage caused by Operator, its employees, agents or
contractors, ordinary wear and tear excepted, and peaceably yield up the Submerged Area
and Upland Area clean and in good order, repair and condition, ordinary wear and tear
excepted.

14.2. All improvements, except the Maritime Facilities and the passenger waiting area tent
and ticket booth provided by Operator for the Terminal Facilities, made to the Submerged
Area or the Upland Area by either party shall immediately become the property of the City
and shall remain at the Submerged Area or Upland Area during the term of this Agreement
and upon expiration or termination hereof. In the event any of the Maritime Facilities, trade
fixtures, personal property, or improvements (including the passenger waiting area tent and
ticket booth) are not removed within thirty (30) days after expiration or earlier termination of
this Agreement, said items shall at the option of the City become property of the City, and
may be disposed of in the City's sole discretion at the sole cost and expense of the Operator.
Except for the passenger waiting area tent and ticket booth, Operator shall not be responsible
for removing the Terminal Facilities provided for herein.

PERMITTED USE: Operator shall occupy and utilize the Submerged Area and the Upland
Area for the primary purpose of providing the Ferry Service, in accordance with the
Operations Plan ("Permitted Use"). Any change in the Permitted Use and the right to change,
from time to time, its operating format of the business located in the Submerged Area and the
Upland Area and trade name will require the prior written approval of the City, which
consent shall not be unreasonably withheld or delayed. Operator shall operate its business in
an efficient and reputable manner.

PROHIBITED USE/ OTHER RESTRICTIONS:
16.1. The Submerged Area and the Upland Area shall not be used for any use other than the

Permitted Use. No occupation or other use shall be allowed which, in the sole discretion of
the City, is deemed hazardous to persons or to the Submerged Area or the Upland Area or
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17.

18.

19.

which will increase the City's liability or cost of insurance.

16.2. The City may impose restrictions necessary for carrying out any and all activities related
to City authorized, sponsored or co-sponsored events including but not limited to the Grand
Prix Race Events, as set forth in this Agreement.

REQUIRED APPROVAL:

17.1. This Agreement is subject to the City obtaining any required permits and approvals
from all applicable environmental and regulatory agencies, including but not limited to the
Army Corps of Engineers. If the City does not obtain any required permits and approvals by
September 15, 2016, the City may immediately terminate this Agreement. In the event of
termination pursuant to this Paragraph 17.1, payments or refunds shall be governed by
Exhibit “D".

17.2. This Agreement is subject to the execution of an interlocal agreement between the City
and the Government Partners to provide funding for the Ferry Service. The City reserves the
right to immediately terminate this Agreement if the interlocal agreement between the City
and the Government Pariners is not fully executed by August 11, 2016. For purposes of this
Agreement, the “Government Partners” shall mean Pinellas County, Florida, the City of
Tampa, Florida and Hillsborough County, Florida. In the event of termination pursuant to
this Paragraph 17.2, the City shall pay Operator for mobilization costs and expenses incurred
by Operator prior to the date of termination, provided that such payment shall not exceed
Fifty Thousand Dollars ($50,000).

17.3. The Parties shall memorialize the granting of required approvals in a memorandum,
signed by the Parties, in a form substantially the same as Exhibit "G".

COMPLIANCE WITH LAWS: The Parties shall comply with all applicable federal, state,
and local laws, ordinances, rules and regulations, the federal and state constitutions, and
orders and decrees of any lawful authorities having jurisdiction over the matter at issue
(collectively, "Laws"), including but not limited to statutes governing construction of public
buildings and repairs upon public buildings and public works (including but not limited to
the bonding requirements of Section 255.05, Florida Statutes).

PUBLIC RECORDS:

19.1. Operator shall (i) keep and maintain public records (as defined in Chapter 119, Florida
Statutes) required by the City to perform the services pursuant to this Agreement; (ii) upon
request from the City Clerk’s Office, provide the City (at no cost to the City) with a copy of
the requested records or allow the records to be inspected or copied within a reasonable time
at a cost that does not exceed the cost provided under Florida laws regarding public records
or other applicable Laws; (iii) ensure that public records in Operator’s possession that are
exempt or confidential and exempt from public records disclosure requirements are not
disclosed except as authorized by applicable Laws for the term of this Agreement and after
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20.

21.

22,

the expiration or earlier termination of this Agreement; and (iv) after the expiration or earlier
termination of this Agreement, at the City’s request, either transfer, at no cost, to the City all
public récords in Operator’s possession within ten (10) days following the City’s request
and/or keep and maintain any public records required by the City to perform the services
pursuant to this Agreement. If Operator transfers all public records to the City upon the
expiration or earlier termination of this Agreement, Operator shall destroy any duplicate
public records that are exempt or confidential and exempt from public records disclosure
requirements. If Operator keeps and maintains public records upon the expiration or earlier
termination of this Agreement, Operator shall meet all applicable requirements for retaining
public records in accordance with this Agreement and all applicable Laws. At the City’s
request, all public records stored electronically by Operator shall be provided to the City in a
format approved by the City.

192. IF OPERATOR HAS QUESTIONS REGARDING THE
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, AS TO
OPERATOR’S DUTY TO PROVIDE PUBLIC RECORDS RELATING
TO THIS AGREEMENT, CONTACT THE CITY CLERK'S OFFICE
(THE CUSTODIAN OF PUBLIC RECORDS) AT (727) 893-7448,
CITY.CLERK@STPETE.ORG, OR 175 FIFTH ST. N., ST. PETERSBURG
FL 33701.

19.3. Nothing contained herein shall be construed to affect or limit Operator’s obligations
including but not limited to Operator’s obligations to comply with all other applicable Laws
and to maintain books and records pursuant to this Agreement.

VESSEL: Operator shall berth a single, United States Coast Guard inspected and approved,
149-passenger catamaran ferry ("Vessel"), as depicted and further described in the Operations
Plan, at the Maritime Facilities. Operator shall be solely responsible for the Vessel including
operation, maintenance and security at all times.

SERVICE, ROUTE AND SCHEDULE: Operator shall provide the service, route and
schedule for the Ferry Service as set forth in the Operations Plan.

RECORDS AND REPORTING:

22.1. Operator shall prepare in accordance with generally accepted accounting practice and
shall keep, at the address set forth in this Agreement, accurate books of account, along with
other records as required by applicable Laws ("Records”). All Records, including but not
limited to tax returns, with respect to the Operator’s business conducted pursuant to this
Agreement, shall be kept by Operator and shall be open to examination or audit by the City
during the term of this Agreement and for a period of five (5) years following expiration or
earlier termination of this Agreement.
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23.

24.

25.

26.

22.2. In addition to the Records, Operator shall provide monthly operations reports, as
reasonably required by the City, ("Reports") to the designated City staff, set forth in this
Agreement, and such Reports shall include, but not be limited to, customer use of the Ferry

Service, revenues generated, and copies of submitted Florida Department of Revenue Form
DR-15.

TAXES AND FEES: The City shall not charge any fees based on the Permitted Use, including
but not limited to dockage fees, landing fees or passenger fees. Operator shall be solely
responsible for payment of applicable income taxes and sales taxes, provided that calculation
of the City’s Revenue Share shall include an adjustment for sales taxes pursuant to this
Agreement.

CONSTRUCTION AND ALTERATIONS: Operator shall not make or permit to be made any
alterations, additions, improvements or changes to the Submerged Area or Upland Area nor
permit the painting or placing of any exterior signs, placards or other advertising media,
banners, pennants, utility connections and meters, awnings, aerials, antennas or the like,
without on each occasion obtaining prior written consent of the City, which consent shall be
at the sole discretion of the City.

LICENSES, PERMITS, CERTIFICATIONS AND AUTHORIZATIONS: Unless otherwise
provided in this Agreement, Operator, at its expense, shall obtain and maintain during the
term of this Agreement any licenses, permits, certifications and authorizations required by
the U.S. Coast Guard or any governmental agency or authority with respect to operation of
the Vessel and performance of Operator’s duties pursuant to this Agreement. No unlawful
activities shall be permitted in the use of the Submerged Area or Upland Area. The City
makes no representations as to whether the licenses, permits, certifications or authorizations
required by any governmental agencies or authorities will be issued to Operator.

INSURANCE:

26.1. Operator shall obtain and maintain during the term of this Agreement, at Operator’s
cost, the following insurance, written by a firm that is authorized to conduct business in the
State of Florida, recognized by the State of Florida Insurance Department. The policy or
policies shall include products, completed operations and contractual liability coverage or
endorsements and shall not be self-insured by Operator and shall have the following
minimum limits:

26.1.1. Workers’ Compensation; Workers’ Compensation insurance as required by
Florida Statute and Employers Liability in an amount of $1,000,000 per employee,
$1,000,000 for disease and $1,000,000 total for all diseases. United States Longshore and
Harborworker’s Act Insurance including Jones Act and Maintenance and Cure coverage.

26.1.2. Automobile Liability: Automobile Liability insurance for bodily injury and
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property damage liability including coverage for all owned, non-owned and hired autos
with a minimum combined single limit of $1,000,000.

26.1.3. Professional Liability: Professional Liability insurance with a minimum of
$1,000,000 per occurrence limit.

26.1.4. Environmental Liability: Environmental Liability insurance including marine
pollution coverage with a minimum of $5,000,000 per occurrence limit.

26.1.5. Marine Insurance: Hull and Machinery insurance as required based on the
Vessel's value with a minimum of $1,000,000 per occurrence and $2,000,000 aggregate
limits covering liability and property damage coverage, Protection & Indemnity (P&I)
insurance including Passenger Liability, Marine Liability and Crew coverage including
Jones Act coverage if not under Workers’ Compensation with a minimum of $1,000,000
per occurrence and $2,000,000 aggregate limits, Comprehensive Marine Liability
insurance with a minimum of $1,000,000 per occurrence and $2,000,000 aggregate limits
covering the operations, contractual liabilities and product and completed operations
liability exposure of Operator.

26.1.6. Umbrella Liability: Marine Umbrella Liability insurance and Bumbershoot
Umbrella Liability insurance with a minimum combined limit of $5,000,000 to apply

following form to Marine Liability, Automobile Liability, Environmental Liability policies
and to the P&I insurance.

26.1.7. Personal Property: Operator shall maintain whatever insurance coverage it may
desire on the contents of the Submerged Area and Upland Area. "All Risk" property
damage insurance covering Operator’s personal property at the Submerged Area and
Upland Area for damage or other loss caused by fire or other casualty or cause, including
but not limited to vandalism and malicious mischief, theft, explosion, and water damage

of any type.

26.1.8. Additional Insurance: Operator shall obtain on behalf of the City and maintain
during the term of this Agreement, at Operator’s expense (incorporated in the budget set
forth in the Operations Plan), a policy naming the City and Operator as named insureds.
This policy shall provide liability coverage for the Maritime Facilities and Terminal
Facilities on an occurrence basis with a limit of $1,000,000 for bodily injury and property
damage (including physical property) arising out of the use, possession, maintenance or
operation of the Maritime Facilities and Terminal Facilities, including damage to any
dock, ramp, seawall or other areas in the Submerged Area or other areas in the Upland
Area or the services required to be performed pursuant to this Agreement. The per
occurrence liability deductible on this policy is $5,000, payable by the City.

26.2. If any contractor of Operator (or subcontractor) performs any work at or upon the
Upland Area or Submerged Area, Operator shall ensure that said contractor (or
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27.

subcontractor) obtains the insurance required pursuant to this Paragraph 26 and marine
industry standards, as applicable, naming Operator and Covered Parties (as hereinafter
defined) as additional insureds.

26.3. All of the insurance required to be maintained by Operator pursuant to this Paragraph
26, except Workers’ Compensation, Professional Liability and the additional insurance
described in Paragraph 26.1.8, shall name the City, the Government Partners and their
officers, employees, agents, invitees, elected and appointed officials and volunteers
(collectively, “Covered Parties") as additional insureds. The additional insurance required
to be obtained and maintained by Operator pursuant to Paragraph 26.1.8 shall name the
Covered Parties, other than those who are named insureds, as additional insureds. Operator
shall perform the necessary requirements under each policy to ensure Operator’s compliance
with this Paragraph 26.3.

26.4. All insurance shall be provided by responsible insurers licensed in the State of Florida
and rated at least an A- in the current edition of Best’s Insurance Guide. If coverage is obtained
by utilizing a pool, captive or club, Operator shall submit the information on the coverage
and the entity providing the coverage to the City to allow the City to confirm coverage and
the financial stability of the pool, captive or club. Information provided shall include a
certificate with the coverages, the rules, Operator’s application, confirmation the Vessel is
scheduled, and verification of the financial stability of the pool, captive or club.

26.5. Operator shall provide the City with notice at least thirty (30) days prior to any
cancellation, reduction or material change in coverage.

26.6. Operator hereby waives all subrogation rights of its insurance carriers, pools, captive
and clubs in favor of the Covered Parties and agrees to provide its insurance carriers, pools,
captives and clubs with all necessary documentation to secure this waiver. This Paragraph
26.6 is intended to waive fully and for the benefit of the Covered Parties any rights or claims
which might give rise to a right of subrogation in favor of any insurance carrier, pool, captive
or club.

26.7. Operator shall provide the City with Certificates of Insurance on a standard Acord
form reflection all coverages, all coverage limits and all covered vessels. At the City's request
Operator shall provide copies of current policies with all applicable endorsements. If
coverage is obtained by utilizing a pool, captive or club, in addition to the requirements set
forth in Paragraph 26.4, Operator shall provide similar documentation to an Acord form to
reflect coverage and limits. Operator shall provide all information and documentation
required pursuant to this Paragraph 26.7, evidencing compliance with all requirements
contained herein, on or before August 5, 2016.

DISCLAIMERS:

27.1. Operator shall store its personal property in the Submerged Area and Upland Area at
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28.

its own risk. Operator shall also occupy the Submerged Area and Upland Area at its own risk.

27.2. Qperator shall give prompt notice to the City in case of fire or accidents or other
casualties on or about the Submerged Area or Upland Area.

ASSIGNMENT: Operator shall not have the right to assign, transfer, convey, sublet or
otherwise dispose of the Submerged Area or Upland Area or this Agreement or any part
thereof, or of its right, title or interest therein or its power to execute this Agreement or any
amendment or modification thereto, to any person, company or corporation.

29. DEFAULT BY OPERATOR:

29.1.  Subject to Operator’s right to notice and opportunity to cure specified in Paragraph
29.2, Operator shall be deemed to be in default of its obligations under this Agreement upon
the occurrence of any of the following:

29.1.1. Operator's failure to pay the City’s Revenue Share or any other sums due under
this Agreement;

29.1.2. Operator’s failure to perform any covenant, promise or obligation contained in this
Agreement or comply with the terms and conditions of this Agreement;

29.1.3. The appointment of a receiver or trustee for all or substantially all of Operator's
assets;

29.1.4. Operator's voluntarily petition for relief under, any bankruptcy or insolvency law,

or the filing of an involuntary bankruptcy petition which is not dismissed within sixty
(60} days;

29.1.5. The sale of Operator’s interest under this Agreement by execution or other legal
process;

29.1.6. The seizure, sequestration or impounding by virtue or under authority of any legal
proceeding of all or substantially all of the personal property or fixtures of Operator used
in or incident to its operations at the Submerged Area or Upland Area;

29.1.7. Operator's making an assignment of its assets for the benefit of creditors;

29.1.8. Any sale, transfer, assignment, subleasing, concession, license, or other disposition
of this Agreement not authorized in this Agreement; or

29.1.9. Operator doing or permitting to be done anything that creates a lien upon the

Submerged Area or Upland Area and shall fail to obtain the release of any such lien or
bond off any such lien as required herein.
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30.

31.

29.2. The City may immediately terminate this Agreement if a default pursuant to
Paragraph 29.1, above is not cured within ten (10) days after receipt of notice from the City,
except that pursuant to Paragraph 2.1, Operator shall not be entitled to notice of default or a
cure period in the event Operator fails to commence the Ferry Service on or before November
29, 2016. In the event of termination pursuant to this Paragraph 29.2, payments and refunds
shall be governed by Exhibit “D".

DEFAULT BY CITY:

30.1. Subject to the City's right to notice and opportunity to cure specified in Paragraph
30.2, the City shall be deemed to be in default of its obligations under this Agreement upon
the occurrence of any of the following:

30.1.1. The City’s failure to make any required Payments to Operator as described in
Exhibit “C”; or

30.1.2. The City’s failure to perform any covenant, promise or obligation contained in this
Agreement or comply with the terms and conditions of this Agreement.

30.2. Operator may immediately terminate this Agreement if a default pursuant to
Paragraph 30.1, above is not cured within ten (10) days after receipt of notice from the City.
In the event of termination pursuant to this Paragraph 30.2, payments and refunds shall be
governed by Exhibit “D”.

ENVIRONMENTAL COMPLIANCE:

31.1. For purposes of this Agreement, the following words and phrases shall have the
following meaning except where the text clearly indicates a contrary intention:

31.1.1. "Environment" shall mean soil, surface waters, groundwater, land, stream and
sediments, surface or subsurface strata, ambient air, interior and/or exterior of any
building or improvement and any environmental medium.

31.1.2. "Environmental Condition" shall mean any condition of the Environment with
respect to the Submerged Area that results from Operator’s possession, use, occupation,
construction and/or improvement to or operation of Operator’s business on the
Submerged Area or Upland Area.

31.1.3. "Environmental Laws" shall mean the Resource Conservation and Recovery Act
of 1976, 42 U.S.C. Sections 6901, et seq., as amended (RCRA); the Comprehensive
Environmental Response Compensation and Liability Act of 1980, 42 U.S.C. Sections 9601,
et seq., as amended (original act known as CERCLA or "superfund”, the amendments are
known as SARA); the HSWA amendments to RCRA regulating Underground Storage
Tanks (USTs), 42 U.S.C. Sections 6991-6991(]), as amended; the Clean Air Act of 1963, 42
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U.5.C. Sections 7401, et seq., as amended (Clean Air Act); the Federal Water Pollution
Control Act of 1977 and 1987, 33 U.5.C. Sections 1251, et seq., as amended (Clean Water
Act); the Toxic Substances Control Act of 1976, 15 U.S.C. Sections 2601, et seq., as amended
(TSCA); the Hazardous Materials Transportation Act, 49 U.5.C. Sections 1801, et seq., as
amended (HMTA); the Occupational Safety and Health Act, 29 U.S.C. Sections 651 et seq.,
as amended (OSHA); the Act to Prevent Pollution from Ships, 33 U.S.C. Sections 1901 et
seq., as amended; the Florida Resource Recovery and Management Act, Section 403.701,
et seq., Florida Statutes, as amended; the Florida Pollutant Discharge Prevention and
Control Act, Section 376.011-376.17 and 376.19-376.21, Florida Statutes, as amended; and
Chapters 373, 376 and 403, Florida Statutes; and any other present or future federal, state,
or local law, regulation, rule or ordinance implementing or promulgating the preceding
federal and state statutes as well as any future federal, state, or local law whose purpose
is to protect the Environment, together, in each case, with any amendment thereto.

31.1.4. "Hazardous Material" shall mean without limitation (1) those substances included
within the definitions of "hazardous substances”, “hazardous materials", "toxic substance”,
or "solid waste" in any Environmental Laws; (2) those substances listed in the United
States Department of Transportation Table (49 CFR 172.101 and amendments thereto) or
by the Environmental Protection Agency (or any successor agency) as hazardous
substances (40 CFR Part 302 and amendments thereto); (3) any materials, waste, or
substance which is (A) petroleum, petroleum by-products, residuals and petroleum
degradation by-products; (B) asbestos; (C) polychlorinated biphenyls; (D) flammable
explosives; or (E) radioactive materials; and (4) such other substances, materials, and
wastes which are or become regulated or controlled under any Environmental Laws.

31.1.5. "Release” shall mean any releasing, spilling, leaking, pumping, pouring, emitting,
emptying, discharging, injecting, escaping, leaching, disposing, or dumping into the
Environment (including the abandonment or discarding of barrels, containers, and other
closed receptacles containing any Hazardous Material).

31.2. Operator shall not cause or permit any Hazardous Material to be used, stored, or
generated on the Submerged Area or Upland Area, except for materials of types and
quantities relevant to its business and customarily used for the operation of a passenger ferry
service. Operator shall use, store, and transport materials in conformity with Environmental
Laws, and all other applicable federal, state and local laws and ordinances of the City, the
National Fire Protection Association (NFPA) Code, United States Coast Guard, Federal
Maritime Commission, Federal Aviation Administration, local fire codes and regulations and
Airport regulations and tariffs as they may be amended from time to time. The City reserves
the right to terminate this Agreement immediately and without notice for any violation of the
requirements concerning Hazardous Material and storage.

31.3. Operator shall not cause or permit the Release of any Hazardous Material,

contaminant, or pollutant in, on, or under the Submerged Area or Upland Area or into any
open surface water body, ditch, conduit, stream, storm sewer, or sanitary sewer connected
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thereto or located thereon.

31.4. The City shall promptly notify Operator of every demand, notice, summons, or other
process received as to any Environmental Claims (as defined herein) or legal proceeding that
involves Operator or the Submerged Area or Upland Area.

31.5. Operator shall promptly notify the City of: (i) any enforcement, cleanup or other
regulatory action taken or threatened by any governmental or regulatory authority with
respect to the presence of any Hazardous Material in or upon the Submerged Area or Upland
Area or the migration thereof from or to other property, (ii) any demands or claims made or
threatened by any party relating to any loss or injury resulting from any Hazardous Material
in or upon the Submerged Area or Upland Area, and (iii) any matters where the City is
required by Environmental Laws to give a notice to any governmental or regulatory authority
respecting any Hazardous Material in or upon the Submerged Area or Upland Area. It is
Operator’s sole responsibility to be aware of and compliant with any additional notification
requirements regarding the report of releases over or adjacent to open water to applicable
federal, state and local agencies.

31.6. If any Hazardous Material is Released at, on or within the Submerged Area or Upland
Area by the Operator or any other occupant of the Submerged Area or Upland Area in
violation of Environmental Laws, Operator shall timely notify the City and immediately,
properly and in compliance with Environmental Laws clean up and remove the Hazardous
Material from the Submerged Area or Upland Area and any other affected property. Such
cleanup and removal shall be at the Operator's sole expense. For purposes of removal and
disposal of any such Hazardous Material, Operator shall be named as the owner and
generator, obtain a waste generator identification number, and execute all permit
applications, manifests, waste characterization documents and any other forms required by
the appropriate state or federal environmental authority and hold the City harmless.

31.7. Operator shall defend, pay on behalf of, indemnify and hold harmless the Covered
Parties from and against all claims, damages, expenses (including reasonable attorneys' fees),
liabilities and all other obligations including, without limitation, third party claims for
personal injury or real or personal property damage {collectively, "Environmental Claims")
arising from or connected with the violation of Environmental Laws by Operator or other
occupants of the Submerged Area or Upland Area except to the extent any of the foregoing
Environmental Claims are attributable to the violation of Environmental Laws by the City, its
officers, directors, agents or employees. The City shall have control over the City’s and
Operator’s involvement in legal proceedings resulting from Environmental Claims and
covered by the indemnification agreement contained in this Agreement. Operator’s duty to
indemnify the Covered Parties shall survive the expiration or earlier termination of this
Agreement.

31.8. Operator shall allow authorized representatives of the City or state and federal
environmental personnel, at a reasonable time and with reasonable notice, access to the
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32.

Submerged Area and the Maritime Facilities for the following purposes:

31.8.1. Conducting an environmental audit or other inspections of the Submerged Area
and the Maritime Facilities.

31.8.2. Reviewing and copying of any records that must be kept under any environmental
permit.

31.8.3. Viewing the facilities, equipment, practices, or operations regulated or required
under such permit.

31.8.4. Sampling or monitoring any substances or parameters at any location subject to
any environmental permit or federal, state or municipal environmental law or regulation.

31.9. The City shall be liable for any contamination of the Submerged Area or Upland Area
caused by the City activity on the Upland Area, or other City-owned property adjacent to the
Submerged Area or Upland Area.

31.10. This Paragraph 31 shall survive the expiration or earlier termination of this
Agreement.

31.11. Nothing in this Agreement shall be interpreted as limiting the City’s ability to seek
contribution from any potentially responsible parties for any environmental violation.

GRAND PRIX RACE EVENTS:

32.1. This Agreement is subject to current and future agreements with third parties for the
conduct of racing events in downtown St. Petersburg (any such agreement hereinafter
referred to as "Grand Prix Race Agreement") and all rights (exclusive rights and other rights)
and authority granted thereunder. Without limiting the generality of the foregoing, the
Operator acknowledges and agrees that (i) the Submerged Area, Upland Area and Operator’s
business operations may be impacted by Race Events and other activities that will occur
before, during and after Race Events (e.g., construction, set-up and tear down activities), and
(ii) Operator shall not be entitled to any damages or abatement or set off of any amounts owed
the City for any impact that the Race Event has to Operator’s business operations. In the
event of a conflict or ambiguity between this Agreement and any Grand Prix Race Agreement,
the Grand Prix Race Agreement shall prevail. As used herein, the terms "Race Event,” "Race
Area" and "Race Period" shall have the meanings set forth in the Grand Prix Race Agreement.

32.2. In the absence of a written agreement between Operator and Race Promoter which
specifically provides otherwise, Operator shall comply with the following regulations
pertaining to the Submerged Area and Upland Area during Race Events and such other
regulations as may be imposed by the City from time to time:

32.2.1. Temporary outdoor uses are prohibited.
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33.

34.

32.2.2. All uses including but not limited to retail and food uses, operating from
temporary or portable structures or vehicles such as semi-trailers, step vans, recreational
or other vehicles with cooking facilities, are prohibited.

32.23. Sale or distribution of food or any other item outside the Submerged Area or
Upland Area is prohibited.

32.2.4. Temporary structures, including bleachers or other seating in the Submerged
Area or Upland Area, tents, shall not be erected and are prohibited.

32.25. Temporary signs, including signs on vehicles and buildings, visible from a street
right-of-way and/or the Race Area are prohibited. Any sign erected shall be a permanent
sign which has received the required permits.

32.2.6. Streamers, pennants, banners and inflatables, located within the Submerged Area
or Upland Area, which are visible from any street right-of-way and/or the Race Area are
prohibited.

DAMAGE TO SUBMERGED AREA, MARITIME FACILITIES, UPLAND AREA AND
VESSEL:

33.1. Ifany portion of the Submerged Area, the Maritime Facilities, Upland Area or Terminal
Facilities are substantially damaged by fire, explosion, or other casualty or occurrence
(“Facilities Damage”), the City or Operator may elect to repair or replace the affected facilities
within thirty (30) days of the Facilities Damage. In the event the affected facilities are not
repaired or replaced within thirty (30) days of the Facilities Damage or if neither the City or
Operator elects to repair or replace the affected facilities, either party may immediately
terminate this Agreement. In the event of termination pursuant to this Paragraph 33.1,
payments or refunds shall be governed by Exhibit “D”.

33.2. If any portion of the Vessel is substantially damaged by fire, explosion, or other
casualty or occurrence ("Vessel Damage"), Operator may elect to repair or replace the Vessel
within thirty (30) days of the Vessel Damage. In the event Operator fails to repair or replace
the Vessel within thirty (30) days of the Vessel Damage or if Operator elects not to repair or
replace the Vessel, the City may immediately terminate this Agreement. In the event of
termination pursuant to this Paragraph 33.2, payments or refunds shall be governed by
Exhibit “D".

33.3. Nothing contained herein shall limit the City’s rights and remedies against Operator if
any such damage was caused by Operator, its employees, agents or contractors.

FORCE MAJEURE: In the event that either party hereto shall be delayed or hindered in or
prevented from the performance required hereunder by reason of strikes, lockouts, labor
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35.

36.

37.

38,

39.

troubles, failure of power, riots, insurrection, war, acts of God, the actions or decisions of any
regulatory or legal authority not the fault of the party delayed in performing work or doing
acts, or any other reason not the fault of the party delayed in performing work or doing acts
("Permitted Delay"), such party shall be excused for the period of time equivalent to the delay
caused by such Permitted Delay. Notwithstanding the foregoing, any extension of time for a
Permitted Delay shall be conditioned upon the party seeking an extension of time delivering
written notice of such Permitted Delay to the other party within five (5) days of the event
causing the Permitted Delay, and the maximum period of time which a party may delay any
act or performance of work due to a Permitted Delay shall be fifteen (15) days from the event
causing the Permitted Delay. For purposes of this Paragraph 34, the Parties may send written
notice via email to the email address identified in the notice paragraph of this Agreement. If
a party delays any act or performance of work due to a Permitted Delay for a time period in
excess of fifteen (15) days, either party may immediately terminate this Agreement. In the

event of termination pursuant to this Paragraph 34, payments or refunds shall be governed
by Exhibit “D".

DISCRIMINATION: Operator shall not discriminate against anyone in the use of the
Submerged Area, the Maritime Facilities, the Vessel or Upland Area on the basis of race, color,
religion, gender, national origin, marital status, age, disability, sexual orientation, genetic
information or other protected category.

RELATIONSHIP OF PARTIES: The relationship between the Parties is that of licensor and
licensee. In conducting its business hereunder, Operator shall act as an independent
contractor and not as an agent of the City. The selection, retention, assignment, direction
and payment of Operator's employees shall be the sole responsibility of Operator, and the
City shall not attempt to exercise any control over the daily performance of duties by
Operator's employees.

SEVERABILITY: Should any section or part of any section of this Agreement be rendered
void, invalid or unenforceable by any court of law for any reason, such determination shall
not render veid, invalid or unenforceable any other section or any part of any other section of
this Agreement.

LAW, JURISDICTION AND VENUE: This Agreement shall be governed and interpreted
in accordance with the laws of the State of Florida. Venue for any cause of action or claim
asserted by either party hereto brought in state court, shall be in Pinellas County, Florida, St.
Petersburg Division. Venue for any action brought in federal court shall be in the Middle
District of Florida, Tampa Division, unless a division shall be created in 5t. Petersburg or
Pinellas County, in which case the action shall be brought in that division. Each party waives
any defense, whether asserted by motion or pleading, that the aforementioned courts are an
improper or inconvenient venue. Moreover, the Parties consent to the personal jurisdiction
of the aforementioned courts and irrevocably waive any objections to said jurisdiction.

DUE AUTHORITY: Each party to this Agreement that is not an individual represents and
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40.

41.

42,

warrants to the other party that (i) it is a duly organized, qualified and existing entity under
the laws of the State of Florida, and (ii) all appropriate authority exists so as to duly authorize
the persons executing this Agreement to so execute the same and fully bind the party on
whose behalf he or she is executing.

ACCESS TO SUBMERGED AREA: The City reserves the right to enter upon the Submerged
Area at all reasonable hours.

AMERICANS WITH DISABILITIES ACT OF 1990: Operator assumes all responsibility,
including but not limited to, financial, construction and physical modification costs, provision
of auxiliary aids, services and legal costs, for ensuring compliance with all aspects of the
Americans with Disabilities Act of 1990 (ADA) and any amendments thereto.

SAFETY:

42.1. Operator shall remove the Vessel from the berth at the Maritime Facilities upon the
request of the City, if in the sole discretion of the City the Vessel poses an imminent threat to
the safety of persons or property. Such a request by the City shall not be deemed a
disturbance of Operator’s right of occupancy and use of the Submerged Area or Upland Area
and shall not be a basis for a claim for damages or any legal action of any type against the

City.

42.2. Inrecognition of the danger posed to other vessels, the Submerged Area, Upland Area
and adjacent facilities by a shipboard fire while at the Submerged Area, and in recognition of
the relative superior expertise and equipment possessed by the St. Petersburg Fire & Rescue
Department, Operator shall, as a condition of utilizing the Submerged Area:

42.2.1. Cooperate with the 5t. Petersburg Fire & Rescue Department in formulating a plan
to fight shipboard fires while docked at the Submerged Area;

42.2.2. Permit, without exception, the boarding of the Vessel while at the Submerged Area
by fire officials who are responding to a report of a shipboard fire;

42.2.3. Permit, without exception, the boarding of the Vessel while at the Submerged Area
by firefighting units when required by fire officials who have boarded pursuant to
Paragraph 42.2.2, above; and

42.2.4. Ensure that the management, captain, crew and security personnel are at all times
aware of the permission contained herein in order to assure unfettered access by fire
officials and units for the purpose of prompt, efficient response to a shipboard fire.
Operator will provide the St. Petersburg Fire & Rescue Department with a letter setting
out the provisions of this Paragraph 42 and the permission contained herein.

42.3. The permission contained herein applies to any vessel owned or operated by Operator
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43.

45,

46.

47.

48.

berthed at the Maritime Facilities.

42.4. Operator shall have a duty to warn all persons who enter on the Submerged Area and
Maritime Facilities of any dangerous conditions thereon known to Operator.

NO EXCLUSIVE RIGHTS: Nothing contained in this Agreement shall be construed to grant
or authorize the granting of an exclusive right other than right of use of the Submerged Area
and Upland Area pursuant to the terms and conditions of this Agreement.

. SURVIVAL: All obligations of Operator (including but not limited to indemnity obligations)

and rights of the City arising during or attributable to the period prior to expiration or earlier
termination of this Agreement shall survive such expiration or earlier termination.

REPLACEMENT FACILITY: The City is under no obligation to locate or provide a
replacement facilities under any circumstances including, but not limited to, substantial
damage to the existing improvements by fire, flood, hurricane, tornado, earthquake or other
form of natural disaster, or termination of this Agreement.

NG REPRESENTATIONS CONCERNING FUTURE USE OF SUBMERGED AREA AND
UPLAND AREA: The City has made no representations to Operator concerning the use of
the Submerged Area and Upland Area after the expiration or earlier termination of this
Agreement nor has the City made any representations to Operator that the City will extend
this Agreement or enter into any other agreement with Operator in the future.

WAIVER: The waiver by the City or Operator of any breach or default of any term, covenant
or condition shall not be deemed to be a waiver of any subsequent breach or default of the
same or any other term, covenant or condition, nor shall the acceptance or payment of the
City’s Revenue Share or other payment be deemed to be a waiver of any such breach or
default. No term, covenant or condition of this Agreement shall be deemed to have been
waived by the City or Operator, unless such waiver is in writing.

NOTICES: Unless otherwise provided in this Agreement, any notice, demand, request or
other instrument which may be or is required to be given or delivered under this Agreement
shall be deemed to be delivered (i) whether or not actually received, five (5) days after
deposited in the United States mail, postage prepaid, certified or registered mail, return
receipt requested, or (ii) when received (or when receipt is refused) if delivered personally or
sent by a nationally recognized overnight courier, all charges prepaid, at the addresses of the
City and Operator as set forth in this paragraph. Such address may be changed by providing
written notice to the other party in accordance with this Paragraph 48. Except for Paragraph
34, the Parties acknowledge that copies of any notice sent by facsimile or e-mail are for
convenience only, and shall not be deemed to be proper notice required hereunder.
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49.

50.

51.

If to Operator, addressed to: If to City, addressed to:

HMS Ferries, Inc. City of 5t. Petersburg

c/o Gregory A. Dronkert, President Downtown Enterprise Facilities
385 Ericksen Ave. NE., Suite 123 Post Office Box 2842
Bainbridge Island, WA 99110 St. Petersburg, FL.  33731-2842
Email: gdronkert@hmsgm.com Atin: Alan DeLisle

Email: Alan.DeLisle@stpete.org

. With copy to:

: City of St. Petersburg
Downtown Enterprise Facilities
Post Office Box 2842

St. Petersburg, FL  33731-2842
Attn: Joe Zeoli

Email: joe.zeoli@stpete.org

And

City of St. Petersburg

Real Estate & Property Management
Department

Post Office Box 2842

St. Petersburg, FL  33731-2842

Attn: Bruce Grimes

Email: Bruce.Grimes@stpete.org

HAZARDOUS MATERIALS SPILL CONTACTS
Marina Supervisor on Duty (During Business Hours) (727) 893-7329
Marina Security Officer (After Hours) (727) 639-5790
Sea Tow/Sea Spill Services Tampa Bay (24/7) (727) 547-1868

Refer to Real Estate & Property Management File No. L- 6300 when making any inquiries to
the City concerning this Agreement.

PARAGRAPH NUMBERS AND CAPTIONS: The paragraph numbers and captions
appearing in this Agreement are inserted for convenience and reference only, and shall not
be considered or referred to in resolving questions of interpretation.

ENTIRE AGREEMENT: This Agreement including exhibits hereto if any, constitutes the
entire agreement between the City and Operator and its professional advisors. No change will

be valid, unless made by supplemental written agreement executed and approved by the
Parties.

NO THIRD PARTY BENEFICIARIES: This Agreement sets forth the agreement between the
Parties and all rights and benefits established herein are established solely for the benefit of
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52.

53.

54,

55.

56.

57.

58.

the Parties and are not intended to establish any rights or benefits in any other person or
entity.

RECORDING: This Agreement shall not be recorded in the public records by either Party.

OPERATOR ENTITY: Operator shall do all things necessary to comply with all the legal
requirements to be a business entity authorized to operate within the State of Florida
including but not limited to active registration with the Florida Division of Corporations. If
Operator is a foreign entity, it shall also do all things necessary to comply with all the legal
requirements to be a business entity authorized to operate in its state of domicile, including
but not limited to required registrations and filings with that state. Should Operator at any
time fail to be in compliance with those legal requirements, said failure shall constitute a
default of this Agreement and this Agreement may be immediately terminated by the City in
its sole discretion.

CURRENT OFFICERS: Operator shall provide the City, in writing, with the name, title,
address and telephone numbers of all of corporate members and officers at or before the
Effective Date or within thirty (30) calendar days of their election or appointment to office.
Should any members or officers reside at more than one residence, both addresses and
telephone numbers shall be supplied to the City.

BROKERAGE FEES: Operator and the City warrant to each other that there is no broker or
other individual entitled to any commission or fee by reason of this Agreement. Operator
shall defend, indemnify, pay on behalf of and hold the City harmless from any and all loss,
damage, cost and expense, including reasonable attorney's fees, which the City may sustain
or incur by reason of any real estate commission or fee claimed to be due by, through or under
Operator. The City, to the extent permitted by law, shall indemnify, pay on behalf of and hold
Operator harmless from any and all loss, damage, cost and expense, including reasonable
attorney's fees, which Operator may sustain or incur by reason of any real estate commission
or fee claimed to be due by, through or under the City.

EXERCISING OF CITY'S RIGHTS: All rights reserved to the City under this Agreement shall
be exercised in a reasonable manner and in a manner so as to minimize any adverse impact
to Operator's business or Operator’s use or enjoyment of the Submerged Area and Upland
Area.

TIME_REQUIREMENTS: Time is of the essence, Time periods herein shall include
Saturdays, Sundays, and state and national legal holidays and shall end at 5:00 P.M. eastern
time.

CITY CONSENT AND ACTION:

58.1. For the purposes of this Agreement, any required written permission, consent,
approval or agreement ("City Approval”) by the City means the approval of the Mayor or his
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59.

60.

61.

62.

63.

64.

65.

designee unless otherwise set forth herein and such City Approval shall be in addition to any
and all permits and other licenses required by applicable Laws or this Agreement.

58.2. For the purposes of this Agreement, any right of the City to take any action permitted,
allowed or required by this Agreement, may be exercised by the Mayor or his designee, unless
otherwise set forth herein.

NON-APPROPRIATION: The obligations of the City as to any funding required pursuant
to this Agreement, shall be limited to an obligation in any given year to budget and
appropriate from legally available funds, after monies for essential City services have been
budgeted and appropriated, sufficient monies for the funding that is required during that
year. Notwithstanding the foregoing, the City shall not be prohibited from pledging any
legally available non-ad valorem revenues for any obligations heretofore or hereafter
incurred, which pledge shall be prior and superior to any obligation of the City pursuant to
this Agreement.

RADON GAS: Radon is a naturally occurring radioactive gas that, when it has accumulated
in a building in sufficient quantities, may present health risks to persons who are exposed to
it over time. Levels of Radon that exceed federal and state guidelines have been found in
buildings in Florida. Additional information regarding Radon and Radon testing may be
obtained from your county health department.

CITY AS A MUNICIPAL CORPORATION: Nothing contained in this Agreement shall be
interpreted to require the City to take any action or refrain from taking any action that would
be adverse to its status as a municipal corporation or to take or refrain from taking any action
in its capacity as a municipal corporation not specifically required by this Agreement.

CITY COUNCIL APPROVAL: This Agreement and any amendments thereto are subject to
approval by the City Council of the City of St. Petersburg,.

NO CONSTRUCTION AGAINST PREPARER OF AGREEMENT: This Agreement has been
prepared by the City and reviewed by Operator and its professional advisors. The City,
Operator and Operator's professional advisors believe that this Agreement expresses their
agreement and that it should not be interpreted in favor of either the City or Operator or
against the City or Operator merely because of their efforts in preparing it.

NO LIENS: Operator shall not suffer any liens to be filed against the Submerged Area and
Upland Area by reason of any work, labor, services or materials performed at or furnished to
the Submerged Area or Upland Area, to Operator, or to anyone using the Submerged Area or
Upland Area through or under Operator. Nothing contained in this Agreement shall be
construed as a consent on the part of the City to subject the Submerged Area or Upland Area
or any part thereof to any lien or liability under the lien laws of the State of Florida.

PARKING: Ferry Service customers may park in the adjacent Dolphin parking lot pursuant
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to the City’s parking operations management.

66. EXHIBITS: Each exhibit to this Agreement is an essential part hereof and is incorporated
herein by reference.

(The remainder of this page has been intentionally left blank.)
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IN WITNESS WHEREOF the Parties have caused this Agreement to be executed by their duly
authorized representatives as of the date and year first above written.

WITNESSES:  (as to Operator) OPERATOR: HMS Ferries, Inc.
/ @\@(
,- t'ﬂ-_ﬂf{ - g__.;--ﬁ'- 4
Witness S:gnature C Greg‘mﬁ\ Wronkert, President
Jaserh ZE0L/

Typed Printed-gr Stamped Name
O

VYA'@:SS Signature

TDegEL Sedt

Typed Printed or Stamped Name
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WITNESSES: (as to City)

Sign:
Print:

Sign:

Print:

REAL ESTATE PROVISIONS
REVIEWED BY:

Bruce E. Grimes, Director
Real Estate & Property Management

APPROVED AS TO CONTENT AND FORM:

City Attorney (Designee)
By:

Assistant City Attorney
Legal: 00280477

CITY: City of St. Petersburg, Florida

Rick Kriseman
As Its: Mayor

ATTEST:

Chan Srinivasa, City Clerk

(Seal}

REVIEWED BY:

Alan H. DelLisle, Administrator
City Development Administration
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EXHIBIT "A" -Operations Plan
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Business and Operations Plan

Tampa Bay Ferry Pilot Project

Prepared For:

City of St. Petersburg
P.O. Box 2842
St. Petersburg, FL 33731

Prepared By:

HMS
FERRIES

HMS Ferries, Inc.
385 Ericksen Ave NE, Suite 123
Bainbridge Island, WA 98110

May 2, 2016
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1 Project Background

Reference: RQU No. 7942

The City of St. Petersburg (the City) determined there is a public need to evaluate ferry service
between the City of St. Petersburg, the City of Tampa, and possibly other municipalities in Hillsborough
County, Florida.

As a result, RQU No. 7942 was issued on November 30, 2015 to solicit proposals for passenger ferry
operations services intended to determine the necessity and viability of a regular Tampa Bay ferry
service.

HMS Ferries, Inc. (HMS) is a ferry operating company that provides ferry services to government and
private clients. As part of HMS’s response to RQU No. 7942 it was proposed the project be
implemented in two phases: 1) develop a detailed Business and Operations Plan and 2) award an
Operations Contract to deliver Pilot Project services,

The City identified HMS as the successful respondent and issued an initial contract for HMS to develop
the proposed Business and Operations Plan. Once the Business and Operations Plan is adopted and
funding is approved, the City has the option to: 1) proceed to the actual (operational) Pilot Project, 2)
define and contract for additional feasibility work, or 3) cancel the procurement.

While HMS's response to RQU No. 7942 identified Operator and Owner (City) areas of responsibility, it
became clear during reconnaissance and due diligence that the City prefers a more comprehensive
approach and may wish to have HMS provide additional services and management. This is consistent
with the scope of the RQU and HMS is fully capable and willing to provide this additional scope.

Should the City decide to proceed to the operational phase of this project, the final scope of work,
terms and costs will be defined in a Management and Operations Agreement. The budget reflected in
this Business and Operations Plan envisions a comprehensive service agreement, based on the
conditions and information currently available.

HMS Ferries — Tampa Bay Pilot Project 1 Rev.5/2/16
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Summary of Project Scope

Task Original HMS Scope The City / Client
Proposed in RQU No. 7942
Key Contracts Operating Contracts The City may have HMS procure and

Ferry Vessel Charter
Barge Contract(s)
Service Agreements

manage:
Terminal Landing Contracts
Docks and Gangways Installation

Marketing Contract
Concession Contract(s)
Marine Management In HMS scope No change
Marine Operations In HMS scope No change
Marine Administration and | In HMS scope No change
Ticketing
Project Customer Support In HMS scope No change

Maritime Facilities
Development

In coordination with the City

In coordination with HMS

Marketing Contractor
Procurement and Support

Not in HMS original scope

The City may have HMS procure and
manage

Scheduling

HMS recommendation - City decision

No change

Fares / Pricing

HMS recommendation - City decision

No change

Terminal - Marine
Environmental Regulatory

Not in HMS original scope

HMS operations will support the City
and Apollo’s responsibilities to secure
environmental and property permits

Terminal - Landside
Development for 5t.
Petersburg

HMS to support design efforts

The City’s responsibility to identify,
with HMS support, landside facilities
with improvements undertaken by
the City or its subcontractors.

Terminal - Landside
Development for Apollo

HMS to support design efforts

The City may have HMS procure and
manage

Insurance

Vessel Hull and Machinery, P&I and
General Liability.

No docks, gangways, landside
property, or P&I insurance.

No business interruption.

The City may have HMS procure and
manage property, P&, business
interruption and other insurances for
docks, gangways, landside

Maintenance

Routine Maintenance (minor)

Na change

Coast Guard Inspections
and Approvals

HMS responsibility

No change

Concession Services

Not in HMS original scope

The City may have HMS procure and
manage

Marketing & Advertising

Not in HMS original scope

The City requests HMS procure

Business and Operations Plan

Routine Vessel In HMS scope No change
Maintenance
Major Mechanical No change The City responsibie
HMS Ferries — Tampa Bay Pilot Project 2 Rev. 5/2/16




2 Business Overview

The Business Overview presents business related topics including:
® Parties involved and their relationships

o Key Contract items

s Summary of Services

*  Project Objectives

¢ Summary of Financial

2.1 Parties Involved

The primary parties involved in the Tampa Bay Ferry Pilot Project are the City of 5t. Petersburg (The
City) and its selected marine operations and consulting company, HMS Ferries, Inc. (HMS). The
following organizational chart illustrates relations between the parties:

Inter-Business Relationships

HMS Ferries — Tampa Bay Pilat Project 3 Rev.5/2/16
Business and Operations Plan



2.2 Key Contract items

2.2.1 Pilot Project Management and Operations Agreement — City of St. Petersburg and HMS
Ferries, Inc.

2.2.2  Ferry Vessel Charter — HMS and Vessel Owner
2.2.3 Barge Contracts — HMS (on behalf of the City) and Barge Company

2.2.4 Property/Landing Contracts — City and terminal / land owners {DK/Apollo, and Tampa
Convention Center)

2.2.5 HMS Services Agreements — Pump out, Cleaning, and Concessions
2.2.6 City Service Agreements - Fuel

2.2.7 Marketing Contractor — City and PR/Marketing firm

2.3 Summary of Services

The Pilot Project will provide scheduled weekend service between St. Petersburg and Tampa on Friday,
Saturday, and Sunday. The Pilot Project will also test limited weekday commuter service originating
from St. Petersburg traveling to downtown Tampa. Service may possibly also include optional service
to Apollo Beach, subject to regulatory and permitting approvals. In such event, the Pilot Project would
test commuter service between Apollo Beach and Tampa, as well as weeknight {Mon.-Thur.) service
between Apolla Beach and St. Petershurg. Charters or excursion demonstration services can be offered
to maximize revenues, and test a broader range of services,

2.4 Project Objectives

The primary objective of the Pilot Project is to showcase passenger ferry transportation both as a
technology and a viable transportation option for Tampa Bay. The Pilot Project will provide insight,
information, and data about the level of interest and efficacy of the inter-city commuter. The Pilot
Project will also explore and demonstrate the efficacies associated with co-operative marketing and
the economic benefits of connecting businesses to customers in Tampa, St. Petersburg, and southern
Hillsborough County.

The Pilot Project will gain a wide range of information and data that can be used to measure ridership
demand and customer preferences. This information can further be used to define future service
options and vessel design specifications, including such factors as optimal vessel size, speed,
configuration, and amenities.
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2.5 Financial Summary
COSTS

HMS' initial proposal called for weekend service between St. Petersburg and Tampa and weeknight
excursion service out of St. Petersburg. The estimated cost of these initiaf elements remains
unchanged. This initial budget expressly excluded marketing, landside development costs, and
commuter service and a third terminal location. Further, the initial proposal did not contemplate HMS
undertaking turnkey project development for all its elements. The addition of these items increases
the project range to $1.79 - $1.95 million, with approximately $165,000 associated with the
development of an optional terminal facility in Apollo Beach.

The estimated costs includes all aspects associated with the mobilization, demobilization and delivery
of the service as understood at this time.

A general breakdown of the project costs are as follows:

Cost Item Fixed Variable
Vessel Operations, 5974,676

Administration, Project

Management

Insurance Deductibles $57,750

and Vessel

Contingencies

Fuel $335,160
St. Pete-Tampa 55123,287
maritime facilities

St. Pete-Tampa $86,940
landside facilities

Apollo Beach maritime $164,690
and landside facilities

Insurance 524,235
Marketing $78,750
Contingency $105,000
Subtotal 5918,062
Total $1,950,488

REVENUE

The Pilot Project will generate revenue, and the magnitude of which will depend on: 1) the final
operating schedule, 2} pilot ferry service utilization, and 3) fares.

Also, marketing and promotional activities for the Pilot Project will have a tremendous impact on
public awareness and associated interest in utilizing the service.

The interplay of these variables is complex and a conclusive prediction cannot be provided with the
information that is currently available,
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What can be provided is a range of the potential revenue generated from the ferry service. With this,

the City can consider the possible contribution that collected fares can make toward the costs of the
Pilot Project.

Stakeholders should bear in mind, when considering permanent ferry service, this very question - what

level of contribution can realistically be generated from the Fare Box - is part of what the Tampa Bay
Pilot Project seeks to evaluate.

Refer to Sample Schedule — Exhibit 1 and Revenue Maotrix — Exhibit 2
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3 HMS St. Petersburg Operations

3.1 HMS Ferries — Management Team

The management support team offered by HMS Ferries includes both Off-site Management Support,

as well as the On-site management team:

3.1.1 (orr-siTE} Project Support Team

HMS Ferries — Bainbridge Island, WA Office
Contract Management
Fleet Safety Officer
Administrative Support
Fleet Technical Support

3.1.2 (on-s1TE) Project Management

HMS St. Petersburg Office
Project Manager
Administrative Manager
Customer Service Manager
Senior Master

St. Petersburg Pilot Project Organization Chart

. HMSFeries.
GiregiPropkert
Bresifienti !
| HMSfenies | [y
|’-' MattMiller il StiPetefsburg: I
1‘- Vice Rresidant R e |
| Tampa Bayferry;
| erosopManager |
p ~
|
| Bckeong: vesel | Neonimaion | (i8S | (1 3¢y
| Bperatior) | Operations' | | BaVendbrs " Opetafion | || Marketiog!
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3.2 St. Petersburg Functional Operations

HMS local operations management and support will be located in St. Petersburg. Key personnel will
support administrative operations, customer services, and vessel operations, as well as manage third-
party contracts and services.

The following diagram outlines functional aperations that are supported by the HMS St. Petersburg
office:

St. Petersburg Functional Operations Diagream

HMS Ferries
St Petersburg

——— e — -

Customer Vessel

Adrministrative 3" party
Support Services Operations Operations Marketing
i4)* (4} {1)*
Social Media T Payrall Website Design
Ticketing Scheduling Cash Handling Co-op
Vessel Maintenance Reconciliation Advertising
Transit Support Fueling Monthly Collateral
Material
Excursions Waste Disposal
Spacial Events Cleaning

Co-op

*Asterisk represents number of persons in each role

3.2.1 Project Manager

The Project Manager is responsible for all operations both onshore and afloat and insures effective
and efficient controls are in place to insure safe and efficient vessel operations and accurate
accounting of all business operations. The Project Manager is also responsible for implementing and
overseeing all relevant terms of project development and implementation as identified in the scope of
the Operating Agreement. Regular reporting and communications will be maintained between the
HMS St. Petersburg Office, HMS Corporate Offices, and the City of St. Petersburg.
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3.2.2 Administrative Operations

The Administrative Support person is responsible for insuring all cash handling, reconciliation, monthly
reporting and interfacing with the HMS Corporate Controller and client are accomplished accurately
and efficiently. Standard Operating Procedures will specifically describe every step of the cash-

handling operation.

Cosh Handling Operations Diagram
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3.2.3 Customer Support Services

The Customer Support Manager will oversee the customer support line, and ticket booth operations,
as well as interface with the co-op marketing participants. Additionally, this department will have day-
to-day responsibility for Social Media content, the ferry operation’s ticketing system, and interface
with 3" Party support vendors. The specific allocation of responsibilities between the Customer
Support Manager and Marketing Contractor will be defined and determined during project

mobilization.
Customer Support Services Diagram
Marketing J HMS 5t.
Contractor |¢ % _ Petershurg
| Project Manager
i
| Y
|
Y L 4
!
Website & Customer |
Facebook |4 | SupportServices |
Maintenance Manager i
Schedule
Vessel
Excursions

Special Events

3.2.4 Marketing Contractor

I,

i Website & '
:  Facebook
i Ticket Sales |

Sales L

1
1
1
Channel Sales | 1

Partners :

Telephone
Ticket

Shipboard | 1
Ticket Sales | |
o

i

HMS recommends that the services of a local marketing & public relations company be contracted. A
procurement can be conducted to select a company that will develop and implement a
communications, marketing, and public relations program for the Pilot Project. The preference may be
to select a company that has close working relationship or knowledge of the marketing, outreach, and
membership platforms of major visitor and business stakeholder groups that have been assisting with
the Pilot Project plan development. Example stakeholders include Visit St. Petersburg/Clearwater,
Visit Tampa Bay, the Tampa Downtown Partnership, and the 5t. Petersburg Chamber of Commerce.
input on this matter was communicated by the Ybor City Chamber of Commerce, the St. Petersburg
Downtown Partnership, the Tampa Bay Lightning, and Tampa Bay Rays.

HMS Ferries = Tampa Bay Pilot Project
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3.25 Vessel Operations

In support of the Pilot Project, HMS intends to enter into a charter agreement with Bay State Cruise
Company. This arrangement is subject to vessel availability, entering into a charter agreement, and
timely payment of required deposits.

The basic outline of inclusions and terms offered by Bay State Cruise Company include:

Deliver vessel to Tampa Bay no later than October 27, 2016

Ensure U.S. Coast Guard Certificate of Inspection to conduct passenger operations in Tampa Bay
Provide Master and Mate

Provide crew housing, as well as travel costs to support crew rotation

All vessel insurance required to operate, carrying passengers for hire, and indemnifying: City of St.
Petersburg, City of Tampa, Hillsborough County and HMS Ferries

e Fuel for round-trip delivery of vessel to and from Tampa, as well as all regular preventative
maintenance.

3.2.6 Chain of Command

The Chain of Command is the line of authority and responsibility along which orders are passed
throughout the operation. Pertaining to vessel operations, the ship’s Master has the overriding
authority and is directly and ultimately responsible for the safety of the passengers, crew, and vessel.
All vessel crew report directly to the Master, and issues related to the safety of the vessel, crew and
passengers are brought to his or her immediate attention. The Master shall report all pertinent
information to the General Manager who in turn provides guidance and support to the Master for the
safe operation of the vessel.
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Business and Operations Plan



4 Service Description

4.1 St. Petersburg to City of Tampa Weekend Scheduled Service

Scheduled transit between St. Petersburg and downtown Tampa is intended to run Friday, Saturday
and Sunday. Preliminary sample hours of operation will include three round-trip services per day.
Fare pricing should be based upon the recreational nature of this trip. The City will need to establish
all pricing for the Pilot Project, but it is recommended that a fare ranging from $10 to $12 for a one-
way adult ticket (and a lower fare for children) is appropriate. Fares can be finalized as part of project
mobilization and with consultation from the Marketing Contractor.

4.2 St. Petersburg-Tampa Scheduled Commuter Service

The Pilot Project will assess the market and test limited commuter service from St. Petersburg to
downtown Tampa. This service consists of an early morning run from St. Petersburg to Tampa and
returning to 5t. Petersburg at the end of the workday. The vessel could layover (in Tampa) or provide
additional departures. This service could operate Monday through Thursday.

The Tampa terminal can be located at the Tampa Convention Center. This site is served during the
week by the downtown circulating trolley {operating during the hours of the proposed commuter ferry
service). Connecting service would also be facilitated by the introduction of the Downtowner this
spring by the Tampa Downtown Partnership. This is an app-based service that will take passengers
directly from the Tampa Landing to their place of employment within the central business district
{CBD).

The base population commuting from the downtown 5St. Petersburg vicinity to the Tampa CBD appears
to be relatively small based on U.S. Census data. This limited potential supply of commuters may be
compensated by the significant transportation congestion of major roadways during the winter
months when both schools are in session and visitors are more numerous. Per the City's request, it
may be optimal toc commence this service after the holidays and the NCAA National Championship
game on January 9, 2017.

4.3 Apollo Beach Service Options.

Subject to the City securing regulatory approvals and permits for the Apollo Beach terminal location,
and timely dredging of the entrance channel, the Pilot Project could provide two types of service from
Apolio Beach. One of these could be commuter service to the City of Tampa. This service would
originate and terminate in St. Petersburg and would operate in a similar manner as the St. Petersburg
- City of Tampa commuter service. The downtown Tampa commuter population that resides in and
around Apollo Beach is considerably larger than the commuters coming from St. Petersburg. Like the
St. Petersburg commuter service, market assessment and advanced promotion would be undertaken
prior to launching the service.

Weekend night service between Apollo Beach and St. Petersburg is another option. This service could
operate between Monday and Thursday.

HMS Ferries — Tampa Bay Pilot Project 12 Rev.5/2/16
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4.4 Special and Private Events

Special ferry operations could be available for private and special events in Tampa Bay that originate
out of St. Petersburg. Private events may include businesses or private parties who wish to contract
the entire vessel. Special events may include New Year's Eve, Gasparilia, the Men's NCAA National
Championship, and the St. Petersburg Grand Prix. Such service would be outside of the regular
operating schedule and thus would result in additional operational costs.

4.5 April Sports Service

The potential for Tampa Bay Lightning playoff games and the first month of Tampa Bay Rays games
presents unique opportunities for event service in April 2017. It may be desirable to amend all
schedules to coincide with sports fan travel for these events during mid-week. Weekend schedules
should already meet the travel demands for these games.
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5 Facilities and Terminals

Following is a description of the primary ferry landings and includes required modifications, scope
of mobilization, and timing. An additional (optional} terminal is also discussed.

5.1 St. Petersburg

5.1.1 Location of proposed landing

A temporary 20’ x 80’ landing can be provided by using four {4} 10’ x 40’ barge units, which would be
secured into place with “spuds” in the Vinoy Mooring Basin. The location would be in close proximity
to the Museum of History. The bathometric (underwater) survey for this area shows the depth quickly
drops to 7.5 within several feet of the shore, then continues to drop to 13.7°. The vessel and landing
would sit in approximately 11.7° of water. These specifications represent a modification of HMS's
original proposal. After close evaluation, HMS and officials from the City determined a more robust
landing platform would be needed to handle the choppy and often forceful wave patterns that are
generated in the Vinoy basis resulting from strong easterly and northeast winds. See Exhibit 3 for
sample Barge Specs.

Birdseye view of Vinoy Boat Basin,

Southwest View of Vinoy Basin Northern Downtown View of Vinoy Basin
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5.1.2 Barges - Modifications Required

Barge modifications include installing “D-rubber” style fenders mounted on steel “H” beams to the
sides of the barges. HMS can manage the logistics for contracting the barges, their delivery to the
Vinoy Basin location, and required barge modifications.

5.1.3 Potential Adverse Conditions

Below is an eastern view of the entrance to Vinoy Mooring Basin. An eastern or northeast wind can
generate chop that will carry into the basin. Chop can deflect and cause choppy wave action that
would have adverse impacts on the ferry vessel and barges. The full severity of such action is
unknown, particularly in the event of strong or gale-force winds. In the event it is viewed that such
conditions represent a danger to the ferry vessel, it may be necessary to move the vessel to the Apollo
Beach Landing or Tampa Bay Landing until such conditions lessen.

Eastern Exposure to Vinoy Basin

5.1.4 Loading Ramps

Passenger boarding ramps are required to facilitate transfer of passengers between the shore and
ferry vessel at the Vinoy Basin Landing. An existing ramp can be used to connect the barge to the
shore (provided a professional design review is accomplished), while a smaller ramp will be
constructed to facilitate passenger loading from the barge to the vessel. See Exhibit 4 for somple
drawing of ramps.

5.15 Utilities - Upgrade for water and electricity activation

The City (through the Engineering department) is responsible for upgrading the existing utilities that
will include water and power. Power requirements are 50-amp, 240VAC, single phase. The power
station should accommodate a standard marine Hubble Style Connector.

5.1.6 Fueling and Waste Disposal

Fueling operations will be conducted at the Vinoy Basin location subject to U.S. Coast Guard approval.
The ferry vessel requires as much as 1,200-gallons of diesel fuel per day. Additionally, a vacuum truck
will be contracted for daily black-water/sewage pump outs.
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5.1.7 Upland Facilities — Passenger Staging

It is recommended that the City set up a single 30' x 50’ tent in proximity to the boarding area. The
surrounding area will need to be fenced for security and passenger control. A secure ticket hooth will
be located inside the tent. The tent should include appropriate lighting and all required safety features
required by City Code and the Fire Marshall for a structure of this type. Additional minor sidewalk and
passenger amenities can be defined during project mobilization. Additional restroom facilities are not
envisioned since permanent facilities are located near (a few hundred feet) the terminal.

5.1.8 Parking and Intermodal Transportation

Approximately 200 parking spaces are needed to serve the 5t. Petershurg-Tampa ferry schedule.
There is ample parking adjacent to the 5t. Petersburg Terminal that can serve as the primary parking
area. The City is responsible for providing ferry terminal and parking wayfinding signage. Links to
transit and other related transportation infrastructure should include The Downtown Looper and
the Central Avenue Trolley, which ariginate at the location of the 5t. Petershurg ferry terminal. The
Downtown Looper provides circulator services within the downtown area, while the Central Avenue
Trolley provides service down Central Avenue to the beaches. Both have free fare zones within the
downtown core area. The Downtown Looper Service, otherwise, is a nominal $.50 per passenger. The
Central Avenue Trolley costs 5.50 per person to the Grand Central Station, and $2.25 per person out to
the Tradewinds Resort and Pass-A-Grille. Pinellas Suncoast Transit Authority (PSTA) has indicated that
it would work in conjunction with the Pilot Project on developing a seamless marketing package and
would evaluate the potential for discounted fares. There may also be significant opportunities to
package combination bus and ferry tickets for beach hoteliers and destinations.

Given this is a Pilot Project, it is not practical to establish a single-fare card or point of payment.
Providing a single integrated system and accounting for cash flow is too administratively complex for a
limited Pilot Project. However, HMS, PSTA, and the Downtown Looper will work towards establishing
a coordinated communications plan that presents riders with smooth links between the transit
services.

An HMS ticket agent will be staged at the Vinoy Dock during regularly scheduled transit hours or to
support special events. Ferry advertising will encourage patrons to use the online ticketing system,
which allows the person to reserve a route for a specific date and time. Patrons will also be able to
purchase tickets at the ticket booth on a first-come, first-serve basis, or purchase tickets for a later
date. Ticket sales will also be supported aboard the vessel when no shore-side sales are open or
available. In such circumstances, the Deckhand will sell tickets to walk-up passengers and the Mate
will scan boarding passengers with pre-purchased tickets.

5.1.9 Regulatory Issues

Proposed marine improvements associated with the 5t. Petersburg Terminal require review and
approval by the Army Corps of Engineers (ACE), Florida Department of Environmental Regulation and
possibly other agencies. The City has retained AECOM under separate contract and AECOM has
prepared and submitted a letter to the ACE requesting an exemption by the ACE for the minor
improvements required at the St. Petersburg and Tampa sites. This review is expected to be
completed expeditiously.
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5.2 Tampa

5.2.1 Exactlocation of landing

The Tampa service can dock alongside the Seawall directly in front of, and managed by, the Tampa
Convention Center (TCC). The ferry operation will benefit from ancillary amenities at this location

including a covered public area with bathroom facilities, as well excellent visibility during convention
events.

Excursion services from this location will be restricted and/or limited as o condition of its use.

Tampa Convention Center Ferry Landing

5.2.2 ldentify landing modifications for ferry vessel

Minor modifications are required to land at the TCC's Seawall. Modifications include mounting three
"D” style fenders directly to the face of the seawalil.

The Seawall has proper bollards and cleats installed to
accommodate docking. Three fenders need to be installed
and 2-fenders need to be manufactured to accommodate
passengers. See £xhibit 5 for scale drawing of vessel
docked at the convention center.
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5.2.3 Specifications to manufacture aluminum loading ramp

Loading and unloading will be accommodated by both forward and aft loading gates. To facilitate
boarding, upon arriving at the slipwall, two 6’ boarding ramps will be positioned to accommodate
passenger loading and unloading.

Sample boarding ramp
for Tampa Convention
Center

5.2.4 Utilities

Both power and water is available at the Seawall. The convention center can accommodate either
208V 3-phase or 480 VAC,

5.2.5 Upland Facilities - Passenger Staging - Covered Areas / Benches

Passenger comforts, including bathroom facilities, are readily available in the immediate area.

5.2.6 Parking — Identify public parting for Ferry Operations

Like St. Petersburg, there is a need for approximately 200 parking spaces during ferry operating hours.
There is an abundance of parking facilities proximate to the TCC terminal. These include the public and
privately-owned parking facilities in the table below.
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Parking Options for Tampa Convention Center Ferry Landing

Facility Owners Spaces Rates

Tampa Convention City of Tampa 465 $1.60/hr. - $9.50 max
Center

South Regional Garage City of Tampa 1000 51.60/hr. - $9.50 max
Ft. Brooke Garage City of Tampa 2500 $1.60/hr. - $8.50 max
Lightning Lightning Properties > 250 Variable
Florida/Water Street Limited

Surface Lot

While there is an abundance of supply, parking capacity can be quite limited, and street congestion is
significant on weekend nights when there is an event at Amalie Arena and/or concurrent event at the
TCC. Generally speaking, the Ft. Brooke Garage has parking spaces available even during these peak
times. HMS has also identified opportunities for remote private sector parking lots at the south end of
downtown. These options can be further identified and developed if the need arises. In addition, the
availability of high quality transit connections to the TCC terminal during operating hours provides an
opportunity for additional remote parking as part of a ferry/transit coordination program.

5.2.7 Links to Transit

The TCC Terminal is directly proximate to the Tampa Streetcar system, which operates during the same
operating hours as the St. Petersburg-Tampa weekend ferry service. The Greco Plaza Street car stop is
a few minutes’ walk from the TCC Ferry Terminal. Service is provided to Channelside and Ybor City. A
roundtrip streetcar ticket costs $5.00 per person. This price is likely to be discounted for ferry
passengers. The streetcar system can add capacity, should there be market demand for doing so. The
streetcars operate every twenty minutes.

The Tampa Downtown Partnership will also be operating an on-demand Downtowner Shuttle program
using six-passenger electric low-speed vehicles. This is a free service that could potentially meet ferry
passengers at the TCC and take them to a variety of destinations in the core downtown area. This is an
app-based service that would also be advertised on the Project’s website. This service would likely be
available during all scheduled ferry operating hours.

There are several water taxi companies operating at or near the TCC. These include the Tampa Pirate
Water Taxi service, which provides scheduled service during the Pilot Project operating hours. An all-
day pass is 515/adult, 58 per child. The Pirate Water Taxi operates from its own dock at TCC.

The Tampa Water Taxi Company operates on an on-demand basis and provides both tours and group
transportation. It can pick up passengers at the TCC docks.

5.2.8 Ticket Services

A ticket booth or similar finality will be located in vicinity of the vessel, either outside under covered
area or inside in the public area. It will consist of a desk on casters, |I-Pad, credit card scanner, and a
Bluetaoth printer for printing tickets. For more ticketing information pleose refer to “Ticketing
Section,” page 23.
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5.3 Apollo Beach Service (Optional)

Hillsborough County requested, as part of the Business and Operations Plan development process, the
evaluation of the feasibility of including ferry service within South Hillsborough County. HMS has
identified the privately-owned land at 1112 Apollo Beach Blvd., next to Circles Restaurant. A land
lease agreement on this property would be needed for the purpose of accommodating a temporary
ferry landing, parking lot, and ticket and passenger waiting area. The lease agreement is contingent
upon completion of a permitted channel dredging project by August 31, 2016 and satisfaction of all
regulatory and funding contingencies.

The Apollo Beach Service option is contingent upon securing all required zoning, building, and
environmental and maritime permits from relevant agencies. If a more extensive permitting process is
required, it is possible that there would be insufficient time and resources available to mobilize the site
to participate in the Pilot Project. Estimated location: N27° 46.827"_w82° 25.394’

Apalio Beach Landing

K

The box represents the barge location. The vacant lot shown will be used for parking. Also shown is the
route that travels through the shallow channel. This is the area that will be dredged to 7.5".

5.3.1 Barge Modifications

Similar physical modifications are required at Apollo Beach as are for the Vinoy Dock. Modifications
include fenders, passenger loading block on-board the barge, and ramp to accommodate passenger
loading from the vessel to the barge.
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5.3.2 Specifications to manufacturer aluminum loading ramp

Like the Vinoy Basin Landing, a passenger boarding ramp will be buiit for the Apollo Beach Landing.

One boarding ramp will be required to accommodate passenger loading between the barge and the
shore. It is possible to incorporate a gantry that could accommodate lowering the boarding ramp to
the shore to accommodate loading and unloading, and raise the ramp when not in use. This would

eliminate the need for a semi-permanent ramp to shore.

5.3.3 Utilities

Electrical utilities are available at the site. It will be necessary to run conduit and electricity for parking
lights and electricity to the ticket booth. No utilities will be available for the ferry.

5.3.4 Upland Facilities — Parking and Passenger Staging

The proposed Apollo Beach Terminal sits on 2.74 acres of vacant commercial property. The property
currently has a PD mixed-use zoning that does nat currently allow its use as a temporary terminal,
staging area, and parking facility for water transit operations. HMS has had a preliminary meeting with
Hillsborough County zoning officials who advised that these temporary uses may be approved through
the Minor Modification procedure pursuant to the Hillsborough County Land Development Code. This
process takes approximately 45 days and requires notification of adjocent property owners and o public
hearing. The property owner has agreed to provide an authorization for these temporary uses. The
site will likely require the following temporary improvements for the proposed use:

» Shell or other stabilizing material for portions of the parking lot
s (Car stops such as railroad ties or other materials to define parking area and lanes
¢ Llighting for parking and boarding area

« Temporary pedestrian pathways from the parking area to the ticketing area and boarding
ramps

¢ 30'and 50' tent for passenger staging area and environmental projection

e Temporary restrooms

5.3.5 Links to transit and related transportation infrastructure

There are no scheduled, existing public or private transit services to this location. Any transit would be
limited to private groups that charter a bus or other vehicle to transport passengers to this location.
This may well occur in connection with patrons in the Sun City Center area, but this will strictly be
organized by 3" party providers.

5.3.6 Ticketing Service

On-line ticketing will be encouraged. Passengers arriving with pre-purchased tickets will have priority
boarding. A ticket booth will be supplied to house the ticket agent during normal working hours. Off-
hours will be supported by shipboard crew.
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5.3.7 Regulatory Issues

The Apollo Beach terminal is located in a Manatee Warm Water Aggregation Area (WWAA) which
triggers greater regulatory scrutiny by the ACE. HMS and the City consulted with environmental
permitting professionals as part of the development of this plan and met with the ACE. Based upon
the input received, it is believed that ACE regulatory approvals could be secured for the proposed
improvements at the Apollo Beach terminal, though this will require an unknown period of time to
process, and could delay the permitting and mobilization of facilities and service at this location. This
will not be known until a formal application is made to the ACE. The proposed budget does include
funding for the initiation of ACE permitting activities, which would be the responsibility of a third-party
environmental permitting contractor that has experience in handling ACE issues. This site will require
a minor madification of its existing PD, a minor work permit and submerged land lease by Port Tampa
Bay, and an Environmental Resource Permit from the FDEP.
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6 Ticketing System

Key functionality, required when sourcing a ticketing system, is the ability to reserve individual runs by
date and time. Additionally, the ticketing system should serve to support the project’s marketing and
sales program.

Ticketing Flexibility
_.I
Pilot Project | e !ntzrface ik
Fully-integrated Ticketing | L AR
Svsh L] Smartphone App
g1l Customer Support
>| Transit Sales ——®  Reserve by Route J-ﬂ Walk-up sales
’Jl Excursions | '-I Reserve by Trip ]4 I Smart Phone App
» Private Events '| Reserve Vessel * HMS Customer Service
( i -
"] Co-op Sales Channels | Reserve: Date & Time
Block Reservations

Specialized functionality

Design / Customization: HMS intends to use the Peek Pro® an-line ticketing system. It is among the
sleekest and easiest to use reservation systems on the market. It will be customized to the ferry’s exact
requirements.

Channel Sales Tracking: Track ticket sales and transactions by each sales channel such as each ticket
booth or other ticketing stations.

Automated Email: Completely customize automated emails {follow-up, confirmations, reminders, lists
co-op marketing participants in the area traveling), help drive more TripAdvisor reviews.
Mobile-Optimized: In addition to the website and Facebook sales functionality, the ticketing system
provides smartphone optimization.

Mass Emails & Refunds: Email all parties under a specific reservation at one time (cancellation, bad
weather, etc.). Full or customized refunds with just one click

Others: Promo codes, digital gift card system, complete customer lists, etc.
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6.1 Sample Ticket System Screens

Below are sample screens used by other ticket system users. They are intended to provide a visual
understanding of the types of screens that can be custorm developed for the Pilot Project.

View Schedule by Calendar

FEBRUARY March 2016 v APRIL »

SUN MON TUE WED THU FRL SAT

ok Show

TooAY k3l -]
Oxsipton Show [otpin Show
vy 3t e cwear g 1yt mm e Janes el Siven
Adveniurs Tout 1 At T Artverture Taur Aduenititio Taus
i 5l % ¥ [ viles 3 Saea iy 3 e
Buarowi Saviride Surmet Seranace
e 3 wepwr AR Emas

Dotpiin Show
a3 U

Tio!zten Shaw
P

Dolpen Show Dokphn Show Dakshm Show
vapa 2 txrey vew B Loy

Adventure Teuwr

v X1 TePed
Adventure Tour Auenare Tour
w s AT LTS varve Al trtea
Jurset Sutansde
LU

Acventure Tour
wias gty 3
m

View Schedule by List

worsk all tiThes

LeBarge Tropica! Cruises

Morday, March 21 [teday])

L] Tropecol Sunset Cruise & {lgr
Tuasday, March 12

- Dolptun & Morotea Wateh Crase 1 173~

L] Seghtrsng Ind Not.re Crune J 2lpe

L] Tropical Sunse! Crune 4 Zpm
‘Mednesday Marzh 13

» Sgntseming and Niturs Cruse § 0BT

L Tropical Sunse! Cruise 2 1pm
Thursday. Margh 24

L] Dalchin & Monates Watzh Crusa. !
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Sample Ticket Reservation by Date

Adventure Tour

1) Select Tickats oy

About Thus Activity

United States of Amenca

Email

Phane Number

visa 88 o

- 1 - gt Tragncrastacngie FoC 2 250 JT3pafsrr 12 '3 oa
Zophrs 3iN ST reTatte, gat e AGRD 11T d DOy iy it
= o 4 Chldren 5 yeari ond under ar srd play Tree ae a3 o e Margeo.s Farast e rrLge
Sitiaty Ta 2 oscr Ataty AR oare o
2) Select Date samsiten o 3) Select Tme
MARCH 2018 ©2:00pm Cnly 2 tickuts lafs
Sun Mon Tue Wed Thu Fn Sal N:30am
| 2 3 4 5
§ 7 & 3 10 H 12
13 14 13 15 7 18 15
o o EE )
[7 s
Continue 3
] ]
Sample Purchase Ticket
Billing & Credit Card Information
Hams Credit Card Number
Eapiration Date i=)
Zip Code T-Jan 3 20763
Country

Secare Credit Card Payrrent

TR 3 202461 330 enarpte.

3 g et

Continue To Rwi_ow 3
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Track by Sales Channel

Maiesting § P <o » Hilton Hotel {George) * il B
Batails Raly; Wil M o

Hame Hiten ot g

inue 11 b aed dmaurt Percentage

Redertizton Jode REQITIRL

Statuy Active et Belermes

M Hegurrstans Mo Limit l 5] ] ) i SRrier

Cisigurt ApGhes Qe ped Lt

Sample Reports
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7 Marketing & Advertising

7.1 Overall Approach

A well-designed and executed Communication, Public Relations, and Marketing Plan is essential for the

success of the Pilot Project.

7.1.1  Marketing Plan Timeline and Elements

The key benchmarks and deadlines for selecting the Marketing Contractor and the anticipated
components of the Marketing Plan are as follows:

May 20" Request for information from Marketing Stakeholders about qualified firms

June 1st Completion of scope of request for proposals and issuance of same to identified
firms

June 10th Deadline for Requests for Proposals (RFPs)

June 17th Selection of 3rd party Marketing Contractor

July 8th Finalization of Communication, Public Relations, and Marketing Plan

August 1st Finalization of Pilot Project brand

August 19th Soft launch of Pilot Project website and co-operative marketing outreach program

September 1st | Initiation of on-line retail ticket sales

October 1st Pre-operational media and market activities commence as per the Marketing Plan

Week of Pre-revenue service promotional and VIP events

Qctober 17th

November 1 Commencement of revenue service

November- Implementation of post-start up public relations and marketing initiatives

April 2016

These dates will be adjusted as necessary to reflect Pilot Project implementation schedules.

Brand - The Marketing Contractor will be responsible for branding the Pilot Ferry project. HMS has
undertaken initial strategic steps to preserve likely URL's. Other options may be explored and
developed by the Marketing Contractor.

Website - The Marketing Contractor will be responsible for working closely with HMS to develop a
website that has full functionality and integration capabilities with the ticketing system adopted by

HMS.

Social Media - The Marketing Contractor will be responsible for developing and implementing a robust
sacial media campaign that integrates with both Market Stakeholders and co-operating marketing

partners.

Co-operative Marketing Program - HMS has taken preliminary steps to gauge the market interest in
the proposed service and the potential for co-operative marketing programs. As of the date of this
Plan, over 50 businesses have indicated that they would likely participate in a co-operative marketing
campaign to support the Pilot Project. Under such a program, businesses would offer discounts to
ferry passengers and promote the ferry service in exchange for inclusion of such businesses in the
marketing program. A summary of the co-operative marketing survey results is attached Exhibit 6.
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Public Relations and Communication Plan - The Marketing Contractor will be responsible for
developing a public relations and communications strategy for the Pilot Project. Part of this may entail
a public education component related to water transportation, Tampa Bay Estuary, and water quality
issues.

Sponsorship Program - The Marketing Contractor will be asked to evaluate and potentially develop a
sponsorship program for the Pilot Project.
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8 Route Assessment

8.1 Distances between various port facilities

The following routes have been identified to support scheduled service and excursion routes:

Route 1-Way Travel Time Distance in NM
St. Petersburg to Tampa 55-minutes 18.13 NM
St. Petersburg to Apollo 40-minutes 11.23 NM
Apollo Beach to Tampa 45-minutes 12.55 NM
Skyway - Apollo Loop 90-minutes 31.07 NM
Skyway Excursion 90-minutes 29.46 NM

8.2 Summary of Routes

All routes operate within the boundaries of Tampa Bay, and are all subject to similar route
assessments and conditions. All routes cross shallow open bay waters, and intersect with deep water
channels.

Route Distances 11.23 ~ 31.07 nm

Route Description Crossing open bay waters (average 12-ft) to intersect with major channel

(Deep Water Range) connecting St. Petersburg with Downtown Tampa
' and Apollo Beach.
Speed Restrictions . No wake zone from southern tip of Harbour Island to Platt Street Bridge.
During winter months vessel operator needs to be especially careful of
manatees. Speed restrictions also in place in the manatee WWAA in and
around Apollo Beach,
Weather Routing Local USCG may shutdown service due to heavy sustained winds or
| weather conditions. Shallow waters are susceptible to heavy chop
occurring rather quickly with NE or SW winds.
Navigational Generally only other commercial traffic, including containerships, tug-
Hazard ' barge, commercial fishing vessels, and miscellaneous recreational
vessels. Depending on lunar cycle and wind direction, semi-diurnal tides
can cause lower or higher than regular tides.
Hurricane Prepared While hurricane and tropical storms are likely from June through
November, the Tampa Bay area seems most vulnerable in June and
October. During the Pilot Project’s months of operations, cold fronts
may bring one or two freezes. These fronts may produce showers and
strong, gusty winds; gales remain infrequent.
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9 Regulatory Issues

This task will identify relevant regulatory issues and comment on potential strategies.

Location Regulatory Permit Type Propased Processing Permit Fees
Agency Deadline Time Frame
Apollo Port of Tampa | Sovereign July 11, 2016 | 45 Days
Beach Submerge
Lands Lease
Apollo Port of Tampa | Minor Work July 1, 2016 45 Days
Beach Permit
Apollo Hillsborough Minor July 1, 2016 45 Days
Beach County Modification
St. DEP Environmental | June 1, 2016 | 30 Days
Petersburg/ Resource
Apollo Permit
Beach
Apollo Army Corps of | TBD by June 15, 2016 | Variable
Beach Engineers environmental
subcontractor
U.S. Coast Sector 5t. Review week | Conduct CO!
Guard Petersburg of April 18"
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10 Proposed Ferry Vessel

Based on the due-diligence / reconnaissance process, it was determined a single, 149-passenger,
catamaran ferry will best serve the project objectives within cost constraints.

A market scan was conducted and the Provincetown IV was identified to be potential available for
the projects. She is a U.5.-built, U.S. Coast Guard certified vessel, inspected under the
requirements of 46 CFR, Sub-Chapter T (Small Passenger Vessels). She is currently located in the
U.S. Northeast.

10.1 Vessel Description

Year Built: 2013, Gladding Hearn Shipyard
Length: o8’

Beam: 33’

Draft: 7

Propulsion: Propellers

Speed: 27 knots cruise, 29 knots top speed

Fuel Consumption:

140 gph at 29 knots

Engines:

MTU 162000 M72

Horsepower: 2x1,950 hp

Electrical Service: Two Onan 30kw generators

Seating: 108 interior, 100 exterior

Passenger Capacity: 149 (USCG Sub-Chapter T regulations)

Additional Features:

Full Galley/Bar, Luggage Racks, MDI Ride Control,

HMS Ferries — Tampa Bay Pilot Project
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Bicycle Racks

Interior and Exterior Seating
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Food & Beverage Bar

10.2 Vessel Maintenance

10.2.1 Preventative Shore-side Support

Time will be scheduled to insure that sufficient time is available for preventative maintenance. The
ship’s Master is responsible for maintaining the vessel and the General Manager is responsible for
scheduling. Maintenance will include shore-side, fueling, main engine, and auxiliaries servicing. While a

3" party contractor is budgeted for weekly interior cleaning, the ship’s crew will conduct routine
cleaning and exterior cleaning of the vessel.

10.3 Crew Manning

The ship’s crew consists of USCG licensed and unlicensed crew:

10.3.1 Licensed Crew

The ship’s Master is a USCG licensed crew. The vessel is staffed with two rotating crew, scheduled 6-
weeks on duty and 2-weeks off-duty. Two additional crew will be hired locally.

10.3.2 Deckhands

While HMS crew are trained deckhands and must complete rigid qualifications, USCG licensing is not
required. Depending on local availability of crew, they may be local or rotating personnel.
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10.3.3 Food and Beverage

The ferry vessel has the facilities to provide limited food and beverage service during ferry trips. A
procurement process will be conducted to select twa or three qualified concessionaires to provide
wine, beer, soft drinks, and limited food service on board the ferry vessel. Each concession period
would be exclusive to one vendor, and would include the opportunity to provide services during
special events, charters, and scheduled service. Procuring experienced caterers will simplify project
mobilization, and eliminate issues related to securing alcoholic beverage permits, cash management,

and financial accounting. The Pilot Project could possibly receive a negotiated percentage of the sales
revenue.
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11 Budget

The budget for the Tampa Bay Pilot Project consists of three main areas, and is attached to this
report at Exhibit 7.

11.1 HMS Fixed

The HMS Fixed costs budget include:
* Ferry vessel charter and crew, including routine maintenance and insurance

e Program management and administration, including office expenses and general liability
included

e HMS management fee, including corporate overhead and profit

Subject to the final terms and conditions of the Management and Operations Agreement, HMS Ferries
intends to provide a fixed quote for these aspects of the Pilot Project.

11.2 Allowance

These are costs that may never be included, and therefore should not be included in the fixed price.
However, if these items are expended, HMS will require reimbursement.

e Vessel and/or terminal insurance deductibles

e Major mechanical repair items (not provided as routine maintenance under the charter
agreement with the vessel owners)

11.3 Client Costs

Actually all the costs associated with the Pilot Project are “Client Costs” (the responsibility of the
City).

However, HMS can “fix” the vessel and administrative costs and propose reasonable “allowance”
costs.

“Client Costs” are those that HMS has researched and estimated and can facilitate for the client.
They include:

e Fuel

e Terminals

® [nsurance

s Marketing

* Contingency

Client Costs are not fixed and represent the best available information at this time. Client Costs will
not be exceeded without prior written approval by the City.

If HMS procures Client Costs items {on behalf of the City), a handling fee of 5% will be added to the
total amount.

It should be noted that a contingency of $100,000 is included in the Client Cost estimates.
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Exhibits

Table of Exhibits

1. Sample Ferry Schedule (2.5.1)

2. Revenue Matrix (2.5.2)

3. Sample Barge Specifications (5.1.1)

4. Sample Ramp Specifications (5.1.4)

S. Drawing of Vessel Docked at Convention Center (5.2.2)
6. Summary of Co-op Marketing Survey (7.1.1)

7. St Petersburg Ferry Pilot Project Budget {11)
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Exhibit - 5.2.2

Ferry Docked at Tampa Bay Convention Center Seawall
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Ferry Pilot Co-Op Program SurveyMonkey

01 Please identify the nature of your
business

Restaurant
Bar

Ratall Store

Qutdoor
aclivity -..

Service
business

Othar

Other [please

specify)
0% 1% 20% 30 40T 20% &%, iy A0, 30% 100%
Answer Cheices Responses
Reslaurant 22.95%
Bar 1.28%
Retal Stare 9.84%
Qutdeor actyity - bike toat. kayak veridor 1.84% 1
Servica bug nass 16.39%
Other 4,92%
Osher {please specify) 40.93%
Total &1

1710



Ferry Pilot Co-Op Program SurveyMonkey

(2 Please indicate the hours that your
business is open.

A 1

Fridays 6-8
p.m.

Fridays 9 -
midnight

Saturdays
noon-§ p.m.

Saturdays €
p.m. ta 9 p.m,

Saturdays 9
p.m.to...

Sundays noon
to 8 p.m,

Sundays 6 p.m.
to 10 p.m.

Answar Cholces Responsas
Fridays 5 -Spm T1.43% 3
Fridays 3 - midnight 64.29% =7
Saturdays naon- 6 pm, 85.71% a6
Saturdays Gpm. to G pm. 73.81%

Saturdays 9 p m, o nudnigrl 61.90% 5
Sundaysroon oG pm. 81.32%
59.52%

Surdays s pm.to 1D p.m

Total Respondents: 42

2/10



Ferry Pilot Co-Op Program

25 How likely would you be to provide a
discount to ferry passengers who patronize

your business?

Vary Fkaly. |

Somawhat
likaly.

Not likaly.

Not at alt,

[

10% 20% 3% 40% 50%

Answer Cholcos
Vary | koby
Somewhat [ kely
Mot lkaly

Mct at al.

Total

3/10

Gl

T

Responsas

37,29%
38.98%
18.64%

5.08%

SurveyMonkey



Ferry Pilot Co-Op Program SurveyMonkey

Q4 What type of discount might you
provide?

Parcant
Digeount on...
GComplimentary
itern
Qthar {pleasa
spacify)
0% 10% 0% iy 40% 0% 0% e BO%e 0% 100%
Answer Choices Responses
Parcent Discount on product 76.00% 3d
Complimentary tem 22.00% 1!
Cther (pleasa spacify} 18.00% 1
Total Raspondents: 50 E

4/10



Ferry Pilot Co-Op Program SurveyMonkey

L5 Check the options that you would accept
for proof of eligibility for a discount (you
can check more than one)?

Bar code on W ) s ™7, et ]
smart phone ... |[EESEHEEENIESSE RN S -

Paper ticket

Dated farry
vouchar

0% 1ok 20% Rl A0 50% i Tot 0% 90% 100%

Answar Choicos

Responses
Bdr code on smart phone or device 51.35%
Paper ticket 62.16%
Daterd ferry vaucher 86.49% e

Tetal Raspondents: 37

5/10



Ferry Pilot Co-Op Program

Q25 Please rate the degree of importance of
the following marketing mechanisms to
your decision to participate in a co-op
marketing program?

Listing of my
businass on...

Alink to my
businoss on...

Inclusion of
my business ...

Inclusion of
my busineas ...

1] 1 2 k| 4 5 ] 7
1 2

Listing of vy business on a ferry webpage as a participating co-op partiter of the ferry graject 8.00% 36.00%
A link to my business on tha lermy wabpage as a pasticipating co-op pannaer of the ferry project a7.59%  31.03%
A q

Inclusion of my busiress on a farry "rity” map as a particrpating ¢a-0p partnar, A8, 15% 1%
11 i

Inclusion of my busiress on the electronic reca:p! of ferry passangers 18.18%

6/10

18.18%

3
36.00%
§

27.58%

14.81%

15,15%

SurveyMonkey
10
4 Total Scom
20.60%
i 232
13.79%
3 £
25.93%
' i 2
43.48%
LK 13 o



Ferry Pilot Co-Op Program SurveyMonkey

(27 Over What Period of Time Would You Be
Willing to Honor the Ferry Passenger
Discount

Same Day as
TripiTickat.

Within 2-3
Days of...

Within Seven
Days of...

QOthar (please

specify)
0% 1o EA 0% 4 0% 60 TO% 30t 0% 100%
Answer Choicea Responses
Same Day as Trp/Tizkat. 54.29% 19
Withn 2.3 Days of FapiTickat 22.86%
Within Sevan Doys of Trip/Ticaet 22.86% g
Gther (niaase specily) 0.00%
Total 35

7710



Ferry Pilot Co-Op Program SurveyMonkey

(5 Would you be willing to provide a ferry
brochure or provide other ferry promotional
materials to your patrons as part of this co-

op program?

Yo

HNa
Mayba ., " “
Othar {ploase
specify}
0% 109 20% 3% A%y Sy B0y 105 B% % 1009
Answer Cholces Responses
Yos 7500%
Mo 8.23% ¥
Maybe t6.67%
Other ipieass spoeily) 0.00%
Total k.1

8/10



Ferry Pilot Co-Op Program SurveyMonkey

(29 Please provide any other
comments, suggestions or questions you
have.

8/10



Ferry Pilot Co-Op Program

Answar Cholces
Nama
Ceompany
Address
Atdress 2
CtyTown
Siate/Provirce
ZIPiPostal Code
Ceuntry
Zmail Address

Phone Number

Q10 Please provide the name and best
contact information for your business so
we can keep you abreast of the pilot
program and updated on the co-op
marketing program.

Responses

100.00%
100.00%
100.00%
3.23%
96.77%
96.77%
96.77%
BO.65%
§3.55%

a7.10%

10/10

SurveyMonkey

o
k]
0

25

27



St Pete - Tampa Ferry Pilot Project

Project Cost Summary

Asof: 5/2/16

HMS FIXED

Vessel Ops 568,607 568,607

Operational Management and Admin 291,069 291,068

HMS Fee {Overhead and Profit) 115,000 115,000

Sub-Total 974,676 974,676
Handling

* ALLOWANCE 0.05

Insurance Deductible 25,000 1,250 26,250

Major Repair 30,000 1,500 331,500

Sub-Total 55,000 1,500 57,750
Handling

CLIENT COSTS 0.05

fuel {vessel) 319,200 15,960 335,160

Terminals 357,064 17,853 374,918

Insurance {estimate only} 23,081 1,154 24,235

Marketing 75,000 3,750 78,750

Contingency (to be determined by client) 100,000 5,000 105,000

Sub-Total 874,345 43,717 918,062

TOTAL PROJECT COSTS 1,904,021 45,217 1,950,488



St Pete - Tampa Ferry Pilot Project
Terminal Costs / Expenses - Client

ltem Unit Qty  Extended
St Petersburg Terminal
St Pete Barge {20'x80") 8,127 7.00 56,889
St Pete Barge Transport 8,127
St Pete Barge Setup 15,000
Fueling and Black Water Hoses 10,000
5t Pete Upland Development & Engineering 50,000
5t Pete Fenders 3,000
St Pate Tent 1,143 7.00 8,000
St Pate Permits 3,500
St Pete Ramps (2-30") 4,400 2.00 8,800
Ticket Booth 7,500 1.00 7,500
Sub-Tota! 170,816
Apollo Terminal
Apollo Barge (10x80) 4,063 7.00 28,443
Apol'o Barge Transport 4,800
Barge Setup 15,000
Apollo Property 1,143 7.00 8,000
Apollo Tent 1,143 7.00 8,000
Apollo Tent Flooring 1,200 1.25 1,500
Apollo Fender Modifications 3,000
Apollo Fencing 1,100
Apollo Parmits 25,000
Apollo Minor Madification Permits 2,500
Apolio Parking Car Stops 1,950
Apollo shell Drive Entrance and Sidewalk 2,340 1.25 2,925
Apollo Electrical & Lightning 16,000
Apalle Ramps (2-30") 4,400 2.00 8,800
Apollo Porta-Potty 138 6.00 830
Oredging (TBD)
Sub-Total 127,848
Tampa Terminal
Tampa Moorage Fees 100 159.00 15,900
Seawall Fender Systems 5,000
Vessel to Seawall Ramps {2-6") 3,000 2.00 6,000
Ticket Kiosk 1,500 1.00 2,500
29,400
Landside Project Management 25,000
Legal - Contracts & Procurements 4,000

Total

357,064



NOT AN OFFER TO PROVIDE SERVICES

Business and Operations Plan

Tampa Bay Ferry Pilot Project
Addendum

May 12, 2016

BACKGROUND

This is an addendum to the Business and Operations Plan submitted to the City of St. Petersburg on May 3, 2016.

On November 30, 2015, the City of St. Petersburg (the City), issued a solicitation for proposals, RQU No. 7942 for a
ferry demonstration project intended to determine the necessity and financial viability of a regular Tampa Bay
ferry service.

In addition to requesting information on the respondent’s qualifications, the City asked for an overview of the
proposed ferry pilot project operations with costs.

HMS Ferries, Inc. (HMS) responded to RQU No. 7942 and proposed the project be implemented in two phases:

Phase 1~ Business & Operations Plan development and, 2) Implementation of Ferry Service — as defined in the
Phase 1 Business & Operations Plan.

This approach was intended to ensure a clear definition of the scope of services, along with the development of
associated costs. Also, it would provide an “off ramp” if the logic of the project could not be substantiated.

Accordingly, HMS provided the following price elements in its response to RQU No, 7942,

Phase 1 (Plan) — Firm Fixed Price: $49,000
Phase 2 (Operations) — Conceptual Estimate (subject to the findings of the B&O Plan): $1,341, 925

The Phase 2 estimate stipulated clear exclusions of items and functionality not included as part of HMS's
response. The following are examples of some of the disclaimers and exclusions:

“Ali costs are estimates. Final costs will be determined in connection with the Business and Operations
Plans."”

Marketing and Advertising. "Cost estimates do not include marketing and advertising, catering cost of special

events, etc., and "St. Petersburg and/or other regional stakeholders are responsible for all marketing and
advertising associated with the pilot project.”

Infrastructure Modifications. "It does not include hoving boarding ramps manufactured, tents or canvas work
for passenger environmental protection...” and "Permits, stairs, boarding ramps and gantry are not included in
the proposed budget costs, and are expected to be provided by the City. Additionally, environmental
protection from sun and roin may also be required.”

Addendum to B&O Plan May 12, 2016

HMS Ferries, Inc. Page 1



NOT AN OFFER TO PROVIDE SERVICES

Further, the proposal stated:

"Each city would need to approve locations for the proposed facilities. We anticipate that only modest
landside improvements might be necessary to accommodate passenger loading/unloading, ticketing and
logistics in the City of Tampa location. Significant infrastructure modifications will be required at the St
Petershurg location. "

"HMS will work with each City to plan and develop the land-side improvements necessary to support service at
these locations. We believe that any landside modifications or improvements will best be undertaken by each
jurisdiction through use of existing contractors and vendors. The total costs of such improvements are not
included in our initial budget, but will be established ond defined in detail as part of the Phase 1 Business &
Operations Development project. "

Business & Operations (complete) Plan - $1,950,488

After awarding HMS a Consulting Services Agreement to complete Phase 1 (as described in its response to RQU
No. 7942}, the City 5t. Petersburg requested HMS include the “outside-of-scope” (exclusions) services items in its
work Plan. This required HMS to include items in the Phase 1 - Business & Operations Plan that were designated
the City’s responsibility under the original response. This included consideration of landside and ramp
development, marketing activities, onboard concession services, as well as the possible development of an Apolio
Beach terminal facilities. Also, the City requested that commuter service - not originally included in the HMS
response — also be described in the Phase 1 plan.

On May 3, 2016, HMS submitted the Business & Operations Plan called for under the Consulting Services
Agreement, plus the additional items requested by the City. The estimated costs of the fully-integrated plan -
serving St. Petersburg, Tampa and Apollo Beach - that addressed all items was calculated to be $1,950,488. This
included various contingency budget items such as $30,000 for major mechanical failure, $25,000 for insurance
deductible, and $100,000 for other shore side and general contingencies.

The City Requests a Revised Budget (removing contingencies and other features) - $1,404,794
After the City reviewed the Business & Operations Plan submitted by HMS on May 3", the City requested
revisions to the Plan to achieve a total project budget estimate of $1.4 million. By necessity, this resulted in the

elimination of key items that were in the May 3" Plan.

Key Service Elements

Here is a list of key service elements for a possible Plan revision that could achieve budget reductions ~ working
toward the City’s goal of $1.4 million:

* 23 weekends of scheduled Friday-Sunday transit service between downtown St. Petersburg and
downtown Tampa, with two round-trips scheduled for each day.

* 6 weeks of Monday-Thursday commuter service between downtown St. Petersburg and downtown
Tampa consisting of a single daily round-trip.

* Approximately 20 weeks of Monday-Thursday weeknight excursion service, and three weekends of
excursion service {during weekends when Tampa service is not possible) offered out of St. Petersburg, on
a market demand basis.

* Charter and special event service offered out of St. Petersburg on a market demand basis when not in
conflict with scheduled transit service.

Addendum to B&O Plan May 12, 2016
HMS Ferries, Inc. Page 2



NOT AN OFFER TO PROVIDE SERVICES

These potential revisions seek to maximize service ridership and revenue potential while reducing incremental
operating costs.

Possible Deductions

Working toward the budget reductions requested by the City, HMS considered the following possible reductions
from the May 3" Plan:

*  Friday-Sunday transit service is reduced to two daily round-trips, reducing fuel costs.

* Reduction of Monday-Thursday commuter service to a 6-week period and operating only between St.
Petersburg and Tampa [(dropping Apollo Beach), operating from mid-January to the end of February 2017,
One single-round trip.

*  Twice weekly "mid-week" excursion trips based out of St, Petersburg operated on a market-demand basis.
Note: The Tampa Convention Center site is not available for such service due to license agreement
restrictions.

* Elimination of Apollo Beach marine terminal and landside facilities.

* Elimination of City of Tampa mooring fees.

Note: Subject to ngreement by the City of Tampa.
*  City of St. Petersburg landside improvements reduced by 512,500,

Table of Possible Deductions

Business & Operations Plan {May 3"} $1,950,488
Itemized Deductions

Fuel reduction (based on fuel rate of 52/ gal) 200,508
5t. Petersburg Upland parts & labor reduction 12,500
Apollo Landing removed 127,848
Tampa Convention Center Mooring Fee eliminated 15,900
Land-side Project Management eliminated 12,500
Legal/permits for Apollo property eliminated 4,000
Administrative and handling fee 17,438

Allowances
- Insurance Deductible 25,000
- Major Repairs 30,000
Contingency 100,000
Total After Deductions $1,404,794

Supporting Detail
Budget Revisions - Exhibit A.

Modified Schedule - Exhibit B,

Addendum to B&0O Plan
HMS Ferries, Inc.

May 12, 2016
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Exhibit A - Budget Deductions

St Pete - Tampa Ferry Pilot Project

Revised Project Cost Summary
As of: May 11, 2016

REVAISED

HMS FIXED DEDUCTIONS
Vessel Ops 568,607 568,607

Operational Management and Admin 291,069 291,069

HMS Fee {Overhead and Profit) 115,000 115,000

Sub-Total 974,676 974,676 0

Handltng

* Al OWANCE [ oos)

nsurance Deductible 25,000 1,250 26,250 26,250
Major Repair 30,000 1,500 31,500 31,500
Sub-Total 55,000 1,500 57,750 57,750

Handling

CUENT COSTS [ oos)

Fuel [vessel) 319,200 15,960 335,160 200,508
Terminals 357,064 17,853 374,918 182 436
Insurance {estimate only} 23,081 1,154 24,235

Marketing 75,000 3,750 78,750

Contingency {to be determined bry dient] 100,000 5,000 105,000 105,000
Sub-Total 874,345 43,717 918,062 487,944

Addendum to B&O Plan May 12, 2016
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Exhibit B — Addendum Schedule

al Schedule Subiect 10 Market and Depart St
perational Requirements Depart Tampa Trips Petershurg
[Weekend Schedule
Friday 1 510
6520 2 510
10:20 1
wrday 1 510
6:20 2 910
10:20 1
Sunday 1 11:00
12:00 2 400
6:00 1
12
Depart 5t. l';etersburs Depart Tampa
onday-Thursday Commoater 7:00 5:15
I!an 16th - Feb. 24th comtinpent upon subscription
Monday-Thursday Execursion [Kon commuter weeks) | 45 minutes prior to Sunset 90 -120 minutes
Aowil Sparts Month [optional)
Lightnmg Playoffs Games] 530 10:00
Rays Games [ Depart TPA or Apello options, nat bath for
same pame) 4:30 530
9.45 10-45
Addendum to B&O Plan May 12, 2016
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Business and Operations Plan

Tampa Bay Ferry Pilot Project

2nd Addendum
June 8, 2016

BACKGROUND

This is the second addendum to the Business and Operations Plan submitted to the City of 5t. Petersburg on May
3, 2016.

The first addendum was provided on May 12, 2016 and focused on how the project could be delivered for an
estimated cost not to exceed $1,400,000.

This second addendum focuses on the project objectives and how the pilot service can be implemented.

MISSION
The objectives of the Tampa Bay Ferry Pilot Project {Pilot Service) are to:

* Introduce progressive transportation technology to the Tampa Bay region

* Evaluate potential demand for a long-term / sustained transit-based ferry service that connects key
population centers on Tampa Bay

* |dentify various user (rider) groups / segments

* Consider how long-term / sustained ferry service can be integrated into the regional transportation network
* Evaluate the operational, logistical and regulatory issues related to the service

* Evaluate consumer preferences

*  Evaluate revenue potential

¢ |dentify the ideal type and size of vessel(s) for long-term / sustained service

* Consider various options for planning, management, operation and gavernance of a long-term / sustained
service

* Identify long-term / sustainable funding sources and mechanisms
* Evaluate pricing and the elasticity of demand
* Identify and consider stakeholder issues

ROUTE
The Pilot Service will operate on Tampa Bay between the cities of St Petersburg and Tampa.

An Apcllo Beach terminal was studied in the Business and Operations Plan but was determined not to be feasible
for this Pilot Service due to regulatory and cost issues. This location can be reconsidered at a later time and
contingent upon the findings of the Pilot Service.

2" Addendum to B&O Plan June 8, 2016
HMS Ferries, Inc. Page 1



PLANNED APPROACH

The participating governments will wark with an established ferry service operator {Operator} to implement the
project during a 6-month operating period commencing November 1, 2016 and ending April 30, 2017.

Based on the risk the Operator will be asked to assume, the project will generally be viewed as a Public-Private
Partnership.

The specific terms and conditions of the relationship will be covered in an Operating Agreement, but will generally
include:

1. The City of 5t. Petersburg will be the lead agency and function as the Public Representative.

The Operator will provide a turnkey Pilot Service, except for permitting and upland improvements — which
will be provided by the Public Representative.

3. The Operator will receive a fixed price of $1.4 million to provide the Pilot Service.

4. Also, the Operator shall retain the first $125,000 of the ticketing, advertising and sponsorship revenue to
cover the balance of its project expenses. Any additional revenue from these sources shall go to the City
of St. Petersburg for distribution to the other participating governments.

5. The Operator will assume the risk of generating the additional 5125,000 in revenue to cover all its project
costs,

6. The Pilot Service will consist of a minimum of two (2) round trips between the two cities on M, T, W,
Thurs, Sat, and Sun. and up to three {3) trips on Friday - subject to crew and scheduling logistics.

7. The fares charged for the service will be established by mutual agreement between the Operator and the
Public Representative.

B. The City of 5t. Petersburg is responsible for upland development and engineering costs (estimated to not
exceed $50,000) associated with upland terminal preparation for the Pilot Service. The City of St
Petershurg shall apply to the Corp of Engineers for approval of the dock and terminal facilities in St
Petersburg. If this cannot be accomplished, the Public wiil have an opt-out clause.

OTHER AGENCIES

The Public-Private project team will work closely with Hillsberough County, Pinellas County and the City of Tampa
in developing and implementing the Pilot Ferry project. It will also interface with the Florida Department of

Transportation and Federal Transit Administration regarding opportunity to establish the service on a long-term
basis.

SCHEDULE

The operating schedule is the foundation of the Pilot Service and associated costs. Safe, reliable and efficient

transit service is a key focus of the project, therefore the proposed operating schedule was optimized to provide
service seven (7) days a week.

Midweek the service emphasizes commuter transit activities; while on the weekends the service emphasizes

discretionary (recreation, tourism, sports and entertainment) transit activities. The schedule was optimized based
on available funding and is therefore limited in its hours and scope.

2™ Addendum to B&O Plan June 8, 2016
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The final schedule details wil! be defined in the Operating Agreement, but will generally reflect the schedule

below.

Table 1 - Schedule

Conceptual Schedule
Subject to Market and Operational Requirements Depart 5t. Pete Trips Depart Tampa
Weekday Schedule (Monday-Thursday)
7:00 AM 2 10:00 AM
3:00 PM 2 5:15 PM
Friday 7:00 AM 2 4:00 PM
5:15 PM 2 6:30 PM
9:15 PM 2 10:30 PM
Saturday 5:15 PM 2 6:30 PM
9:15 PM 2 10:30 PM
Sunday 11:00 AM 2 12:15 PM
5:30 PM 2 6:45 PM
April Sports Month {optional weekday service)
Lightning Playoffs Games 7:00 AM 2 4:15 PM
5:30 PM 2 10:00 PM
Rays Games 7:00 AM 2 5:30 PM
10:00 PM 2 11:15 PM

REVENUE POTENTIAL

One of the objectives of the Pilot Service is to gain a better understanding of the revenue potential for the service,
as well as gaining an understanding of how price impacts ridership demand {Elasticity of Demand).

Additional revenue can potentially be generated from sponsorships and special event activities.

The Operator and Public Representative will establish the official Pilot Service fares. However, the following
tables represent the potential for revenue generation at different fare and ridership levels.

Table 2 — Rev Factors

Revenue Estimation Inputs
Based On Concept Schedule

Service Option Max Trips/Period Periods Period Unit Max PAX/Trip Max Ticket Sales Unit
M- F Day Time Intercity Service 12 24 Week 149 64,368 One Way
Weekend Intercity 12 24 Weekend 149 42912 One Way
Special Events {Gasparilla & NYE) 1 i Days 149 298 RT
Table 3 — Revenue Sensitivity
d
2™ Addendum to B&O Plan June 8, 2016
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Revenue Matrix

M-F Daytime Intercity Service Ticket Price
5% Sales Max Tickets Pax s 500 | % 750 | 5 10,00
25% 64,368 16,092 $80,460 $120,690 $160,920
50% 64,368 32,184 $160,920 $241,380 $321,840
75% 64,368 48,276 $241,380 5362,070 482,760
Intercity Weekend Ticket Price
% Sales Max Tickets Pax 5 s00| 5 750 1| 5 1000 | S 12.50
25% 42,912 10,728 $53,640 $80,460 $107,280 $134,100
50% 42,912 21,456 $107,280 $160,920 $214,560 $268,200
75% 42,912 32,184 5160,920 $241,380 $321,840 $402,300
Miscellaneous Number Pax Ticket/Pax Low Revenue High Revenue
Special Occasions {New Years
Eve/Garparilla) 2 100 550 S 10,000 S 14,900
Sponsorships S 50,000 [ 100,000
Total s 60,000 S 114,900

There is insufficient information available to predict the total revenue the Pilot Service might generate. In fact,
this is one of the questions the project seeks to clarify. In any event, the above revenue tables can be used to
help bracket the project’s revenue potential.

COST BREAKDOWN
Under the current strategy, the Operators project budget is summarized as follows:

Toble 4 - Operator’s Budget

Revised Budget {associated with 2" Amendment)
Vessel Operations $791,597
Operational Management and Administration $406,069
Maritime Facilities (Terminals) $250,084
Marketing 577,250
Total $1,525,000
2™ Addendum to B&O Plan June 8, 2016
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EXHIBIT "B" ~Illustration of Submerged Area and Upland Area

SUBMERGED AREA
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EXHIBIT "C" — Payment Terms

Description Cost Payment Due Date
Long Lead Items and Mobilization Costs #1 | $300,000 By August 12, 2016
Long Lead Items and Mobilization Costs #2 | $140,000 By September 1, 2016
Prior to commencement of Ferry Service $151,667 Before November 1, 2016
Prior to each month of service $151,667 Before December 1, 2016
$151,667 Before January 1, 2017
$151,667 Before February 1, 2017
$151,667 Before March 1, 2017
$151,665 Before April 1, 2017

Note: In addition to the City paying Operator the amounts set forth above in accordance with
this Agreement, the City has previously expended $50,000 of its $350,000 funding contribution
for several long lead time items related to implementation of the Ferry Service pursuant to a letter
agreement between the City and Operator dated June 22, 2016. The City has also committed
$50,000 to develop, install and provide Terminal Facilities pursuant to Paragraph 8.1 of this

Agreement.

00280477
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EXHIBIT "D"
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Exhibit D

Amount Paid by City

Fixed Amount
Vessel Amouni

Scenario 1 Operalor fails 1o provide the Ferry Service pursuant o the Agreement and does not cure that default pursuvant to th
Agresment
Cross Rel. Paragraph 2.1
Aug Sep Ocl Nov Dec Jan Feb Mar Apt

$300,000 $140.000  $151,667

Amount Earned by Operator

Refund

AN amounis paid by the City lo Operator under this Agreement are refunded.
[Includes payments 1, 2 and 3)

Amount Paid by City

Aug Sep Oct Nov Dec Jan Feb Mar Apr]

$300.000 $140.000 $151.667 $151667 $151667 $151667 $151667 $151.665

Amount Earned by Operator

Other Job Costs
Scenario 2 After commencement of 1he Femry Service, Operalor fails 1o provide the Ferry Service pursuanl to the Agreemenl or if Refund or Payment (reconciliation)
Operator is in defaull of the Agreemenl and fails to cure thal defaull pursuant o the Agreemeni
Cross Ref Paragraph 2 2. 29

A refund by Operator or payment by City 1s made. Calculalion s based on the amount
(Operator has earned from Fixed, Vessel and Other Job Cosis as described in the lable
for this scenano and the diference of what 1he City has paid the Operator at lime of
{ermmation

Amount Paid by City

Fixed Amount
Vessel Amount
Ciner Job Costs

Aug Sep QOct Nov Dec Jan Feb Mar Apr]

$300,000 5140,000 $151.667

Amount Earned by Operator

$62,500 $31.250 §31,250
$75.000 3375.000
* Aclual costs committed (plus 10%) on the date of termi plus budgeted d bilizalion amounts {plus 10%)

Fixed Amount $31,250 331.250 $31.250 $31,250
Vessel Amount 375000 $75,000 375000 $75,000 $75,000 $75,000
Other Job Costs * Actual costs commitied (plus 0%} on the date of termination
Scenario 3 If the City fails to provide the Terminal Facilities pursuant to the Agreement and fails {o cure that default Payment
pursuant 1o the Agreement
Cross Refl’ Paragraph 8 1

City pays Operator for Fixed. Vessel and Other Job Cosis earned. Calculation 1s based
on the amount Operatar has eamed as described in the table for this scenano and
the amount ihe City has paid.




Scenario 4

Cross Ref:

The City does not obtain any permits and/or approvals required by any environmental or regulatory
agency by Sepl. 15, 2016
Paragraph 6 2; 17.1

Refund

All amounts paid by the City 1o Operator under this Agreement are refunded - Less Fixed,

Amount Paid by City

Fixed Amount
Vessel Amount
Other Job Cosis

$300,000 $140.000 $151,667 $151,667 $151,667 $151.667 S$151.667 $151.665

Amount Earned by Operator

$62,500 $31,250 $31.250
$75,000 5375,000
*+ Actual costs commitled (plus 10%) on ihe date of lerminalion plus budgeted demobilizaticn amounts (plus $10%)

Aug Sep Oct Nov Dec Jan Feb Mar Apry |Vessel and Other Job Costs earned by the operator as described in the 1able
for this scenario.
Amount Paid by City $300,000 $140,000
Amount Earned by Operator
Fixed Amount 562,500 $31,250
Vessel Amount $75,000
Other Job Costs * Actual costs commitled (plus 10%) on the date of notice by City
Scenario § Force Majeure pursuani to paragraph 34 of the Agreement Refund or Payment (reconciliation)
A refund by Operator or payment by City is made. Calculation is based on the amount
Aug Sep Oct Nov Dec Jan Feb Mar Aprl |Operator has eamed from Fixed, Vessel and Gther Job Costs as described in the table
for this scenario and the difference of what the City has paid the Operator al time of
Amount Paid by City 5300,000 5140000 $151,667 S151,667 S151667 $151,667 5151667 $151665 termination
Amount Earned by Operalor
Fixed Amount 362,500  $31,250 §31.250
Vessel Amount 575000 $375,000
Other Job Cosls * Actual cosls commilled (plus 10%) on the dale of termination plus budgeted demobilization amounts (plus 10%)
Scenario 6 Damage 1o Submerged Area, Maritime Facilities, Terminal Facilities, Refund or Payment (reconclliation)
andior Uptands Area pursuant 10 the Agreement
Cross Ref Paragraph 33.1
A refund by Operator or paymeni by City 1s made. Calculation 1s based on the amount
Aug Sep Oct Nov Det Jan Feb Mar Apr] |Operator has eamed from Fixed, Vessel and Other Job Costs as descnibed in {he table

for this scenario and {he difference of what the City has paid the Operator at time of
{ermination




Scenario 7 Vessel is Damaged and nol repaired or replaced in 30 days or the Vessel is damaged and

elecis not to repair or replace the Vessel

Refund or Payment {reconciliation}

Cross Ref: Paragraph 33 2
A refund by Operator or payment by City is made. Calculation is based on the amount
Aug Sep Oct Nov Dec Jan Feb Mar Apr| 1Operator has earned from Fixed, Vessel and Other Job Costs as described in the 1able
for this scenaro and the difference of what the City has paid the Operator at time of
Amount Paid by City $300000 S$140,000 5151667 $151667 $151.667 35151667 $151.667 $151,665 ltermination
Amount Earned by Operator
Fuced Amount $31.250 $31,250 $31,2560  $31.250
Vessel Amount $75,000 $75000 575000 $75,000 375,000 $75.000
Other Job Costs * Actual costs committed {plus 10%) on the date of femmination plus budgeled demabilization amounts {plus 10%)
Scenario 8 Cily is in default of Agreement and fails {o cure default pursuant to the Agreement. Refund or Payment (reconciliation)
Cross Ref Paragraph 30
A refund by Operalor ar payment by City 1s made  Calculation is based on the amouni
Aug Sep Oct Nov Dec Jan Feb Mar Apl| |Operator has earned from Fixed, Vessel and Other Job Costs as described in {he table
for this scenario and the difference of what the City has paid the Operator at time of
Amount Paid by City $300000 $140,000 5151667 $151667 $151667 S$151667 $151667 $151665 termination
Amount Earned by Operator
Fixed Amount $62,500 £31,250 $31.250
Vessel Amount $75.000 $375,000
Other Job Cosls * Actual cosls commilted (plus 10%) on the date of termination plus budgeted demobilization amounts (plus 10%}
Scenario 9 Agreement 15 terminaled pursuand to Paragraph 17.2 Payment
City will rermburse Operator for mobilizalion costs and expenses
Aug Sep Oct Nov Dec Jan Feb Mar Aprl [not to exceed $50 000
Amount Paid by City
Amount Earned by Operalor
Fixed Amount $25.000
Vessel Amount
Other Job Costs * Aclual cosis committed (plus 109t to exceed $25,000
Notes:

1 Amounis identified in thus Exhibil D are earned in full as of the first day of the month in the schedule  Amounts are NOT pro-rated

2 Fixed Amount HMS undisiribuied overhead costs. This includes divisional and corporale overhead not specifically charged to the job (e g. safely & fraining systems, regulatory compliance, HR, accounting, legal, Exec Mpmt.) Also proht.
3 Vessel Amouni. The amount HMS pays to the vessel owner for the vessel charter. Includes 6 months of charter. plus delivery, redelivery, vessel crew travel and housing.
4 Other Job Costs Al project costs not covered in the Fixed or Vessel amounts.  These include: Mobilization, instaflation of marine facilities, fuel, routine maintenance, marketing and sales, terminal personnel, office rents, consumables




EXHIBIT “E” - TERMINAL FACILITIES
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Exhibit E
Terminal Facilities

Items Provided by City Size
Driveway 12'x100'x6"
Seawall Modifications
Shell Pad 30'x40'

Clearing (Pad Area, items around Dock Landing)
Power
Hubbeli Connector 240V
Water 2" line
Lights
poles
acorn
install
tent lights
other electrical
Permitting
Security Fencing and Gates
Project Sighage
Contingency
Total

Cost Unit AMT
45 SY 135
60 cy 22
2000
2500 1
1500 1
2500 1
1800 ea 2
900 ea 2
1000 ea 1
500 ea 3
1000 ea 1
10000 1

Iltems Provided by Operator to be Installed by City

Ticket Booth
Passenger Waiting Area Tent

Details and specifications of Terminal Facilities shall be mutually

agreed upon by the City and Operator

5 6,075
3,000
1,320
2,000
2,500
1,500
2,500

3,600
1,800
1,000
1,500
1,000
10,000
5,000
1,000
6,205

—

$ 50,000



EXHIBIT “F” - MARITIME FACILITIES
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Exhibit F
Maritime Facilities

Item
Gangway
Barges
Fencing
Lighting
Signage



EXHIBIT "G" - Approval Memorandum

APPROVAL MEMORANDUM
Between
The City of St. Petersburg, Florida
and
HMS Ferries, Inc.

THIS APPROVAL MEMORANDUM ("Memorandum"”) is made and entered
into this day of : , by and between the City of St. Petersburg,
Florida, a municipal corporation ("City") whose post office address is Post Office Box
2842, St. Petersburg, Florida 33731-2842, and HMS Ferries, Inc. ("Operator") whose post
office address is 385 Ericksen Avenue NE., Suite 123, Bainbridge Island, WA 98110,
collectively (the "Parties”).

WITNESSETH

WHEREAS, the City and Operator entered into a License and Operating
Agreement dated the day of ; , ("Agreement”) pursuant to St.
Petersburg City Council Resolution ; and

WHEREAS, the Agreement is subject to certain required approval(s) ("Required
Approval") as set forth in Paragraph 17 of the Agreement; and

WHEREAS, Paragraph 17.3 of the Agreement sets forth that the Parties shall

memorialize the granting of required approvals in a memorandum, signed by the Parties;
and

WHEREAS, the Required Approval(s) were granted on . A
copy of documents granting the Required Approval(s) is attached hereto.

NOW THEREFORE, the Parties agree that Required Approval has been obtained
as set forth in the Agreement and each party to this Memorandum represents and
warrants to the other party that (i) it is duly organized, qualified and existing entity under
the laws of the State of Florida, and (ii) all appropriate authority exists so as to duly
authorize the persons executing this Memorandum to execute the same and fully bind
the party on whose behalf they are executing.

[SIGNATURE PAGES FOLLOW THIS PAGE]
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IN WITNESS WHEREOF the Parties hereto have caused this document to be executed by their
duly authorized representatives on the day and date first above written.

WITNESSES HMS Ferries, Inc., a Florida corporation
Sign:
By:____DO NOT SIGN
Print: Gregory A. Dronkert, as its President
Sign:
Print:
STATE OF FLORIDA )

COUNTY OF PINELLAS )

The foregoing instrument was acknowledged before me this day of '
, by Gregory A. Dronkert, as President of HMS Ferries, Inc., a Florida corporation, on
behalf of the company and appeared before me at the time of notarization.

Personally known
Presented as identification

Notary Public - State of Florida

Notary Signature Commission Expires
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WITNESSES CITY OF ST. PETERSBURG, FLORIDA,
a Florida municipal corporation

Sign:
Print: By: DO NOT SIGN
, as its
ATTEST
Sign:
By: DO NOT SIGN
Print: Chan Srinivasa, City Clerk
Reviewed by:

Bruce Grimes, Director
Real Estate & Property Management

STATE OF FLORIDA )
COUNTY OF PINELLAS )

The foregoing instrument was acknowledged before me this ___ day of
2016, by and Chan Srinivasa as its
and City Clerk, respectively, of the City of St. Petersburg, Florida, a Florida municipal
corporation, existing under the laws of the State of Florida, on behalf of the corporation. They
are personally known to me and appeared before me at the time of notarization.

Notary Public - State of Florida

Notary Signature Commission Expires

APPROVED AS TO CONTENT AND FORM:

City Attorney (Designee)
By:

Assistant City Attorney
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