



Florida Department of Transportation

RON DESANTIS
GOVERNOR

11201 N. McKinley Drive
Tampa, FL 33612

KEVIN J. THIBAUT, P.E.
SECRETARY

December 4, 2020

Mr. Robert Meador, P.E.
Pinellas County Public Works Transportation
22211 US Highway 19 North
Clearwater, FL 33765

RE: Time Extension – State Funded Grant Agreement (SFGA)
ALT US 19 South from US 19 to SR 60
FPN: 434891 1 54 01 Contract No: G0W91

Dear Mr. Meador:

In reference to the County's request, the expiration date for the referenced construction SFGA agreement is hereby extended to June 30, 2021, in accordance with Section 3. This action will allow sufficient time for the completion of project.

This extension is approved in accordance with the provisions stated in Section 4 of the SFGA agreement and is a record for the project file. Please have the letter signed and retain a copy for your file. The original letter should be returned to: Tamara Perez, Local Programs Coordinator, Program Management, M.S. 7-350, 11201 N. McKinley Drive, Tampa, Florida 33612.

By copy of this letter, I am asking our Financial Services Department to reflect this extension in the Florida Accounting & Information Resource (FLAIR) system.

Sincerely,

DocuSigned by:
Sara Clark
Sara Clark

Local Programs Administrator

SC/tp

cc: Maurice Forbes, Accounting Services Supervisor; Stephanie Galvan, Rolando Sanchez

Acknowledged *Joe Lauro Dir Admin Svs*
Joe Lauro, CPPO, CPPB, Director of Administrative Services

APPROVED AS TO FORM

By: *Joseph Morrissey* w.fdot.gov

Office of the County Attorney