

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
PUBLIC TRANSPORTATION
SUPPLEMENTAL JOINT PARTICIPATION AGREEMENT
Number 01

Financial Project No(s): 440695-1-94-01 (item-segment-phase-sequence) Contract No.: <u>G0148</u>	Fund: <u>DPTO</u> Function: <u>215</u> Federal No.: _____ DUNS No.: <u>80-939-7102</u>	FLAIR Category: <u>088719</u> Object Code: <u>751000</u> Org. Code: <u>55072020728</u> Vendor No.: <u>F596000800011</u>
Catalog of Federal Domestic Assistance Number: _____ CFDA Title: _____	Catalog of State Financial Assistance Number: <u>55.004</u> CSFA Title: _____	

THIS AGREEMENT, made and entered into this 21st day of June, 2018,
by and between the STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION, an agency of the State of Florida,
hereinafter referred to as the Department, and Pinellas County
14 S. Fort Harrison Avenue 5th FL, Clearwater, FL 33765
hereinafter referred to as Agency.

WITNESSETH:

WHEREAS, the Department and the Agency heretofore on the 23rd day of March, 2017,
entered into a Joint Participation Agreement; and

WHEREAS, the Agency desires to accomplish certain project items as outlined in the Attachment "A" appended
hereto; and

WHEREAS, the Department desires to participate in all eligible items for this project as outlined in Attachment
"A" for a total Department Share of \$90,083.00

NOW, THEREFORE THIS INDENTURE WITNESSETH: that for and in consideration of the mutual benefits to flow
from each to the other, the parties hereto agree that the above described Joint Participation Agreement is to be amended
and supplemented as follows:

1.00 Project Description: The project description is amended
Project Description is Unchanged.

2.00 Project Cost:

Paragraph 3.00 of said Agreement is increased/ decreased by \$30,166.00
bringing the revised total cost of the project to \$1,530,166.00

Paragraph 4.00 of said Agreement is increased/ decreased by \$15,083.00
bringing the Department's revised total cost of the project to \$90,083.00

3.00 Amended Exhibits:

Exhibit(s) B of said Agreement is amended by Attachment "A".

4.00 Contract Time:

Paragraph 16.00 of said Agreement June 30th, 2020

5.00 E-Verify

Vendors/Contractors:

1. shall utilize the U.S. Department of Homeland Security's E-Verify system to verify the employment eligibility of all new employees hired by the Vendor/Contractor during the term of the contract; and
2. shall expressly require any subcontractors performing work or providing services pursuant to the state contract to likewise utilize the U.S. Department of Homeland Security's E-Verify system to verify the employment eligibility of all new employees hired by the subcontractor during the contract term.

440695-1-94-01

Financial Project No(s)

Contract No. G0148

Agreement Date 6/21/18

Except as hereby modified, amended or changed, all other terms of said Agreement dated March 23rd 2017 and any subsequent supplements shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have caused these presents to be executed, the day and year first above written.

AGENCY

Pinellas County

AGENCY NAME

Mark S. Woodard

SIGNATORY (PRINTED OR TYPED)

Mark S. Woodard

SIGNATURE

County Administrator

TITLE

FDOT

See attached Encumbrance Form for date of Funding Approval by Comptroller

Martha Hernandez

LEGAL REVIEW
DEPARTMENT OF TRANSPORTATION

Richard Moss

Richard Moss, P.E.

DEPARTMENT OF TRANSPORTATION

Director of Transportation Development

TITLE

APPROVED AS TO FORM
OFFICE OF COUNTY ATTORNEY

By M200
Attorney

440695-1-94-01

Financial Project No(s)

Contract No. G0148

Agreement Date 6/21/18

**ATTACHMENT "A"
SUPPLEMENTAL JOINT PARTICIPATION AGREEMENT**

This Attachment forms an integral part of that certain Supplemental Joint Participation Agreement between the State of Florida, Department of Transportation and Pinellas County
14 S. Fort Harrison Avenue 5th FL, Clearwater, FL 33765

dated _____.

DESCRIPTION OF SUPPLEMENT (Include justification for cost change):

To add additional funding for the Airport Master Plan.

I.	Project Cost:	As Approved	As Amended	Net Change
		\$1,500,000.00	\$1,530,166.00	\$30,166.00
	Total Project Cost	\$1,500,000.00	\$1,530,166.00	\$30,166.00
II.	Fund Participation:	As Approved	As Amended	Net Change
	Department:	\$75,000.00	\$90,083.00	\$15,083.00
	Agency:	\$75,000.00	\$90,083.00	\$15,083.00
	FAA	\$1,350,000.00	\$1,350,000.00	\$0.00
	Total Project Cost	\$1,500,000.00	\$1,530,166.00	\$30,166.00

Comments:

III. MULTI-YEAR OR DEFERRED REIMBURSEMENT PROJECT FUNDING

If a project is a multi-year or prequalified project subject to paragraphs 4.10 and 17.20 of this agreement, funds are programmed in the Department's Work program in the following fiscal year(s):

FY	FY
FY	FY
FY	FY
FY	FY
FY	FY
FY	FY
FY	FY
FY	FY
FY	FY
FY	FY

Project years may be advanced or deferred subject to Legislative appropriation or availability of funds.

To: Michael.Brown@dot.state.fl.us

**FLORIDA DEPARTMENT OF TRANSPORTATION
FUNDS APPROVAL**

G0148

5/1/2018

CONTRACT INFORMATION

Contract:	G0148
Contract Type:	GD - GRANT DISBURSEMENT (GRANT)
Method of Procurement:	G - GOVERNMENTAL AGENCY (287.057,F.S.)
Vendor Name:	PINELLAS COUNTY BOCC
Vendor ID:	F596000800011
Beginning Date of This Agreement:	03/23/2017
Ending Date of This Agreement:	06/30/2020
Contract Total/Budgetary Ceiling:	ct = \$90,083.00
Description:	Master Plan Study

FUNDS APPROVAL INFORMATION

FUNDS APPROVED/REVIEWED FOR ROBIN M. NAITOVE, CPA, COMPTROLLER ON 5/1/2018

Action	Supplemental
Reviewed or Approved:	APPROVED
Organization Code:	55072020728
Expansion Option:	A6
Object Code:	751000
Amount:	\$15,083.00
Financial Project:	44069519401
Work Activity (FCT):	215
CFDA:	
Fiscal Year:	2018
Budget Entity:	55100100
Category/Category Year:	088719/18
Amendment ID:	S001
Sequence:	00
User Assigned ID:	01
Enc Line (6s)/Status:	0002/04

Total Amount: \$15,083.00