



**Florida Department of Transportation**

RICK SCOTT  
GOVERNOR

11201 N. McKinley Drive  
Tampa, FL 33612-6456

MIKE DEW  
SECRETARY

June 7, 2018

Merry Celeste, CPPB  
Sr. Department Administrative Manager  
Pinellas County Public Works Department  
14 S. Ft Harrison Avenue, 4<sup>th</sup> floor  
Clearwater, FL 33756

RE: Time Extension – Local Agency Program (LAP) Agreement  
Keystone Road from E of East Lake Rd to Hillsborough County Line  
FPN: 436011 1 58/68 01 Contract No: G0K66

Dear Ms. Celeste:

In reference to your request of June 5, 2018, the expiration date of the referenced LAP Agreement is hereby extended to February 15, 2019. This action will allow sufficient time for the completion of the project.

This extension is approved in accordance with the provisions stated in Section 3 of the LAP Agreement and is a record for the project file. Please sign, retain a copy for your file, and return this original letter to: Tamara Perez, Local Program Coordinator, Florida Department of Transportation, District Seven, 11201 N. McKinley Drive, MS 7-350, Tampa, Florida 33612.

By copy of this letter, I am asking our Financial Services Department to reflect this extension in the Florida Accounting & Information Resource (FLAIR) system.

Sincerely,

Sara Clark  
Local Programs Administrator

SC/tp  
cc: Linda Mitchell, Accounting Services Supervisor

Acknowledged:   
Mark S. Woodard, County Administrator

APPROVED AS TO FORM

www.fdot.gov

By:   
Office of the County Attorney