

OMB Granicus Review

Granicus Title	Change Order No. 2 with Southern Road and Bridge, LLC for bridge structures, fixed concrete maintenance, and minor repairs.				
Granicus ID#	26-0430A	Reference #		Date	13-Mar-2026

Mark all Applicable Boxes:

Type of Review									
CIP		Grant		Other	X	Revenue		Project	

Fiscal Information:

New Contract (Y/N)	N	Original Amount	\$9,674,762.75
Fund(s)	1001	Amount of Change (+/-)	+\$10,000,000.00
Cost Center(s)	436011/436012	Total Amount	\$19,674,762.75
Program(s)	2202	Amount Available	FY26: \$12,893,870 FY27 proposed: \$11,966,940
Account(s)	5460001/5349000	Included in Applicable Budget? (Y/N)	Y
Fiscal Year(s)	FY25 – FY27		

Description & Comments

(What is it, any issues found, is there a financial impact to current/next FY, does this contract vary from previous FY, etc.)

This is for approval of Change Order No. 2 with Southern Road and Bridge, LLC for bridge structures, fixed concrete maintenance, and minor repairs. The Board of County Commissioners awarded Southern Road in the amount of \$4,674,762.75, on May 7, 2024. The contract has a maximum 3-year term. Construction Change Order No. 1 to add \$5,000,000.00 was approved by the board on April 8, 2025. This Change Order increases the total by \$10,000,000.00 for a revised agreement amount of \$19,674,762.75, and also adds 365 consecutive calendar days for a substantial completion date of May 7, 2028

Original Agreement amount:	\$4,674,762.75
Increase due to Change Order No. 1:	5,000,000.00
Increase due to Change Order No. 2:	<u>10,000,000.00</u>
Revised Agreement Amount:	\$19,674,762.75

Funding for this contract and change order is included in the FY26 Adopted Budget and FY27 Budget Request for the Public Works Department within the County Transportation Trust Fund. Funding for future years is dependent on approval in the annual County Operating Budget, however, work under this contract is performed on an as-needed basis should this portion of the budget not be approved in future years.

Analyst: Belinda Amundson

Ok to Sign: