



Florida Department of Transportation

**RICK SCOTT
GOVERNOR**

11201 N. McKinley Drive
Tampa, FL 33612-6456

**MIKE DEW
SECRETARY**

February 6, 2018

Merry Celeste, CPPB
Sr. Department Administrative Manager
Pinellas County Public Works Department
14 S. Ft Harrison Avenue, 4th floor
Clearwater, FL 33756

RE: Time Extension – Local Agency Program (LAP) Agreement
CR 752/Tampa Rd from Sandpiper Court to Cornerstone Center
FPN: 439458 1 58/68 01 Contract No: G0L89

Dear Ms. Celeste:

In reference to your request of February 6, 2018, the expiration date of the referenced LAP Agreement is hereby extended to August 28, 2018. This action will allow sufficient time for the completion of the project.

This extension is approved in accordance with the provisions stated in Section 3 of the LAP Agreement and is a record for the project file. Please sign, retain a copy for your file, and return this original letter to: Tamara Perez, Local Program Coordinator, Florida Department of Transportation, District Seven, 11201 N. McKinley Drive, MS 7-350, Tampa, Florida 33612.

By copy of this letter, I am asking our Financial Services Department to reflect this extension in the Florida Accounting & Information Resource (FLAIR) system.

Sincerely,

William Jones, P.E.
Director of Transportation Development

WJ/tp

cc: Linda Mitchell, Accounting Services Supervisor

Acknowledged:

Mark S. Woodard, County Administrator