# Doing Things!

**To Serve the Public** 

**Pinellas County Transportation** 





#### **Our Vision:**

To Be the Standard for Public Service in America.

# Pinellas/ Duke Energy Florida Trail

North Loop Segment Project Update

Tuesday, April 9, 2019









## **Trail Loop**

- 1987 Feasibility Study for Full Trail Loop
- 1990 Construction Begins on Abandoned Railroad Corridor

#### **North Trail Connections**

- 1998 Keystone Road to John Chesnut Park
- 2009 US 19 Trail Overpass at Enterprise Road







#### **Seek Funding Opportunities**

- 2012 Transportation Investment Generating Economic Recovery (TIGER) IV Grant
- 2013 TIGER V Grant
- 2014 TIGER VI Grant
- 2015 TIGER VII Grant
- 2016 Shared-Use Non-motorized (SUN) Trail Fund
- 2017 Florida Department of Transportation
  - Shared-Use Non-Motorized (SUN) Trail Program
  - \$5.7 Million
  - Construction Must Start by FY 2020
  - Penny for Pinellas \$3 Million









## 2018 / 2019 Public Meetings

- Input Garnered
- Concerns Documented
- Design Adjusted Where Possible
- Generally Favorable Comments







#### **Proposed Alignment**

- Duke Energy Easement
- Meadow Wood Dr.
- Countryside Blvd.
- Connect at John Chesnut Sr. Park on North End
- Connect to Existing Overpass at Enterprise Road on South End


McMullen Booth Rd. Option Eliminated Early in Process Due to Safety Issues





## **Next Steps**

- Design Alternatives Complete
- 60% Plans Complete
- Guaranteed Maximum Price
- BCC Requested to Approve NTP
  - Spring 2019
- Tentative Construction Schedule
  - May 2019 September 2020







### **Project Website**

- www.pinellascounty.org/northloop
- Project Overview
- Development Process
- Project Status
- Frequently Asked Questions

#### **Thank You**



