Pinellas County

Legislation Details

File #:	19-1399A **Version:** 1		
Type:	Contract/Agreement	**Status:**	Passed
File created:	8/8/2019	**In control:**	Utilities
On agenda:	9/12/2019	**Final action:**	9/12/2019
Title:	Change Order No. 1 to the contract with TLC Diversified, Inc. for the Pump Station 018 replacement project.		
Sponsors:			
Indexes:			
Code sections:			
Attachments:	1. FE Change Order 1 to Contract with TLC Diversified Inc, 2. 20190722_Memo_ChangeOrderWork PS18.pdf		

Date	Ver.	Action By	Action	Result
9/12/2019	1	Board of County Commissioners	approved	Pass

powered by Legistar™